

**AMENDMENT No. 6 TO CONTRACT No. 30440 BETWEEN
THE CITY OF PORTLAND, OREGON, AND ACE CONSULTANTS**

In consideration for their mutual promises, the parties agree as follows:

1. The SCOPE OF CONTRACTOR SERVICES (Section 1) of the contract is changed to include additional survey and design services. (Attached Scope of Additional Work)
2. The COMPENSATION (Section 3) of the contract is increased by a sum not to exceed \$13,000 as proposed by the Contractor for additional services and is considered reasonable and proper compensation.
3. The TERMINATION DATE (Section 5) of the contract is changed from June 1, 2000 to December 1, 2000.
4. All other terms and conditions of Contract No. 30440 remain the same.



Wen H. Jou
ACE Consultants


Date: 11-30-99

Business License No. 421572-91


Tax I.D. No. 93-1009522

CITY OF PORTLAND

APPROVED AS TO FORM:



Deputy City Attorney



Mort Anoushiravani, Chief Engineer
Bureau of Water Works

Date: 12-18-99

RECEIVED

DEC 21 1999

Portland Water Main Replacement
 Package 15 - Tomahawk Island Dr. Mains Package
 Request for Fee Increase - Scope of Work Changes

By Wen Jou

11/12/99

Tasks	Manhours				
	Project Manager	Principal Engineer	Senior Designer II	2-Man Survey Crew	
1. Project Management Attend additional meetings, prepare progress reports and conduct QA/QC.	24.0	2.0			
2. Site Survey Research survey records for surveying. Request and coordinate utility marking. Conduct additional survey at N. Jantzen Ave., Ramps 1 thru 3. Make field measurements of hydrant areas at Ramps 4 thru 7. Process field data.			2.0 1.0 2.0 4.0 2.0	12.0 4.0	
3. Design and Drawing Preparation Attend field meetings to evaluate hydrant locations (w/Water Bureau and Fire Marshall). Prepare an additional drawing showing the proposed hydrants servicing those ramps. Revise cover sheets for the added area.	4.0		8.0 48.0 16.0		
4. Specifications Revise specifications conforming to the new Water Bureau format and in MS Word. Revise specifications to include the added scope.	24.0 8.0				
5. Probable Construction Cost Revise quantities. Revise engineering estimates.	1.0 4.0		2.0		
	Manhours	65.0	2.0	85.0	16.0
	Time Charges	\$ 5,633	\$ 173	\$ 4,696	\$ 1,960

Total Time Charges	\$	12,462
Expenses	\$	374
Total Estimated Fee	\$	12,836 Say \$13,000

174052

ORDINANCE No.

174052

*Authorize amendment to Contract with ACE Consultants for \$13,000 to provide additional professional engineering services to accommodate increased scope of work. (Ordinance; amend Contract No. 30440)

The City of Portland ordains:

Section 1. The Council finds:

1. The Bureau of Water Works entered into Contract No. 30440 with ACE Consultants to provide professional engineering services for design and other technical services for water main improvements and other design services.
2. Additional professional engineering services are necessary to accommodate an expanded scope of work including survey and design services. Additional contract time is necessary to accommodate the increase in scope of work.
3. This amendment has been recommended by the Bureau Administrator and approved by the Commissioner of Public Works.
4. The cost of this amendment shall not exceed \$13,000.

NOW, THEREFORE, The Council directs:

- a. That the Chief Engineer of the Bureau of Water Works is authorized to execute on behalf of the City, Amendment No. 6 to Contract No. 30440 with ACE Consultants, as attached and outlined.
- b. The work herein shall be charged to the FY 1999-00 Water Fund, Bureau of Water Works, Center Code No. 18089903, Project No. (various), Account No. 521000 (\$13,000).
- c. The Purchasing Agent is instructed to issue a Purchase Order not to exceed \$13,000 to be charged against the Water Fund for survey and engineering design services as referred to in Item a. above.
- d. The Mayor and Auditor are hereby authorized to draw and deliver checks payable to ACE Consultants, for services rendered in accordance with the agreement referred herein when demand is presented and approved by proper authorities.

Section 2. The Council declares that an emergency exists because a delay in proceeding with this project will result in increased cost during construction; therefore, this Ordinance shall be in force and effect from and after its passage by Council.

Passed by the Council, **JAN 05 2000**

Commissioner Sten
YA:ya ace-ord3.doc
CENTER 18089903

GARY BLACKMER
Auditor of the City of Portland

By
Britta Olson Deputy

ORDINANCE NO.

Title

*Authorize amendment to Contract with ACE Consultants for \$13,000 to provide additional professional engineering services to accommodate increased scope of work. (Ordinance; amend Contract No. 30440)

INTRODUCED BY	DATE FILED: DEC 30 1999
Commissioner Sten	Gary Blackmer Auditor of the City of Portland
NOTED BY COMMISSIONER	By: <u>Cay Kershner</u> Deputy For Meeting of: _____ ACTION TAKEN: _____
Affairs	
Finance and Administration	
Safety	
Utilities	
Works Commissioner Sten <i>ES PJD</i>	
BUREAU APPROVAL	
Bureau: Water Works	
Prepared by Date Yone Akagi November 12, 1999	
Budget Impact Review: <input type="checkbox"/> Completed <input type="checkbox"/> Not Required	
Bureau Head: <i>[Signature]</i> Michael F. Rosenberger, Administrator	

AGENDA		FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:		
Consent	Regular		YEAS	NAYS	
NOTED BY		Francesconi	Francesconi	}	
City Attorney		Hales	Hales		
City Auditor		Salzman	Salzman		
City Engineer		Sten	Sten		
		Katz	Katz		