

EXHIBIT A - AMENDMENT NO. 2

CONTRACT NO. 30000337

FOR

Professional Services For Engineering Design And Services During Construction
For The
Guilds Lake Pump Station Reliability Improvements

Pursuant to Ordinance No. _____

This Contract was made and entered by and between Berger/ABAM Engineers, Inc., hereinafter called Contractor, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City.

1. This contract is hereby extended through June 30, 2012.
2. Additional work is necessary for the development of the project: The following are **additions** to the authorized original and Amendment #1 scopes of work.

SCOPE OF WORK**TASK 3 – FINAL DESIGN**

- Incorporate the design of the replacement sewage pumping system. Work includes, but is not limited to:
 - demolition of sewage pumps and associated piping and accessories;
 - preparation of detailed drawings and specifications showing the installation of the new pumping system, appurtenant equipment and piping, connections to the existing forcemains, structural supports, electrical power distribution, and instrumentation and controls.
- Evaluate the feasibility of incorporating BES-owned diesel back-up pumping units into the design of Guilds Lake Pump Station. Deliver a technical memorandum to report results of evaluation.

TASK 5 – CONSTRUCTION SERVICES

- Provide additional construction engineering support associated with the sewage pumping system and piping replacement work. Work includes:
 - Attendance at construction progress meetings (Sub-Task 5.1)
 - Conduct site visits (Sub-Task 5.2)
 - Review Submittals (Sub-Task 5.3)
 - Assist with Startup Operations (Sub-Task 5.4)
 - Prepare O&M Manual (Sub-Task 5.5)
3. Additional compensation is necessary and shall not exceed \$52,293.00. The new not-to-exceed contract amount is \$244,389.00. A summary of the original authorized contract and Amendment #1 amounts, broken down by Tasks, and this amendment is shown in Table 1, below.

TABLE 1

Task	Description	Original Authorized Budget Amounts	Approved Amendment No. 1 Amounts	Proposed Amendment No. 2 Amounts	Adjusted Task Budget Amounts
1.0	Project Management	\$ 20,532	-	-	\$ 20,532
2.0	Pre-Design	\$ 39,727	\$ 10,577	-	\$ 50,304
3.0	Final Design	\$ 68,759	\$ 27,513	\$ 28,387	\$ 124,659
4.0	Bidding Services	\$ 5,506	-	-	\$ 5,506
5.0	Construction Services	\$ 19,482	-	\$ 23,906	\$ 43,388
Total Contract Amount		\$154,006	\$ 38,090	\$ 52,293	\$244,389

All other terms and conditions shall remain unchanged and in full force and effect.

CONTRACTOR SIGNATURE:

This contract amendment may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken together, shall constitute one and the same contract amendment.

The parties agree the City and Contractor may conduct this transaction by electronic means, including the use of electronic signatures.

BERGER/ABAM ENGINEERS, INC.

By: Thomas R. Wilcox Date: 6/3/10

Name: THOMAS R. WILCOX

Title: VICE PRESIDENT

Contract No. 30000337

Amendment/Change Order No. 1

Contract Title: Professional Services For Engineering Design And Services During Construction
For The Guilds Lake Pump Station Reliability Improvements

CITY OF PORTLAND SIGNATURES:

By: _____
Purchasing Agent

Date: _____

By: _____
Elected Official

Date: _____

Approved:

By: _____
Office of City Auditor

Date: _____

Approved as to Form:

APPROVED AS TO FORM

By: _____
Office of City Attorney

Date: 6/8/10

Anda Mungu
CITY ATTORNEY