

ORDINANCE No. 186104

*Increase contract with Harper Houf Peterson Righellis by \$80,000 and extend termination date to June 30, 2014 to complete the SW Multnomah Blvd Bike/Pedestrian Improvement Project (Ordinance; amend Contract No. 30001392)

The City of Portland ordains:

Section 1. The Council finds:

1. Portland Bureau of Transportation (PBOT) entered into a 3-year flexible services contract with contractor HHPR to provide On Call Street Design Services.
2. The original contract with a not-to-exceed amount of \$500,000 is set to expire on June 1, 2013. The contract was originally amended for an additional \$125,000 in July, 2012.
3. 4 separate Task Orders against the contract have been issued to date including the Task Order for the SW Multnomah Bike-Ped Project.
4. The Task Order for the SW Multnomah Bike-Ped project is in need of additional Construction support services and since HHPR is the engineer of record it is imperative that they conduct said services.
5. A contractual spending increase is needed for the current contract with a Not to Exceed amount of \$80,000 for a new Not to Exceed total contract value of \$705,000 and a revised contract termination date of June 30th, 2014, to allow time to provide support services required.

NOW, THEREFORE, the Council directs:

- a. That the Chief Procurement Officer is authorized to execute an amendment, which has been approved by the City Attorney as to form, in a form similar to the amendment attached as Exhibit A.

Section 2. The Council declares an emergency exists because project will be starting construction under the existing contract and will need to continue without delay; therefore, this Ordinance shall be in full force and effect from and after its passage by Council.

Passed by the Council: JUN 19 2013

Commissioner Steve Novick
Prepared by: Rich Newlands:slg
Date Prepared: May 22, 2013

LaVonne Griffin-Valade

Auditor of the City of Portland

By



Deputy

601

Agenda No.

ORDINANCE NO. 186104

Title

Increase

*Extend contract with Harper Houf Peterson Righellis to add contractual spending authority by the amount of \$80,000 and extend termination date to June 30th, 2014, (Ordinance; amend Contract No. 30001392)

to complete the SW Multnomah Blvd Bike/Pedestrian Improvement Project

INTRODUCED BY Commissioner/Auditor: MAYOR CHARLIE HALES Commissioner Steve Novick COMMISSIONER APPROVAL	CLERK USE: DATE FILED <u>JUN 14 2013</u>
Mayor—Finance and Administration - Hales Position 1/Utilities - Fritz Position 2/Works - Fish Position 3/Affairs - Saltzman Position 4/Safety - Novick	LaVonne Griffin-Valade Auditor of the City of Portland By: <u>[Signature]</u> Deputy
BUREAU APPROVAL Bureau: Bureau of Transportation Group Manager: Greg Jones Development & Capital Program Other: Prepared by: Rich Newlands:slg Date Prepared: May 22, 2013	ACTION TAKEN:
Financial Impact & Public Involvement Statement Completed <input checked="" type="checkbox"/> Amends Budget <input type="checkbox"/>	
Portland Policy Document If "Yes" requires City Policy paragraph stated in document. Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>	
Council Meeting Date JUNE 12, 2013	
City Attorney Approval: required for contract, code, easement, franchise, comp plan, charter	

AGENDA TIME CERTAIN <input type="checkbox"/> Start time: _____ Total amount of time needed: _____ (for presentation, testimony and discussion)
CONSENT <input type="checkbox"/>
REGULAR <input checked="" type="checkbox"/> Total amount of time needed: <u>5 min</u> (for presentation, testimony and discussion)

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:	
	YEAS	NAYS
1. Fritz	✓	
2. Fish	✓	
3. Saltzman	✓	
4. Novick	✓	
Hales	✓	