## **AMENDMENT NUMBER 7**

## **CONTRACT NUMBER 30003252**

#### **FOR**

# Design Services for the Washington Park Reservoirs Improvements Project

Pursuant to Ordinance Number

This Contract was made and entered by and between <u>AECOM Technical Services, Inc.</u>, hereinafter called Consultant, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City.

The Contract is hereby amended as follows:

- 1. Work is necessary as described in the Scope of Work as follows:
  - a. Continuation of Engineer of Record and subconsultant services is required to complete the construction of the buried water storage reservoir of the Washington Park Reservoirs Improvements Project ("Reservoir Structure").
  - b. The not to exceed contract amount will be exhausted prior to completion of Engineer of Record services required to complete the Reservoir Structure.
  - c. \$1,000,000 in additional funding for the Engineer of Record services required by AECOM and its subconsultants is necessary to complete the Reservoir Structure.
  - d. Funds have been paid under the not to exceed contract amount to AECOM to perform certain work on the Project required to keep the Project on track, the compensation for which is still in negotiation. The City has been working collaboratively with AECOM and the City may be credited for payments made for that work.
- 2. Additional compensation shall not exceed \$1,000,000 for new not to exceed contract total amount of \$19,980,195. The new contract amount was calculated as follows:

\$15,200,000 (Original Contract Amount)

+ \$4,780,195 (Amendment 1-7)

= \$19,980,195 (Total Not to Exceed Amount)

- 3. AECOM's scope of work that was assigned to West Yost Associates under Amendment 5 shall transfer to a new contract upon the City's execution of a sole source PTE contract with West Yost Associates for the Washington Park Reservoirs Improvements Project.
- 4. All other terms and conditions shall remain unchanged and in full force and effect.

### **CONSULTANT SIGNATURE**

This Contract amendment may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken together, shall constitute one and the same Contract amendment.

The parties agree the City and Consultant may conduct this transaction by electronic means, including the use of electronic signatures.

Consultant Name: AECOM Technical Services, Inc.

Address: 111 SW Columbia St., Suite 1500

Portland, OR 97201

Telephone: (503) 222-7200

Signature:	Date:			
		No.		
Name:				
Title:				

Contract Number: 30003252

Amendment Number: 7

Contract Title: Design Services for the Washington Park Reservoirs Improvements Project

	<b>^</b> F	DODTI	A 0 1 5	CICAL	
/ I I V	111	וועווע	ANIII		ATURES

By:		Date:	
	Chief Procurement Officer		
Ву:			Date:
	Elected Official		
Appro	oved:		
Ву:			Date:
	Office of City Auditor		D
Appro	oved as to Form:		
Ву:			Date:
	Office of City Attorney	The state of the s	