

AUD 50-25-640  
RECEIVED

JAN 21 8 20 AM 1980

# ACCEPTANCE

GEORGE YERKOVICH, AUDITOR  
CITY OF PORTLAND, ORE.

BY \_\_\_\_\_

Portland, Oregon, \_\_\_\_\_ January 10 \_\_\_\_\_ 1980

GEORGE YERKOVICH  
Auditor of the City of Portland,  
Room 202, City Hall  
Portland, Oregon 97204

Dear Sir:

This is to advise the City of Portland, Oregon, that I hereby accept the terms and provisions of Ordinance No. 149016, passed by the Council January 9, 1980, authorizing an increase of \$176,836.90 in the contract amount for the Access Road and Cofferdam for the Hydroelectric Power Project due to changes from estimated to actual quantities of materials used, authorizing the transfer of funds and declaring an emergency,

and in consideration of the benefits to be received thereunder by me I hereby agree to abide by and perform each and all of the terms and provisions thereof applicable to me.

Very truly yours,

(CORPORATE  
SEAL)

WILLAMETTE-WESTERN

BY:

\* *[Handwritten Signature]*

P.O. Box 3320, Portland, OR 97208

Address

Approved ~~As to form~~ APPROVED AS TO FORM

*[Handwritten Signature]*

CITY ATTORNEY

\*When an acceptance is required from a firm or corporation the Acceptance must be signed by an officer of the firm or corporation stating his or her official title, and corporations must affix the corporate seal.

"Helping Build the West . . . and Beyond"



WILLAMETTE-WESTERN CORPORATION

CORPORATE OFFICE  
4555 N. Channel Ave.  
RECEIVED

MAILING ADDRESS:  
P. O. Box 3320

Portland, OR 97208

Phone (503) 285-9111 • Telex: 151372

January 18, 1980

JAN 21 8 10 AM 1980  
GEO. C. HARRIS, AUDITOR  
CITY OF PORTLAND, ORE.  
BY \_\_\_\_\_

The City of Portland  
1220 S.W. Fifth Avenue  
Portland, Oregon 97204

Attn: Office of the City Auditor

Gentlemen:

Enclosed is the signed acceptance for Ordinance No. 149016 in the amount of \$176,836.90. We are signing this Ordinance with the understanding that this amount does not cover the total increase in bid item work outlined in our progress payment No. 5 dated December 21, 1979. This final progress payment shows that the contract bid item work exceeded the original contract total by \$212,180.70. We assume that funds will be available to cover the balance of the additional amounts.

Very truly yours,

RIEDEL INTERNATIONAL, INC.  
(Formerly Willamette-Western Corporation)

H. C. Washburn, Vice President  
Heavy Construction Division

HCW:yh

Enclosure

1-22-80

original to Myrtle S  
131-202

copy to Jim Doane  
106.

WESTERN TUG & BARGE CO.  
WILLAMETTE TUG & BARGE CO.  
WESTERN PACIFIC CONSTRUCTION MATERIALS CO.

WESTERN ENVIRONMENTAL SERVICES  
WESTERN-PACIFIC DREDGING CORP.  
WESTERN-PACIFIC PILEDIVING CO.

Ship Assisting • Towing • Barging • Land and Water Cranes • Marine Salvage • Hydraulic, Bucket and Clamshell Dredging • Coffordams  
Submarine Pipelines • Land Reclamation • Marine Construction • Piledriving • Intakes and Outfalls • Land and Water Substructures  
Ready Mix Concrete • Asphalt • Sand and Gravel • Crushed Rock • Fill Material • Truck-Rail-Barge Delivery • Oil Spill Cleanup

ORDINANCE NO. **149016**

An Ordinance authorizing an increase of \$176,836.90 in the contract amount for the Access Road and Cofferdam for the Hydroelectric Power Project due to changes from estimated to actual quantities of materials used, authorizing the transfer of funds and declaring an emergency.

The City of Portland ordains:

Section 1. The Council finds:

1. That the quantities of materials required differed from the estimated quantities. The quantity of unclassified excavation increased by 23, 313 cubic yards, the quantity of borrow materials decreased by 8,380 cubic yards, the quantity of aggregate based course increased by 926 tons, and the quantity of 4-inch thick asphalt concrete increased by 926 tons, and the quantity of 4-inch thick asphalt concrete increased by 486 tons.
2. That an additional appropriation of \$176,836.90 is needed for these changes in quantities.
3. That an increase of \$176,836.90 in the contract amount of Contract #18005 with Willamette-Western Corporation is needed.
4. That a fund transfer within the Hydropower Construction Fund of \$176,836.90 is required.

NOW, THEREFORE, the Council directs:

- a. The contract amount of Contract #18005 with Willamette-Western Corporation be increased by \$176,836.90.
- b. \$176,836.90 be transferred within the Hydropower Construction Fund #28 from BUC 64000012 (Hydropower Contingency), Expense Code 710 to BUC 64200003 (Hydropower Construction), Expense Code 630 (Improvements).
- c. This amendment becomes effective on Contract #18005 with Willamette-Western when an acceptance is filed with the City Auditor, approved by the City Attorney.

## ORDINANCE No.


Section 2. The Council declares that an emergency exists because a delay in proceeding with the project would result in increased project cost to the City: therefore, this ordinance shall be in force and effect from and after its passage by the Council.

Passed by the Council, JAN 9 1980

Commissioner Ivancie  
 J.L. Doane/de  
 January 2, 1980  
 BUC 64200003

Attest:

  
 Mayor of the City of Portland

  
 Auditor of the City of Portland

Calendar No. **94-1**

**ORDINANCE No. 149016**

**Title**

An Ordinance authorizing an increase of \$176,836.90 in the contract amount for the Access Road and Cofferdam for the Hydroelectric Power Project due to changes from estimated to actual quantities of materials used, authorizing the transfer of funds and declaring an emergency.

THE COMMISSIONERS VOTED AS FOLLOWS:		
	Yeas	Nays
Ivancie		
Jordan		
Lindberg		
Schwab		
McCready		

FOUR-FIFTHS CALENDAR	
Ivancie	
Jordan	
Lindberg	
Schwab	
McCready	

Filed     **JAN 7 1980**    

**GEORGE YERKOVICH**  
Auditor of the CITY OF PORTLAND

*George Yerovich*  
Deputy

INTRODUCED BY
Commissioner F.J. Ivancie

NOTED BY THE COMMISSIONER
Affairs
Finance and Administration
Safety
Utilities <i>F.J. Ivancie</i>
Works

BUREAU APPROVAL
Bureau: Hydroelectric Power
Prepared By:                      Date: J. Doane                              1/2/80
Budget Impact Review: <input checked="" type="checkbox"/> Completed <input type="checkbox"/> Not required
Bureau Head: <i>James L. Doane</i> James L. Doane, Manager

NOTED BY
City Attorney
City Auditor
City Engineer <i>GC</i>