

working for clean rivers

# NW Portland Sanitary Sewer Extensions

**E11128**

Joe Dvorak, PE | Engineering Manager

Raechel Frogner, EIT | Senior Engineering Associate

January 6, 2021




ENVIRONMENTAL SERVICES  
CITY OF PORTLAND

MINGUS MAPPS, COMMISSIONER  
MICHAEL JORDAN, DIRECTOR





# Project Requirements

- Nonconforming Sewer Conversion Program
  - BES constructs public sewer extensions in areas where public sewer is not immediately available
- Public Sewer Utility Waivers (PSUWs)
  - 2008-2012 offer to nonconforming properties to “lock-in” the sewer conversion charge
    - Average “locked-in” rate: \$5,721
    - FY20/FY21 rate: \$7,103
- NW Portland Area
  - Area with a concentration of nonconforming sewers with PSUWs



# Project Objectives & Overview

- Construct nine public sewer extensions totaling:
  - 1,040 linear feet of new sewer mainline
  - Twenty-one new sewer service laterals
- Extensive outreach to affected properties



# Project Budget and Schedule

- Engineer's Estimate
  - \$1,020,000
  - Optimal Confidence Level
- Advertise Project
  - February 2021
  - Release to Prime Contractor Development Program
- Begin Construction
  - May 2021
- Construction Duration
  - Spring 2021 through Winter 2021





# Questions

---



Portland Archives, A2004-002.1458

*City of Portland (OR) Archives, A2004-002.1458*

# Thank you

