

Exhibit A

Project Name: Integrated Tax System (ITS) R2 — R4 Rollouts
Bureau: Office of Management & Finance
Reporting Date: July 28, 2021

	Initial Estimate at TOC Intake 10/2020	Planned at Baseline	Current Revision	QA Assessment Red, Yellow, Green			TOC Assessment Red, Yellow, Green		
				April	May	June	April	May	June
Expected Completion	7/31/2021	1/31/2022	9/17/2020	Green	Green	Green	Green	Green	Green
Confidence Level	High	High	High	Green	Green	Green	Green	Green	Green
Budget	\$27,380,000	\$27,380,000	\$27,380,000	Green	Green	Green	Green	Green	Green
Confidence Level	TBD	High	High	Green	Green	Green	Green	Green	Green
Scope Stability	High	High	High	Green	Green	Green	Green	Green	Green
Confidence Level	High	High	High	Green	Green	Green	Green	Green	Green