

Exhibit 1

Amendment to Contract No. 18045

between the City of Portland and URS Company to provide engineering services for the Lents Street Improvements Project (District 1) (Approved by Ordinance No. 148142, Amended by Ordinance No. 148965, Amended by Ordinance No. 149696, Amended by Ordinance No. 150789.)

- A. The last sentence of Section IV, B shall read as follows: "Based on the scope of work outlined in Section III, 3, the total amount of compensation shall not exceed \$65,005.00."
- B. The remainder of Contract No. 18045 shall remain in force and effect.

CITY OF PORTLAND

By \_\_\_\_\_  
(Auditor)

By \_\_\_\_\_  
(Commissioner)

URS Company

By Walter G. Ramsey  
Sr. Vice Pres.

By R. B. Zimmerman  
Vice President

APPROVED AS TO FORM

William P. Jones

CITY ATTORNEY

## ORDINANCE No. 151373

An Ordinance authorizing an amendment to Contract No. 18045 between the City of Portland and URS Company to provide engineering services for the Lents Street Improvement Project (District 1), increasing the maximum amount of compensation for inspection services from \$58,600.00 to \$65,005.00, authorizing payment, and declaring an emergency.

The City of Portland ordains:

Section 1. The Council finds:

1. The contractor for the Lents 1 street construction project was on the project site 45 days beyond the original contract time in order to complete some major work items and many minor work items.
2. It was necessary to provide construction inspection services during the 45 day period.
3. There are sufficient funds in the project budget to provide for these additional construction inspection services (159.210).

NOW, THEREFORE, the Council directs:


- a. The Auditor and the Commissioner of Public Works are hereby authorized to sign on behalf of the City the amendment to Contract No. 18045, such amendment to be in accordance with Exhibit 1, attached to the original of this ordinance, and by that reference made a part hereof.
- b. The Commissioner of Public Works and the Auditor are hereby authorized to draw and deliver warrants chargeable to the Bureau of Street and Structural Engineering, RU 159, Professional Services, 210.

Section 2. The Council declares that an emergency exists so that the contract can be completed at the earliest practicable date; therefore, this Ordinance shall be in force and effect from and after its passage by the Council.

Passed by the Council, APR 8 1981

Commissioner Mike Lindberg  
Larry Nordholm:mh  
March 25, 1981

Attest:

  
Auditor of the City of Portland

Calendar No. 1099

ORDINANCE No. 151373

Title

An Ordinance authorizing an amendment to Contract No. 18045 between the City of Portland and URS Company to provide engineering services for the Lents Street Improvement Project (District 1) increasing the maximum amount of compensation for inspection services from \$58,600.00 to \$65,005.00, authorizing payment, and declaring an emergency.

(Dist. 45 (C-9221))

Filed APR 2 1981

GEORGE YERKOVICH  
Auditor of the CITY OF PORTLAND

*Gordon Bull*  
Deputy

THE COMMISSIONERS VOTED AS FOLLOWS:		
	Yeas	Nays
Jordan	1	
Lindberg	1	
Schwab	1	
Ivancie	1	

FOUR-FIFTHS CALENDAR	
Jordan	
Lindberg	
Schwab	
Ivancie	

INTRODUCED BY
Commissioner Mike Lindberg

NOTED BY THE COMMISSIONER
Affairs
Finance and Administration
Safety
Utilities
Works <i>ML/ms</i>

BUREAU APPROVAL
Bureau: Street & Structural Engineering
Prepared By: <i>Larry Nordholm</i> Date: 3-25-81
Budget Impact Review: <input checked="" type="checkbox"/> Completed <input type="checkbox"/> Not required
Bureau Head: <i>D. Vargas</i> David J. Vargas, Acting Chief

CALENDAR	
Consent	Regular <input checked="" type="checkbox"/>

NOTED BY
City Attorney
City Auditor
City Engineer John M. Lang, P.E.
By: <i>[Signature]</i>