



oops!

A hand-drawn cartoon face with large, expressive eyes and a simple smile, integrated with the word "oops!" written in a cursive script. The face is on the left, and the word extends to the right. A long, horizontal, slightly wavy line is drawn underneath the word, starting from the 'o' and ending under the exclamation mark.

THE CITY OF PORTLAND, OREGON

CHANGE ORDER

BUREAU OF HYDROELECTRIC POWER

AGREEMENT

151698

Project Name: Water Quality TowerDATE: May 18, 1981CHANGE ORDER NUMBER: 3CONTRACT NUMBER: 18999ORDINANCE NUMBER: 150167CONTRACT DATE: Sept. 3, 1980PURCHASE ORDER NO: 16631

You are directed to make the following changes in this Contract and proceed with work:

1. Substitute Stratford Fixtures No. 24G-N-150-S-280-X and Style OSA 06-E-B-N aluminum poles for those specified in the original contract.
2. Undertake underwater investigations and design, fabricate, and install plugs to satisfactorily permanently seal the two drill holes which intercepted the existing dam face drain system.
3. Install 10-foot rock anchors in the lower support bracket in lieu of the 20-foot anchors originally specified.

It is understood and agreed that the changes will be performed for the lump sum price of \$22,113.00 which price shall include all costs for labor, materials, and overhead, including any impact on the unchanged work.

It is further understood and agreed that as a result of these changes there is no increase or decrease in the time of performance.

All other terms and conditions of the contract remain the same.

The Change Order Amount This Change Order	\$ 22,113.00
Total Previous Change Order Amount	\$ 106,074.00
Total Change Orders	\$ 128,187.00
Basic Contract Amount Including Other Contract Amendments	\$ 4,003,124.00
Total Contract Amount Including This Change Order	\$ 4,025,237.00

The total Change Order amount is (less)(more*) than 5% of the basic Contract amount.

Coast Marine Construction, Inc. and
Knappton Corporation, A Joint Venture
Contractor

by John K. Keiser Date
John K. Keiser, Vice President
Construction

Initiator

Date

Engineer

Date

Bureau Manager

Date

Project Name: Water Quality Tower

DATE: May 20, 1981

CHANGE ORDER NUMBER: 4CONTRACT NUMBER: 18999ORDINANCE NUMBER: 150167CONTRACT DATE: Sept. 3, 1980PURCHASE ORDER NO: 16631

You are directed to make the following changes in this Contract and proceed with work:

Furnish and install 2 new rows of vertical struts the full height of the tower to support the trash rack beams (W16x57). Four new horizontal struts, W10x33, at 4 places of level 24. Also 6 gate frame support brackets at level 24; all with associated connections. All as shown on revised drawings G1, S10, S11, S12, S15, S16, and new drawings S24 and S25, and as directed in the field.

It is understood and agreed that the work will be accomplished on a Force Account basis as stipulated in the City of Portland Standard Specifications.

It is also understood and agreed that the direct cost of the changes will not exceed \$25,000.00.

The Change Order Amount This Change Order	\$ 25,000.00
Total Previous Change Order Amount	\$ 128,187.00
Total Change Orders	\$ 153,187.00
Basic Contract Amount Including Other Contract Amendments	\$ 4,025,237.00
Total Contract Amount Including This Change Order	\$ 4,050,237.00

The total Change Order amount is (less)(more*) than 5% of the basic Contract amount.

Coast Marine Construction, Inc. and
Knappton Corporation, A Joint Venture

Contractor

John K. Keiser
by John K. Keiser, Vice President Date
Construction

Initiator

Date

Engineer

Date

Bureau Manager

Date

* Commissioner

Date

ORDINANCE NO. 151698

An Ordinance authorizing Change Orders Nos. 3 and 4 increasing the total of Contract No. 18999 with Coast Marine Construction Company, Inc. and Knappton Corporation, a Joint Venture, for the construction of the Water Quality Inlet Tower, by \$47,113.00 for the Bureau of Hydroelectric Power, transferring funds, and declaring an emergency.

The City of Portland ordains:

Section 1. The Council finds:

1. That it is necessary to substitute light fixtures from those specified in the original contract documents for the lump sum cost of \$2,943.00.
2. That it is necessary to install plugs to permanently seal underwater drill holes and reduce the length of certain rock anchors by 10 feet for the lump sum cost of \$19,170.00.
3. That it is necessary to add additional reinforcing struts to stiffen the water quality tower at a cost not to exceed \$25,000.00.
4. That Change Orders Nos. 3 and 4 be accepted by the City.
5. That the overall contract price of Contract No. 18999 be increased by \$47,113.00.
6. That \$47,113.00 needs to be transferred from Hydropower Contingency to the Hydropower Construction Fund.

NOW, THEREFORE, the Council directs:

- a. That Change Orders Nos. 3 and 4 be accepted by the City for an increase of \$47,113.00 for Contract No. 18999 with Coast Marine Construction Company, Inc., and Knappton Corporation, a Joint Venture. Change Orders Nos. 3 and 4 are attached hereto and made part of this Ordinance.
- b. That \$47,113.00 is transferred from Hydropower Contingency, BUC #64000012, Object Code 710, to the Hydropower Construction Fund, BUC #64200003, Object Code 630 (Improvements).

ORDINANCE No.

Section 2. The Council declares that an emergency exists because a delay will result in an increase in the price from contractor and suppliers which would result in higher costs for the City; therefore, this Ordinance shall be in force and effect from and after its passage by the Council.

Passed by the Council, JUN 4 1981

Mayor Ivancie
May 21, 1981
J. L. Doane/jr
BUC #64000012
BUC #64200003

Attest:


Auditor of the City of Portland

THE COMMISSIONERS VOTED AS FOLLOWS:		
	Yeas	Nays
JORDAN	—	
LINDBERG	/	
SCHWAB	/	
STRACHAN	/	
IVANCIE	/	

FOUR-FIFTHS CALENDAR	
JORDAN	
LINDBERG	
SCHWAB	
STRACHAN	
IVANCIE	

Calendar No. **1784**

ORDINANCE No. 151698

Title

An Ordinance authorizing Change Orders Nos. 3 and 4 increasing the total of Contract No. 18999 with Coast Marine Construction Company, Inc. and Knappton Corporation, a Joint Venture, for the construction of the Water Quality Inlet Tower, by \$47,113.00 for the Bureau of Hydroelectric Power, transferring funds, and declaring an emergency.

JUN 3 1981

CONTINUED TO JUN 4 1981

Filed **MAY 29 1981**


GEORGE YERKOVICH
Auditor of the CITY OF PORTLAND

By 

Deputy

INTRODUCED BY
Mayor Ivancie

NOTED BY THE COMMISSIONER
Affairs
Finance and Administration FJI / MK
Safety
Utilities
Works

BUREAU APPROVAL
Bureau: Hydroelectric Power
Prepared By: J. L. Doane Date: May 21, 1981
Budget Impact Review: <input checked="" type="checkbox"/> Completed <input type="checkbox"/> Not required
Bureau Head:  James L. Doane, Manager

CALENDAR
Consent Regular X

NOTED BY
City Attorney
City Auditor
City Engineer