## Engineer's Estimate Checklist for **Optimal Confidence**

Project Name/Number: E11052 NE 6th Drive Pump Station Upgrade Engineer: Parametrix			
Level of Effort to prepare this estimate: High			
Items included in this estimate: All construction work items			
Items excluded in this estimate: None			
<u>Project Scope</u>	<u>Yes</u>	<u>No</u>	<u>Not Applicable</u>
Is the project scope clearly understood and well defined?			
Are pay items identified according to project specifications?			
Are materials and quantities accurate for execution of the job?			
Is the extent of street resurfacing understood and accounted for?	<u> </u>		
Is utility coordination and/or relocation, and potential project delay, understood and accounted for in this estimate?			
Are environmental and soil conditions understood, and are the extent and methods			
of any required disposal accounted for in this estimate?			
Has Traffic Control been estimated according to project-specific conditions?			
Are project-specific mobilization costs understood and accounted for in this estimate?			
Have known extra work items, or force account items, been accounted for?  Comments: There are no known extra work of force account items.			
During Calculate	<b>V</b>	<b>A</b> 7.	No. 4 August and La
Project Schedule	<u>Yes</u>	<u>No</u>	<u>Not Applicable</u>
Have availability and delivery time of important materials and equipment been checked?	•		
Has the contract time been determined with/by the Construction Manager?			
Have contract time cost impacts been accounted for in this estimate?	<u> </u>		
Have construction season cost impacts been accounted for in this estimate?	•		
Are schedule constraints and/or schedule acceleration requirements understood, well defined, and accounted for in this estimate?			
Have unusual work time requirements (ie 24 hr work or limited street closure times) been accounted for in this estimate?  Comments:	•		
Comments.			
Quality Assurance	<u>Yes</u>	<u>No</u>	Not Applicable
Are quantity take-off calculations and back-up information documented?			
Are unit prices verified with vendors and sources documented?			
Are historical unit costs adjusted (to midpoint of construction) from projects of similar scale, similar site and similar construction conditions?			
Have non-standard items been estimated "bottom-up"?			
Is a contingency in this estimate? If so, describe:			
Are "plug" estimates used? If so, describe:		•	
Was this estimate checked? (quantities and costs)	•		
Comments:			_
Print F. I.	T7	<b>1</b> 7	<b>3</b> 7
Bidding Environment	<u>Yes</u>	<u>No</u>	Not Applicable
Is this project directed to the sheltered market and is this accounted for in this estimate?			
Has the time/season of advertising been factored into the estimate?			
Are circumstances known that would limit the bidding pool and is this accounted for?			
Comments:			
Innlan autation Duccedunes for Canital Ducinete	Vez	<b>N</b> / a	Not Angliaght
Implementation Procedures for Capital Projects	<u>Yes</u>	<u>No</u>	<u>Not Applicable</u> –
Does the project construction estimate agree with the current budget?	•		
If "No", has a Trend Alert been prepared?			
Comments: Current budget for direct construction costs accounts for the possibility that Estimate, and accounts for construction change orders.	bids co	me in 10°	% over the Engineer's
Leatinate, and accounts for construction change orders.			