



Memo

Date: 06/11/24

To: Andrew Aebi, PBOT Local Improvement District Administrator

From: Adam Southerland, TriMet Senior Project Manager

Subject: TriMet commitments for NE 46th & Bryant LID Project

This memo is intended to supplement the letter dated May 22, 2024, as signed by Jamie Snook on behalf of Sean Batty, Interim Executive Director of Engineering & Construction.

The purpose of this memo is to clarify that TriMet is in the process of purchasing the permanent fencing materials referenced in the letter from Jamie Snook. The fencing materials will be provided to the Portland Bureau of Transportation's (PBOT's) contractor, which will install the fencing and additional required embankment per the budgetary value of \$422,689.

TriMet understands that PBOT is authorizing the fence installation and additional embankment through Contract Change Order 3. We acknowledge that CCO-3 also includes TriMet commitments for conduit on NE Columbia Blvd. at 46th Ave. at a value of \$28,350 and temporary 8' fencing at a value of \$2,750. Finally, TriMet acknowledges that CCO-3 includes fence materials as a contingency at a value of \$348,862.50, which will only be needed if TriMet's purchase order SC240224CA issued on 06/11/24 for acquisition of the fencing materials is not fulfilled by 09/09/24 with materials to be delivered to Westech Construction Inc. by that date.

Thank you,
Adam Southerland