

SENT VIA EMAIL



**AMENDMENT No. TWO to
PRICE AGREEMENT No. 31002492**

FOR

**PRICE AGREEMENT FOR URGENT REHABILITATION OF SANITARY AND STORM
SEWERS**

This Amendment No. 2 amends Price Agreement No. 31002492 dated 1st day of August, 2023, by and between Interlaken, Inc. ("Contractor") a corporation of the State of Oregon, and the City of Portland, a municipal corporation of the State of Oregon ("City") by and through their duly authorized representatives. This Amendment may refer to Contractor and City individually as a "Party" or collectively as the "Parties."

This Amendment is authorized by City Ordinance No. _____.

The Effective Date of this Amendment is November 1, 2024. The purpose of this Amendment is to extend the second option year and add funds.

The Parties agree to Amend the Price Agreement as follows:

1. The Price Agreement not-to-exceed amount of \$3,000,000 is increased by \$3,000,000 to a new total not-to-exceed amount of **\$6,000,000**.
2. The Term is extended from November 1, 2024 to October 31, 2025, unless terminated sooner under the provisions of the Price Agreement.
3. The Unit Price Cost for all line items has been updated to increase rates by 2.8%, which is attached as Exhibit A. No changes to the "Basis of Award Contract Multiplier" OR "Basis of Award Mobilization Percentage".

All other terms and conditions of the Price Agreement remain unchanged by this Amendment and in full force and effect.

IN WITNESS WHEREOF, the Parties hereby cause this Amendment to be executed.

Interlaken, Inc.

Authorized Signature

Date

Printed Name and Title

Address: PO Box 2010

Fairview, OR 97024

Phone: (503) 674-7460

Prepared by Mahn Saechao

Sent to Kendall Miller via email at Kendall@interlaken-inc.com

City Attorney 6/14/2019

CITY OF PORTLAND

Chief Procurement Officer

Date

Printed Name

Approved as to Form

Office of City Attorney

Date

SENT VIA EMAIL



**AMENDMENT No. TWO to
PRICE AGREEMENT No. 31002491**

**FOR
PRICE AGREEMENT FOR URGENT REHABILITATION OF SANITARY AND STORM
SEWERS**

This Amendment No. 2 amends Price Agreement No. 31002491 dated 1st day of August, 2023, by and between James W. Fowler Co. ("Contractor") a Corporation of the State of Oregon, and the City of Portland, a municipal corporation of the State of Oregon ("City") by and through their duly authorized representatives. This Amendment may refer to Contractor and City individually as a "Party" or collectively as the "Parties."

This Amendment is authorized by City Ordinance No. _____.

The Effective Date of this Amendment is November 1, 2024. The purpose of this Amendment is to extend the second option year and add funds.

The Parties agree to Amend the Price Agreement as follows:

1. The Price Agreement not-to-exceed amount of \$3,000,000 is increased by \$3,000,000 to a new total not-to-exceed amount of \$6,000,000.
2. The Term is extended from November 1, 2024 to October 31, 2025, unless terminated sooner under the provisions of the Price Agreement.
3. The Unit Price Cost for all line items has been updated to increase rates by 2.8%, which is attached as Exhibit A. No changes to the "Basis of Award Contract Multiplier" OR "Basis of Award Mobilization Percentage".

All other terms and conditions of the Price Agreement remain unchanged by this Amendment and in full force and effect.

IN WITNESS WHEREOF, the Parties hereby cause this Amendment to be executed.

James W. Fowler Co.

Authorized Signature

Date

Printed Name and Title

Address: PO Box 489

Dallas, OR 97338

Phone: (503) 623-5373

Prepared by Mahn Saechao

Sent to Lacey Dring via email at Laceyd@jwfowler.com

City Attorney 6/14/2019

CITY OF PORTLAND

Chief Procurement Officer

Date

Printed Name

Approved as to Form

Office of City Attorney

Date

SENT VIA EMAIL



**AMENDMENT No. TWO to
PRICE AGREEMENT No. 31002490**

FOR

**PRICE AGREEMENT FOR URGENT REHABILITATION OF SANITARY AND STORM
SEWERS**

This Amendment No. 2 amends Price Agreement No. 31002490 dated 1st day of August, 2023, by and between Iron Horse Excavation, LLC dba Oxbow Construction ("Contractor") a Limited Liability Company of the State of Oregon, and the City of Portland, a municipal corporation of the State of Oregon ("City") by and through their duly authorized representatives. This Amendment may refer to Contractor and City individually as a "Party" or collectively as the "Parties."

This Amendment is authorized by City Ordinance No. _____.

The Effective Date of this Amendment is November 1, 2024. The purpose of this Amendment is to extend the second option year and add funds.

The Parties agree to Amend the Price Agreement as follows:

1. The Price Agreement not-to-exceed amount of \$3,000,000 is increased by \$3,000,000 to a new total not-to-exceed amount of \$6,000,000.
2. The Term is extended from November 1, 2024 to October 31, 2025, unless terminated sooner under the provisions of the Price Agreement.
3. The Unit Price Cost for all line items has been updated to increase rates by 2.8%, which is attached as Exhibit A. No changes to the "Basis of Award Contract Multiplier" OR "Basis of Award Mobilization Percentage".

All other terms and conditions of the Price Agreement remain unchanged by this Amendment and in full force and effect.

IN WITNESS WHEREOF, the Parties hereby cause this Amendment to be executed.

Iron Horse Excavation, LLC dba Oxbow Construction

Authorized Signature

Date

Printed Name and Title

Address: 31005 Historic Columbia River Hwy
Troutdale, OR 97060

Phone: (503) 816-1319 or (503) 780-7124

Prepared by Mahn Saechao

Sent to June Kalkhoven via email at June@Oxbow-Construction.com

City Attorney 6/14/2019

CITY OF PORTLAND

Chief Procurement Officer

Date

Printed Name

Approved as to Form

Office of City Attorney

Date