

ORDINANCE No. 184189

Amend contract with David Evans and Associates, Inc. for additional work and compensation for the Argyle and 13th Lake Pump Station Remodel Project No. E08874 (Ordinance; amend Contract No. 38401)

The City of Portland ordains:

Section 1. The Council finds:

1. The Bureau of Environmental Services (BES) has need of continuing professional engineering services provided by David Evans and Associates, Inc. for the completion of design and construction work for the Argyle and 13th PS Remodel, Project No. E08874.
2. David Evans and Associates, Inc. is providing professional engineering services under Contract No. 38401, effective on November 3, 2008 with an amended expiration date of June 30, 2012.
3. This Amendment 3 will authorize additional work in the amount of \$26,200 for a new not-to-exceed contract amount of \$196,675.
4. The estimated cost of this contract amendment is \$26,200. Funds are available in the Sewer System Operating Fund, FY 2011 Budget, Bureau of Environmental Services, Project No. E08874.
5. M/W/ESB participation after the authorization of this contract amendment will be \$17,000, 8.64% of the total amended contract amount of \$196,675.

NOW, THEREFORE, the council directs:

- a. The Commissioner of Public Affairs is authorized to execute an amendment to Contract No. 38401 with David Evans and Associates, Inc., in a form substantially in accordance with the amendment attached as Exhibit A, for the purpose described in Section 1.
- b. The Mayor and Auditor are hereby authorized to draw and deliver warrants chargeable to the Sewer System Operating Fund Budget when demand is presented and approved by the proper authority.

Passed by the Council, OCT 27 2010
Dan Saltzman
Commissioner of Public Affairs

Scott Gibson
October 1, 2010

WBS E08874 – ord

LaVonne Griffin-Valade
Auditor of the City of Portland
By


Deputy

1367 1403

✓140

Agenda No.
ORDINANCE NO. 184189
Title

Amend contract with David Evans and Associates, Inc. for additional work and compensation for the Argyle and 13th PS Remodel, Project No. E08874 (Ordinance, Amend Contract No. 38401)

Lake Pump Station

OCT 15 2010

INTRODUCED BY Commissioner/Auditor: <u>Saltzman</u>	CLERK USE: DATE FILED _____
COMMISSIONER APPROVAL Mayor—Finance and Administration - Adams Position 1/Utilities - Fritz Position 2/Works - Fish Position 3/Affairs - Saltzman Position 4/Safety - Leonard	LaVonne Griffin-Valade Auditor of the City of Portland By: <u>[Signature]</u> Deputy
BUREAU APPROVAL Bureau: Environmental Services Bureau Head: Dean Marriott Prepared by: Scott Gibson Date Prepared: October 1, 2010 Financial Impact Statement Completed <input checked="" type="checkbox"/> Amends Budget <input type="checkbox"/> Not Required <input type="checkbox"/> Portland Policy Document If "Yes" requires City Policy paragraph stated in document. Yes <input type="checkbox"/> No <input checked="" type="checkbox"/> Council Meeting Date October 20, 2010	ACTION TAKEN: OCT 20 2010 PASSED TO SECOND READING OCT 27 2010 9:30 A.M.
City Attorney Approval <u>D.H.</u>	

AGENDA TIME CERTAIN <input type="checkbox"/> Start time: _____ Total amount of time needed: _____ (for presentation, testimony and discussion) CONSENT <input checked="" type="checkbox"/> REGULAR <input type="checkbox"/> Total amount of time needed: _____ (for presentation, testimony and discussion)

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:		
		YEAS	NAYS
1. Fritz	1. Fritz	✓	
2. Fish	2. Fish	✓	
3. Saltzman	3. Saltzman	✓	
4. Leonard	4. Leonard	✓	
Adams	Adams	✓	