

AMENDMENT NO. 4

CONTRACT NO. 30000364

FOR

Laboratory Services for Cryptosporidium Analysis

This Contract was made and entered by and between Analytical Services, Inc., hereinafter called Contractor, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City.


1. Additional compensation is necessary for the consultation services, sample analysis, interpretation of results, monthly quality assurance, and design and implementation of Tier 1 validations currently detailed in the Contract and shall not exceed \$800,000 resulting in a total contract amount not to exceed \$1,625,000. A breakdown of costs for the continued work is attached in Exhibit A.

All other terms and conditions shall remain unchanged and in full force and effect.

CONTRACTOR SIGNATURE:

This contract amendment may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken together, shall constitute one and the same contract amendment.

The parties agree the City and Contractor may conduct this transaction by electronic means, including the use of electronic signatures.



By: Analytical Services, Inc. (ASI) Date: 29 Dec 2010

Name: Paul S. Warden

Title: Vice President

Address: 130 Allen Brook Lane, Williston, VT 05495

Telephone: 800-723-4432 x15

184387

Contract No. 30000364 Amendment/Change Order No. 4

Contract Title: Laboratory Services for Cryptosporidium Analysis

CITY OF PORTLAND SIGNATURES:

By: _____ Date: _____
Purchasing Agent

By: _____ Date: _____
Elected Official

Approved:

By: _____ Date: _____
Office of City Auditor

Approved as to Form:

By: **APPROVED AS TO FORM** Date: 1/3/11
Office of City Attorney
Amela Menges
CITY ATTORNEY

Exhibit A

Cost Breakdown

Staff Time	Consultation, interpretation and reporting services as outlined in the amended scope of work.	\$ 32,000
Sample Analysis (water and scat)	Additional sample analysis as a result of EPA feedback and comments to the Sampling Plan and Study.	\$ 716,000
Alternative Sample Method	Projected cost to validate and use a new method modification to overcome difficult water conditions.	\$ 52,000
Amendment 4 Total	Amount of amended scope of work	\$ 800,000
Current Contract Amount	Most recent contract amount	\$ 825,000
Amended Contact Total	Amount of current contract plus that of the amended scope of work	\$ 1,625,000

Staff compensation rates and specific sample analysis-related charges are the same as found in the original contract and subsequent contract amendments.