



Randy Leonard, Commissioner
David G. Shaff, Administrator
1120 SW 5th Avenue, Room 600
Portland, Oregon 97204-1926
Information: 503-823-7404
www.portlandonline.com/water



An Equal Opportunity Employer

CHANGE ORDER

Project Name: Burlingame Tanks Improvements Project
Date: 4/27/11
Contractor: Shearer & Associates, Inc.
Address: 1404 NE 134th Ave
City, State, Zip: Vancouver, WA 98685
Attn: Ryan Weaver

Change Order No. 005
P.O./Contract Number: 30000960
Bid Number: 110952
Project Number: W01353
Current Substantial Completion Date: 2/11/11

The Parties hereby agree as follows:

This Change Order is for the additional work and contract changes as follows:





- 1) Reduce the not to exceed amount per item 13 of Change Order 003 by \$29,251.04.
Change in Compensation: **-\$29,251.04** Change in Contract Time: **0 Calendar Days**
- 2) Add additional compensation for extra work required due to the spot treatment effort on Tanks 2 and 3 exceeding the contract requirement of 15% of the area of the tanks.
Change in Compensation: **\$41,039.89** Change in Contract Time: **0 Calendar Days**

Change Order Amount \$ 11,788.85

Change in Contract Time: 0

Revised Substantial Completion Date: 02/11/11

The agreed upon price and additional contract time, if any, resolves all issues of contract time and compensation in accordance with Sub Section 00196.10 of the Standard Construction Specifications (SCS).

Original Contract Amount	\$ <u>638,045.00</u>	Net change of total change orders from original amount <u>91.38</u> %
Total Previous Change Order Amounts	\$ <u>571,268.90</u>	
This Change Order Amount	\$ <u>11,788.85</u>	
Total Change Orders plus Original Contract Amount	\$ <u>1,221,102.75</u>	
 Contractor's Representative	<u>4/29/11</u> Date	 Chief Engineer (if required) <u>6/6/11</u> Date
 Bureau Project Manager/ Owner's Representative	<u>5/12/11</u> Date	<u>N/A</u> Bureau Director (if required) Date
 Principal Engineer	<u>6/1/11</u> Date	<u>N/A</u> Chief Procurement Officer (if required) Date
		<u>Mayor or Commissioner (if required)</u> Date
		<u>Auditor (if required)</u> Date