

AMENDMENT NO. 1CONTRACT NO. 30002077

FOR

Emergency Engineering Services for Sam Jackson Park Road

This Contract was made and entered by and between Cornforth Consultants Inc., hereinafter called Contractor, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City.

1. This contract is hereby extended through October 31, 2011.
2. Additional work is necessary as described in the Scope of Work as follows:
  - (a) Complete Stamped Design Drawings for the required replacement of the retaining wall and roadway fill material at Sam Jackson Park Road.
  - (b) Provide construction support for the duration of the required wall and road repairs as estimated below.
    - ☐ Full-time observation of excavation operations (assumed 2 weeks, 6 days/week, 10 hrs/day). The critical phases are 1) When the contractor is excavating the existing shear zone and 2) as the Contractor approaches the planned sub-grade.
    - ☐ 2 days in the field to evaluate the cut slope and spot extra drainage geo-composite locations
    - ☐ 2 days in the field for the wall drain and the start of wall construction
    - ☐ 4 part-day visits during wall construction to check progress, procedures, etc.
    - ☐ 3 meetings
3. Contingencies for the project are included in the new NTE Contract value below.
3. Additional compensation is necessary and shall not exceed \$72,300. New NTE Contract value will then be \$100,000.

All other terms and conditions shall remain unchanged and in full force and effect.

## CONTRACTOR SIGNATURE:

This contract amendment may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken together, shall constitute one and the same contract amendment.

The parties agree the City and Contractor may conduct this transaction by electronic means, including the use of electronic signatures.

Cornforth Consultants Inc.

By: \_\_\_\_\_ Date: \_\_\_\_\_

Name: \_\_\_\_\_

Title: \_\_\_\_\_

Address: 10250 SW Greenburg Rd, Suite 111, Portland, OR 97223

Telephone: \_\_\_\_\_

184764

Contract No. 30002077 Amendment/Change Order No. 1

Contract Title: Emergency Engineering Services Sam Jackson Park Rd

**CITY OF PORTLAND SIGNATURES:**


By: \_\_\_\_\_ Date: \_\_\_\_\_  
Chief Procurement Officer

By: \_\_\_\_\_ Date: \_\_\_\_\_  
Elected Official

Approved:

By: \_\_\_\_\_ Date: \_\_\_\_\_  
Office of City Auditor

Approved as to Form:

By: APPROVED AS TO FORM Date: 7/19/11  
Office of City Attorney  
  
CITY ATTORNEY