



EXHIBIT C
CHANGE ORDER



PROJECT NAME 2012 LOCAL IMPROVEMENT DISTRICTS – PHASE I PROJECT: NE 97th Avenue Green Street Local Improvement District, Phase II		Change Order No. 13
CONTRACTOR'S NAME AND ADDRESS: <i>Bob Boren Kodiak Pacific Construction Co. PO Box 886 Tualatin, Oregon 97062</i>	Job No. T00240.C42	Contract No. 30002862
	Ordinance No. 183849, 184090 & 184861	Bid No. 114576

THIS CONTRACT IS HEREBY MODIFIED AS FOLLOWS:
(DESCRIPTION AND LOCATION OF WORK OR ITEMS COVERED BY THIS ORDER) CONTINUED ON BACK

NE 97th Avenue Green Street Local Improvement District, Phase II

1. *Street Light System Revisions:*

- a. *Construct larger street lighting system per the Revised Construction Plan Sheet No. IL-02, dated 12/11/12.*
- b. *Remove Bid Item No. 58, Pole Foundations*
- c. *Remove Bid Item No. 59, Lighting Poles, Fixed Base*
- d. *Remove Bid Item No. 60, Luminaires, Lamps, and Ballasts*
- e. *Remove Bid Item No. 61, Switching, Conduit and Wiring*

SPECIFICATIONS AND PROVISIONS - THE WORK TO BE DONE UNDER THIS ORDER IS TO BE PERFORMED, MEASURED, AND PAID FOR IN ACCORDANCE WITH THE TERMS FOR THE ABOVE CONTRACT EXCEPT AS MODIFIED AS FOLLOWS - CONTINUED ON BACK

No additional measurement will be made on Nos. 4012A, 4012B, 4012C and 4012D.

Payment on Nos. 4012A, 4012B, 4012C and 4012D will be made on a lump sum basis and includes all mobilization, labor, equipment, and materials necessary to complete the work as specified.

No modification will be made to Special Provision 00180.50, Contract Time to Complete Work.

NO.	DESCRIPTION	UNIT	UNIT PRICE	EST. QNTY	TOTAL COST
4013 A	Add: Larger Street Lighting System	LS	\$ 75,488.00	1.0	\$ 75,488.00
4013 B	Add: Upgrade Power Feed Vault to Vault No. 3030 LA	LS	\$ 775.00	1.0	\$ 775.00
4013 C	Add: Relocate Pole Base	LS	\$ 458.00	1.0	\$ 458.00
4013 D	Add: Illumination Wire, Pole and Conduit Upgrades to Current Standards	LS	\$ 1,143.00	1.0	\$ 1,143.00
4013 E	Reduce Bid Item No. 58, Pole Foundations	LS	\$ 13,850.00	-1.0	(\$ 13,850.00)
4013 F	Reduce Bid Item No. 59, Lighting Poles, Fixed Base	LS	\$ 15,500.00	-1.0	(\$15,500.00)
4013 G	Reduce Bid Item No. 60, Luminaires, Lamps, and Ballasts	LS	\$ 2,725.00	-1.0	(\$ 2,725.00)
4013 H	Reduce Bid Item No. 61, Switching, Conduit and Wiring	LS	\$ 8,500.00	-1.0	(\$ 8,500.00)



CHANGE ORDER

Current Contract Amount		\$ 599,763.08
Total cost of this Change Order	Increase	\$ 37,289.00
Revised Contract Amount		\$ 637,052.08
Total effect on contract time resulting from this Change Order	None Increase	0 calendar days
Consent of Surety is required	<input type="checkbox"/> Yes	<input type="checkbox"/> No
Contractor , if "Yes" is checked above has Consent of Surety been obtained?	<input type="checkbox"/> Yes	<input type="checkbox"/> No
This change effects the expiration or extent of insurance	<input type="checkbox"/> Yes	<input type="checkbox"/> No
Contractor , if "Yes" is checked above will policies be extended?	<input type="checkbox"/> Yes	<input type="checkbox"/> No

<p>This Change Order is subject to and incorporates the provisions of Section 196.10B of the Standard Specifications. By signing, dating and returning the original of this form to the Owner, Contractor agrees that the information presented herein is complete, accurate, and resolves all issues of contract time and compensation associated with the work identified herein.</p>	<p>APPROVED BY CONTRACT MANAGER _____ DATE _____</p>
	<p>APPROVED BY PROJECT MANAGER _____ DATE _____</p>
	<p>APPROVED BY DIVISION MANAGER _____ DATE _____</p>
	<p>APPROVED BY CITY ENGINEER _____ DATE _____</p>
<p>CONTRACTOR SIGNATURE _____ DATE _____</p>	