

Periodic Review/Comprehensive Plan Update Schedule – Updated June 10, 2013

Description	Completed Work	Planned Work			
		July-Dec 2013	Jan-June 2014	July-Dec 2014	Jan-June 2015
Task 1 - Public Involvement Plan					
CIC charter, etc.	<i>adopted in 2008, acknowledged 2010</i>				
Task 2 - Factual Basis					
Background reports: EOA, housing needs, infrastructure conditions, NRI, BLI, etc.	<i>adopted 2012, state acknowledgement pending</i>				
Task 3 Alternatives Analysis					
Evaluation criteria, scenarios, modeling.	Scenario Report published May 2013		Preferred scenario (Report Addendum, PSC Recommendation)	City Council (with Task 4)	
Task 4 - Draft Plan					
Outreach					
Policies	Working Polices published Jan 2013 Policy Expert Groups (PEGS) Public workshops Feb + March 2013		Proposed Draft Policies	Recommended Policies	
Urban Design Framework (UDF)	First working draft UDF published Jan 2013	Second draft UDF	Proposed UDF	Recommended UDF	
Comp Plan Plan Maps		Working Maps Public workshops Oct 2013	Proposed Draft Map	Recommended Map	
Projects		Working Draft Citywide System Plan (CSP)	Proposed Draft CSP	Recommended CSP	
Adoption Process			PSC	City Council	
Task 5 – Implementation					
Implementation Scope		Scope at PSC (fall)			
Implementation Code Package			Concept Development	Discussion Draft Code	Proposed Draft Code
Map Amendments			Concept Development	Discussion Draft Zoning	Proposed Draft Zoning
Adoption Process				PSC	City Council
Transportation System Plan	CP Chapter 7 – Transportation Policy	Project Criteria Financial Plan	First Draft TSP (includes detailed policy and street classifications)	Proposed Draft TSP, PSC + Council	