

AMENDMENT NUMBER 2CONTRACT NUMBER 30001392

FOR

On Call Contract for A & E Services(Street Design)Pursuant to Ordinance Number TBD after Council hearing

This Contract was made and entered by and between Harper Houf Peterson Righellis, hereinafter called Contractor, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City.

1. This contract is hereby extended through June 30, 2014.
2. Additional work is necessary as described in the Scope of Work as follows: Additional Construction Support Services are required by virtue of HHPR being the engineer of record on the SW Multnomah Bike-Ped project under Task Order 4 to contract.
3. Additional compensation is necessary and shall not exceed \$80,000.

All other terms and conditions shall remain unchanged and in full force and effect.

CONTRACTOR SIGNATURE:

This contract amendment may be signed in two (2) or more counterparts, each of which shall be deemed an original, and which, when taken together, shall constitute one and the same contract amendment.

The parties agree the City and Contractor may conduct this transaction by electronic means, including the use of electronic signatures.

Harper Houf Peterson Righellis

By: _____ Date: _____

Name: _____

Title: _____

Address: _____

Telephone: _____

401881

Contract Number: 30001392 Amendment Number: 2

Contract Title: On Call Contract for A & E Services(Street Design)

CITY OF PORTLAND SIGNATURES:

By: _____
Chief Procurement Officer

Date: _____

By: Not Applicable _____
Elected Official

Date: _____

Approved:

By: Not Applicable _____
Office of City Auditor

Date: _____

Approved as to Form: **APPROVED AS TO FORM**

By: *Janice H. Van Dyke* _____
Office of City Attorney
CITY ATTORNEY

Date: *5/31/13*