

ORDINANCE No. 186219

*Amend contract with Carollo Engineers, Inc. for additional work and compensation required for the completion of the Swan Island CSO Pump Station Phase 2 Project for \$222,500 and extend the term through September 30th, 2014, Project No. E06901.S21 (Ordinance; amend Contract No. 38171)

The City of Portland ordains:

Section 1. The Council finds:

1. The Swan Island CSO Pump Station Phase 2 Project achieved substantial completion on August 1, 2011 and final completion on April 23, 2012.
2. On June 14, 2012, the City notified the construction contractor, Stellar J Corporation (SJC), that one of the bellows couplings had failed and required repair as part of the project warranty.
3. After additional investigation, it was discovered that all six of the bellows couplings were not installed to the requirements of the Contract Documents.
4. The City provided a contract directive to SJC on June 17, 2013 requiring SJC to repair all 6 bellows couplings and provide a repair plan for approval prior to beginning work.
5. This repair must be approved by the design engineer of record, Carollo Engineers, thereby requiring an amendment to their original design and construction services contract for additional compensation and contract time to perform the additional work required to resolve the required repair of the bellows couplings.
6. M/W/ESB participation after the authorization of this contract amendment will be \$94,897.28, 6.4% of the amended contract amount of \$1,481,875.
7. The established cost is \$222,500. Funds are available in the Sewer System Operating Fund, FY 2014 Budget, Bureau of Environmental Services, WBS Element E06901.S21.

NOW, THEREFORE, the Council directs:

- a. The Commissioner in Charge is authorized to execute a contract with Carollo Engineers for the purpose described in Section 1, in the amount of \$222,500.
- b. The Mayor and Auditor are hereby authorized to draw and deliver warrants chargeable to the Sewer System Operating Fund Budget when demand is presented and approved by the proper authority.

Section 2. The Council declares that an emergency exists because the repair of the bellows couplings is critical to the operation of the City's CSO system and in meeting our NPDES permit obligations. Therefore, this ordinance shall be in full force and effect from and after its passage by the Council.

Passed by the Council,
Commissioner Nick Fish

SEP 04 2013

Christa Overby
August 12, 2013

E06901.S21 - ord

LaVonne Griffin-Valade
Auditor of the City of Portland

By



Deputy

CL8081

830
Agenda No. **186219**
ORDINANCE NO.

Title

*Amend contract with Carollo Engineers, Inc. for additional work and compensation required for the completion of the Swan Island CSO Pump Station Phase 2 Project for \$222,500 and extend the term through September 30th, 2014, Project No. E06901.S21 (Ordinance; amend Contract No. 38171)

| | |
|--|---|
| <p>INTRODUCED BY Commissioner/Auditor: <i>FISH</i></p> | <p>CLERK USE: DATE FILED <u>AUG 30 2013</u></p> |
| <p>COMMISSIONER APPROVAL</p> <p>Mayor—Finance and Administration - Hales</p> <p>Position 1/Utilities - Fritz</p> <p>Position 2/Works - Fish</p> <p>Position 3/Affairs - Saltzman</p> <p>Position 4/Safety - Novick</p> | <p align="center">LaVonne Griffin-Valade Auditor of the City of Portland</p> <p>By: <i>[Signature]</i> Deputy</p> |
| <p>BUREAU APPROVAL</p> <p>Bureau: Environmental Services Bureau Head: Dean Marriott</p> <p>Prepared by: Christa Overby Date Prepared: August 12, 2013</p> <p>Financial Impact & Public Involvement Statement Completed <input checked="" type="checkbox"/> Amends Budget <input type="checkbox"/></p> <p>Portland Policy Document If "Yes" requires City Policy paragraph stated in document. Yes <input type="checkbox"/> No <input checked="" type="checkbox"/></p> | <p>ACTION TAKEN:</p> |
| <p>City Auditor Office Approval:</p> <p>City Attorney Approval:</p> <p>Council Meeting Date September 4, 2013</p> | |

| |
|---|
| AGENDA |
| <p>TIME CERTAIN <input type="checkbox"/></p> <p>Start time: _____</p> <p>Total amount of time needed: _____ (for presentation, testimony and discussion)</p> |
| <p>CONSENT <input checked="" type="checkbox"/></p> |
| <p>REGULAR <input type="checkbox"/></p> <p>Total amount of time needed: _____ (for presentation, testimony and discussion)</p> |

| FOUR-FIFTHS AGENDA | COMMISSIONERS VOTED AS FOLLOWS: | | |
|--------------------|---------------------------------|------|------|
| | | YEAS | NAYS |
| 1. Fritz | 1. Fritz | ✓ | |
| 2. Fish | 2. Fish | ✓ | |
| 3. Saltzman | 3. Saltzman | ✓ | |
| 4. Novick | 4. Novick | ✓ | |
| Hales | Hales | ✓ | |