

ORDINANCE No. 186449

*Increase contract with Hart Crowser, Inc. for additional geotechnical services provided for the South Waterfront Greenway Central District Phase 2 Improvements project. (Ordinance; amend Contract No. 30002642)

The City of Portland ordains:

Section 1. The Council finds:

1. Council provided support and direction for the development of the South Waterfront Greenway Central District Improvements through Resolution No. 36273 in December 2004 and Ordinance 184389 in January 2011.
2. In March 2012, the City split the Greenway Central District Improvements project into two phases due to a lack of funding.
3. Council authorized a construction contract for the Phase 1 improvements in May 2012 in the amount of \$4,035,843.62.
4. In June 2012, Amendment No. 1 to contract 30002642 with Hart Crowser for Phase 1 geotechnical services administratively extended the contract date to March 4, 2014.
5. In July 2012, Amendment No. 2 to contract 30002642 administratively increased the contract amount to \$125,000, a 25% increase, to reflect the increase in the scope of geotechnical services on the Greenway project during 2012.
6. Council authorized Ordinance 185797 in December 2012 and Ordinance 186136 in July 2013 to increase the value of the construction contract to a total of \$7,028,787.29 to reflect the increased scope and duration of Phase 1.
7. The City intends to move ahead with construction of the Greenway Central District Phase 2 Improvements and requires further services from Hart Crowser to provide geotechnical monitoring and testing for thirty-three weeks of Phase 2 construction.
8. An increase to the contract amount of \$14,000 is required to cover the additional services requested by the City. The total not to exceed contract amount shall be \$165,965, which is 65.97% above the original contract amount.
9. The expiration date of the contract must also be extended to March 31, 2015 in order to ensure coverage of the construction phase and the post-construction reports required by permit.
10. Funds for this contract increase will come from the project's budgeted funds.

NOW, THEREFORE, The Council Directs:

- a. The Chief Procurement Officer is authorized to execute Amendment No. 4 to Contract No. 30002642 up to a not to exceed contract value of \$165,965. Such amendment shall be in a form substantially similar to the agreement attached hereto, approved as to form by the City Attorney's Office.
- b. The Commissioner and Auditor are authorized to provide payment chargeable to the applicable budgets under project code P00193 when demand is presented and approved by the appropriate authorities.

044081

Section 2. The Council declares that an emergency exists in order to avoid further delay in the provision of geotechnical services to the South Waterfront Greenway Central District Phase 2 Improvements; therefore, this Ordinance shall be in force and effect from and after its passage by Council.

Passed by the Council:
Commissioner Fritz
Prepared by:
A. Rouse 01/23/14

FEB 05 2014

LaVonne Griffin-Valade
Auditor of the City of Portland

By *Susan Parsons*
Deputy

Agenda No.
ORDINANCE NO. 186449
 Title

*Increase contract with Hart Crowser, Inc. for additional geotechnical services provided for the South Waterfront Greenway Central District Phase 2 Improvements project. (Ordinance; amend Contract No. 30002642)

INTRODUCED BY Commissioner/Auditor: Fritz	CLERK USE: DATE FILED <u>JAN 31 2014</u>
COMMISSIONER APPROVAL Mayor—Finance and Administration - Hales Position 1/Utilities - Fritz <i>Amend Fritz</i> Position 2/Works - Fish Position 3/Affairs - Saltzman Position 4/Safety - Novick	LaVonne Griffin-Valade Auditor of the City of Portland By: <i>[Signature]</i> Deputy
BUREAU APPROVAL Bureau: PP&R Bureau Head: Mike Abbate <i>Mike Abbate</i> Prepared by: A. Rouse Date Prepared: 01.23.2014 Financial Impact & Public Involvement Statement Completed <input checked="" type="checkbox"/> Amends Budget <input type="checkbox"/> Portland Policy Document If "Yes" requires City Policy paragraph stated in document. Yes <input type="checkbox"/> No <input checked="" type="checkbox"/> Council Meeting Date 02.05.2014	ACTION TAKEN:
City Attorney Approval: required for contract, code, easement, franchise, comp plan, charter <i>[Signature]</i>	

AGENDA 2
TIME CERTAIN <input type="checkbox"/> Start time: _____ Total amount of time needed: _____ (for presentation, testimony and discussion)
CONSENT <input type="checkbox"/>
REGULAR <input checked="" type="checkbox"/> Total amount of time needed: _____ (for presentation, testimony and discussion)

FOUR-FIFTHS AGENDA	COMMISSIONERS VOTED AS FOLLOWS:	
	YEAS	NAYS
1. Fritz	1. Fritz <input checked="" type="checkbox"/>	
2. Fish	2. Fish <input checked="" type="checkbox"/>	
3. Saltzman	3. Saltzman <input checked="" type="checkbox"/>	
4. Novick	4. Novick <input checked="" type="checkbox"/>	
Hales	Hales <input type="checkbox"/>	