



PROJECT NAME US 26 Adaptive Traffic Signal System				Change Order No. 006	
CONTRACTOR'S NAME AND ADDRESS: Signal Construction Group, LLC P.O.Box 1060 Woodburn			Job No. T000184	Contract No. 30001827	
			Ordinance No.	Bid No. 112156	
<p>THIS CONTRACT IS HEREBY MODIFIED AS FOLLOWS: (DESCRIPTION AND LOCATION OF WORK OR ITEMS COVERED BY THIS ORDER) CONTINUED ON BACK <input type="checkbox"/></p> <p>A. Install new 72 SFMO Fiber, Fiber Optic storage Snow Shoe, and splice the fiber along Foster from Powell and 50th to 72nd Avenue as shown in the plans (TS-10). Store 100 Feet of cable on the snow Shoe.</p> <p>B. Delete section 00150.96 Maintenance Warranties and Guarantees.</p>					
<p>SPECIFICATIONS AND PROVISIONS - THE WORK TO BE DONE UNDER THIS ORDER IS TO BE PERFORMED, MEASURED, AND PAID FOR IN ACCORDANCE WITH THE TERMS FOR THE ABOVE CONTRACT EXCEPT AS MODIFIED AS FOLLOWS - CONTINUED ON BACK <input type="checkbox"/></p> <p>Acceptance of the work will be by visual inspection by the engineer.</p> <p>All work described here in will be paid for at the agreed lump sum price shown below. No additional contract time will be granted as a result of the work and changes defined here in.</p>					
NO.	DESCRIPTION	UNIT	UNIT PRICE	EST. QNTY	TOTAL COST
6A	Install new 72 SFMO Fiber, Fiber Optic Storage Snow Shoes, and splice the fiber	LS	\$ 32,587.40	1	\$ 32,587.40
6B	Delete section 00150.96 Maintenance Warranties and Guarantees	LS	- \$ 250.00	1	- \$ 250.00
Total cost of this Change Order			Increase	\$ 32,337.40	
Current Contract Amount			\$ 495,870.29		
Revised Contract Amount			\$ 528,207.69		
Total effect on contract time resulting from this Change Order			<input checked="" type="checkbox"/> None	Increase	0 day(s)
Consent of Surety is required				<input type="checkbox"/> Yes	<input checked="" type="checkbox"/> No
☛ Contractor, if "Yes" is checked above has Consent of Surety been obtained?				<input type="checkbox"/> Yes	<input type="checkbox"/> No
This change effects the expiration or extent of insurance				<input type="checkbox"/> Yes	<input checked="" type="checkbox"/> No
☛ Contractor, if "Yes" is checked above will policies be extended?				<input type="checkbox"/> Yes	<input type="checkbox"/> No
<p>This Change Order is subject to and incorporates the provisions of Section 109.16B of the Standard Specifications. By signing, dating and returning the original of this form to the Owner, Contractor agrees that the information presented herein is complete, accurate, and resolves all issues of contract time and compensation associated with the work identified herein.</p>			<p><i>[Signature]</i> 1/21/2014 APPROVED BY CONTRACT MANAGER DATE</p>		
			<p><i>[Signature]</i> 1/21/2014 APPROVED BY PROJECT MANAGER DATE</p>		
			<p><i>[Signature]</i> 1/21/14 APPROVED BY DIVISION MANAGER DATE</p>		
			<p><i>[Signature]</i> 1/22/14 APPROVED BY CITY ENGINEER DATE</p>		
<p><i>[Signature]</i> 1/14/14 CONTRACTOR SIGNATURE DATE</p>					

Original: City Auditor Copies: Contractor, PDOT Finance, File

NOT FOR REGIONAL TRANSPORTATION INNOVATION A 501(C)(3) NON-PROFIT ORGANIZATION
SPENDING & CREDIT CARD

THIS CONTRACT IS HEREBY MODIFIED AS FOLLOWS:

DESCRIPTION AND LOCATION OF WORK OR ITEMS COVERED BY THIS ORDER (Continued)

1. Install new 72 SFMO Fiber, Fiber Optic storage Snow Shoe, and splice the fiber along Foster from Powell and 50th to 72nd Avenue as shown in the plans (TS-10). Store 100 Feet of cable on the snow Shoe.
2. Delete section 00150.96 Maintenance Warranties and Guarantees