

# Technology Oversight Committee

Quarterly Report

January – March 2016

**Project Name:** BDS IT Advancement Project (ITAP)  
**Bureau:** Bureau of Development Services  
**Reporting Date:** 03/22/2016

	Initial Estimate at TOC Intake date: 3/7/2012 This was a speculative amount only.	Planned at Baseline* date: 7/1/2013	Current Revision <i>(Based on Phase One Planning and Analysis as of date: 8/1/14)</i>	QA Assessment			TOC Assessment		
<b>Expected Completion</b>	May 29, 2015	December 2015 Project schedule will be finalized during Project Phase 1 – Formal Project Plan	Winter 2015-16	Jan	Feb	Mar	Jan	Feb	Mar
Confidence Level	Low	Medium	Medium	Red	Red	Red	Red	Red	Red
<b>Budget</b>	Approx. \$8.2 mil \$2.75 mil in vendor services and software license costs <u>plus</u> \$5.5 mil in City capital costs (Ordinance allowing BDS to start RFP process included \$3 mil vendor service and license costs)	Approx. \$11.8 mil \$6 mil in vendor services and software license costs <u>plus</u> \$5.8 mil in City capital costs (vendor costs does not include approx. \$1 mil for 5- years of maintenance fees or \$0.8 mil in vendor support post go-live)	Approx. \$11.8 mil Change in schedule may cause increase in City capital costs. (Budget changes not yet known.)	Red	Red	Red	Red	Red	Red
Confidence Level	Low	High	Medium						
<b>Scope Stability</b> Confidence Level	High	High	High	Red	Red	Red	Red	Red	Red

\*NOTE: Budget baselined on 7/1/2013 at \$11.8 M

**Project Name:** VCAD Hardware Refresh  
**Bureau:** BOEC/Bureau of Technology Services  
**Reporting Date:** 03/22/2016

	Initial Estimate at TOC Intake as of date: 10/19/2015	Planned at Baseline date: 3/23/2015	Current Revision (if applicable) date:	QA Assessment Red, Yellow, Green			TOC Assessment Red, Yellow, Green		
<b>Expected Completion *</b>	4/20/16	4/20/2016	5/11/2016	Jan	Feb	Mar	Jan	Feb	Mar
Confidence Level	High	High	High	Yellow	Yellow	Yellow	Green	Green	Green
<b>Budget</b>	\$1.4 million	\$1.4 million	\$1.4 million	Green	Green	Green	Green	Green	Green
Confidence Level	High	High	High	Green	Green	Green	Green	Green	Green
<b>Scope Stability</b> Confidence Level	High	High	High	Green	Green	Green	Green	Green	Green

\* Cutover completion date does not include acceptance testing, technical documentation, and project closure.