

Portland Police Bureau's Body Worn Camera Project

Tammy Mayer
Sr Program Manager



Background

- PPB has been interested in and actively researching options for a BWC programs since FY 2013-14
- DOJ stated in a letter to the City that the use of a properly implemented BWC program would remedy the noncompliance it cites in the Settlement Agreement
- City Council approved one-time funds not to exceed \$2.6M in the Fall BMP



RFP Specifics

- RFP does not determine policy, and only asks what options are available from the responding vendors
- 3 scored phases
 - Written response to RFP
 - Demonstrations of top 2-3 vendors
 - Pilot Test of top vendor: 173 Officers at Central Precinct and the FIT
 - Validate policy
 - Test camera function, durability, ease of use, redaction software, infrastructure
- Full Implementation of 636 cameras



RFP Requirements

- RFP does not determine policy, and only asks what options are available from the responding vendors
- Requirements:
 - Ability to upload, store, retrieve, manage, redact, and disseminate audio, video, and still digital images
 - Robust end-user interface for complete administration
 - Granular level administrative security with audit trails
 - Configurable retention and purge system based on defined rules
 - Data conversion into industry standard formats
 - Fully integrated redaction tool to automatically detect and render faces unidentifiable



RFP Requiements cont.

- Ability to search and sort files
- Upload multiple devices simultaneously
- Multiple mounting options
- Capture images comparable to natural human vision
- Minimum record time and battery life
- Minimum 30 second buffering when activated/deactivated (DOJ)
- Indicator lights
- Charging option
- Triggers for activation; firearm/ECW drawn, vehicle pursuit (DOJ)
- Ability to review and tag in the field



RFP Requirements cont.

- Index multiple cameras to a single event
- Interfacing to 3rd party systems
- Federal and Oregon CJI standards
- Data ownership
- Compatible with City systems and software
- Minimum encryption standards
- Role based security levels for activity
- Training and documentation
- Warranty and maintenance support
- Implementation plan



Timeline

- On-going: Policy discussions with PPA
- Feb – mid Mar: RFP posted for Vendor response
- Mid Apr: Vendor demonstrations
- May – Jul: Contract Negotiations for Pilot, Training, Facility prep
- Aug – Sept: Pilot top Vendor
- Oct – Feb 23: Policy adjustment, Contract Negotiations, Facility Prep
- Mar – Dec: Training and Full Implementation



Questions?

