

Technology Oversight Committee

**Quarterly Report
January-March 2014**

Project Name: BDS IT Advancement Project (ITAP)
Bureau: Bureau of Development Services
Reporting Date: 3/17/2014

	Initial Estimate at TOC Intake date: 3/7/2012	Planned at Baseline date: 7/1/2013	Current Revision date: 10/14/13	QA Assessment			TOC Assessment		
Expected Completion	May 29, 2015	Summer 2015	Winter 2015	Jan	Feb	Mar	Jan	Feb	Mar
Confidence Level	Low Confidence level was not formally addressed or provided at time of submission - assessed retroactively	Medium Project schedule will be finalized during Project Phase 1 – Formal Project Plan	Medium Project schedule is being finalized based on Phase 1 findings						
Budget	Approx. \$8.2 mil \$2.75 mil in vendor services and software license costs <u>plus</u> \$5.5 mil in City capital costs (Ordinance allowing BDS to start RFP process included \$3 mil vendor service and license costs)	Approx. \$11.8 mil \$6 mil in vendor services and software license costs <u>plus</u> \$5.8 mil in City capital costs (vendor costs does not include approx. \$1 mil for 5-years of maintenance fees or \$0.8 mil in vendor support post go-live)	Aprx.\$11.8 mil Change in schedule may cause increase in City capital costs						
Confidence Level	Low Confidence level was not formally addressed or provided at time of submission - assessed retroactively	High	Medium						
Scope Stability Confidence Level	High Confidence level was not formally addressed or provided at time of submission - assessed retroactively	High	High						

Project Name: Portland Housing Bureau Information System
Bureau: Portland Housing Bureau
Reporting Date: 3/17/2014

	Initial Estimate at TOC Intake date: 11/1/2011	Planned at Baseline date: 1/15/2012	Current Revision date: 3/17/2014	QA Assessment	TOC Assessment		
Expected Completion	6/30/2012	9/30/2012	4/1/2014	N/A <i>QA engagement has ended</i>	Jan	Feb	Mar
Confidence Level	High	Medium	Low				
Budget	\$836,484	\$836,484	\$836,484				
Confidence Level	High	High	High				
Scope Stability Confidence Level	High	High	High				

Project Name: Office 365 Project
Bureau: Bureau of Technology Services
Reporting Date: 3/17/2014

	Initial Estimate at TOC Intake date: 03/20/2013	Planned at Baseline date: 8/13/2013	Current Revision date: 9/4/2013	QA Assessment			TOC Assessment		
Expected Completion	4/1/2014	4/1/2014	8/1/2014	Jan	Feb	Mar	Jan	Feb	Mar
Confidence Level	High	Medium	Medium						
Budget	\$1,225,000	\$1,690,262	\$1,591,102						
Confidence Level	Medium	Medium	Low						
Scope Stability Confidence Level	High	High	High						

Project Name: RISC Project
Bureau: Bureau of Internal Business Services
Reporting Date: 3/17/2014

	Initial Estimate at TOC Intake date: 1/9/12	Planned at Baseline date: 11/15/12	Current Revision date: 3/17/14	QA Assessment			TOC Assessment		
Expected Completion	12/2012	9/17/13	Being re-estimated	Jan	Feb	Mar	Jan	Feb	Mar
Confidence Level	High	High	Low		no QA monthly reports these months				
Budget	\$448,150	\$448,150	\$518,150						
Confidence Level	High	High	High						
Scope Stability Confidence Level	High	High	High						