

# **Technology Oversight Committee**

**Quarterly Report  
April - June 2014**

**Project Name:** BDS IT Advancement Project (ITAP)  
**Bureau:** Bureau of Development Services  
**Reporting Date:** 6/15/2014

	Initial Estimate at TOC Intake date: 3/7/2012	Planned at Baseline date: 7/1/2013	Current Revision date: 10/14/13	QA Assessment			TOC Assessment		
<b>Expected Completion</b>	May 29, 2015	Summer 2015	Dec. 2015	Apr	May	Jun	Apr	May	Jun
Confidence Level	Low	Medium	Medium						
<b>Budget</b>	<b>Approx. \$8.2 mil</b> \$2.75 mil in vendor services and software license costs <u>plus</u> \$5.5 mil in City capital costs (Ordinance allowing BDS to start RFP process included \$3 mil vendor service and license costs)	<b>Approx. \$11.8 mil</b> \$6 mil in vendor services and software license costs <u>plus</u> \$5.8 mil in City capital costs (vendor costs does not include approx. \$1 mil for 5-years of maintenance fees or \$0.8 mil in vendor support post go-live)	<b>Approx. \$11.8 mil</b> Change in schedule may cause increase in City capital costs						
Confidence Level	<b>Low</b> Confidence level was not formally addressed or provided at time of submission - assessed retroactively	<b>High</b>	<b>Medium</b>						
<b>Scope Stability</b> Confidence Level	<b>High</b> Confidence level was not formally addressed or provided at time of submission - assessed retroactively	<b>High</b>	<b>High</b>						

**Project Name:** Portland Housing Bureau Information System  
**Bureau:** Portland Housing Bureau  
**Reporting Date:** 6/15/2014

No dashboard for this project.

Project went live in April.

QA finished – 90 day post-implementation report next quarter.

**Project Name:** Office 365 Project  
**Bureau:** Bureau of Technology Services  
**Reporting Date:** 6/15/2014

	Initial Estimate at TOC Intake date: 03/20/2013	Planned at Baseline date: 9/4/2013	Current Revision date: 6/4/2014	QA Assessment			TOC Assessment		
Expected Completion	4/1/2014	8/1/2014	9/1/2014	Apr	May	Jun	Apr	May	Jun
Confidence Level	High	Medium	Very High						
<b>Budget</b>	\$1,225,000	\$1,690,262	\$1,566,519*						
Confidence Level	Medium	Medium	Very High						
<b>Scope Stability</b> Confidence Level	High	High	Very High						

\* Reduction of 35K from OMF during spring budget adjustments.

**Project Name:** RISC Project  
**Bureau:** Bureau of Internal Business Services  
**Reporting Date:** 6/15/2014

	Initial Estimate at TOC Intake as of date: 1/9/12	Planned at Baseline date: 11/15/12	Current Revision date: 5/12/14	QA Assessment			TOC Assessment		
Expected Completion	12/2012	9/17/13	7/9/14	Apr*	May	Jun*	Apr	May	Jun
Confidence Level	High	High	High	N/A		N/A			
<b>Budget</b>	\$448,150	\$448,150	\$603,035**	N/A		N/A			
Confidence Level	High	High	High						
<b>Scope Stability</b> Confidence Level	High	High	Medium	N/A		N/A			

\* No QA reports in April or June.

\*\* Includes additional costs for QA and the work order for the remaining piece of functionality.

**Project Name:** Procurement Solicitation System  
**Bureau:** Bureau of Internal Business Services  
**Reporting Date:** 6/15/2014

	Initial Estimate at TOC Intake date: 05/09/13	Planned at Baseline date: 6/17/13	Current Revision date: 06/16/2014	QA Assessment Red, Yellow, Green	TOC Assessment Red, Yellow, Green
<b>Expected Completion</b>	May 2014	May 2014	Dec. 2014	N/A	N/A
Confidence Level	Medium	Medium	Medium		
<b>Budget</b>	\$200,000 - \$250,000	\$200,000 - \$250,000	\$300,000 - \$390,000		N/A
Confidence Level	Low	Low	Low		
<b>Scope Stability Confidence Level</b>	Medium	Medium	Medium		N/A

**Project Name:** Lien Accounting System Rewrite  
**Bureau:** Portland Housing Bureau  
**Reporting Date:** 6/15/2014

	Initial Estimate at TOC Intake as of date: 06/09/2014
Expected Completion	6/19/2015
Confidence Level	Medium
Budget	\$483,920
Confidence Level	Medium
Scope Stability Confidence Level	Medium