




Goals for the Transition Plan

- Document existing conditions
- Establish priorities and action plans with involvement of staff and community members
- Provide effective planning tools to track and report accessibility improvements



ADA Title II Transition Plan Update

Exceptional Staff Involvement and Public Engagement

- A liaison from each City Bureau
- Portland Commission on Disabilities
- Stakeholder Advisory Committee
 - Staff from all City Bureaus
 - Community members






Facility Reports

- Reference Diagram
- Barrier Identification
 Table
- Conceptual Solution
- Code References
- Cost Estimate
- Category of Barrier

CITY OF PORTLAND





Removing Barriers in Facilities

- Access to the main entrance or path of travel to where programs, activities and services are provided
- Access to the area where programs are provided
- 3. Access to amenities
- 4. Features that are not required to be modified for accessibility



Kenton Firehouse

- Home to ONI programs
- Historic structure with no accessible path of travel to the second floor
- City staff has shifted their programs from the second to the first floor
- Second floor is Staff only





Prioritizing the Transition Plan

- Level of use by the public
- Program uniqueness
- Geographic distribution
- Critical nature of the service provided
- Identified complaints
- City-owned facilities
- Social need / equity





Implementation Plan

Each Bureau is managing an active spreadsheet that monitors and tracks the removal of barriers.

Years 1 – 2: Fiscal years 2014/15 – 2015/16

Years 3 – 5: Fiscal years 2016/17 – 2017/18

Years 6 – 10: Fiscal years 2019/20 – 2023/24

Years 11+: Fiscal years 2024/25 +



Typical Transition Plan Schedule

ADA Self-Evaluation and Transition Plan May 2014

Buildings

Dunanigo		
Municipal Services Building	33 Arroyo Drive	1-3 years
City Hall Historic	400 Grand Avenue	1-3 years
City Hall Annex	400 Grand Avenue	1-3 years
City Hall Campus	400 Grand Avenue	1-3 years
Main Library	840 West Orange Avenue	1-3 years
Grand Avenue Branch Library	306 Walnut (City Hall Campus)	1-3 years
Orange Park Pool	781 Tennis Drive	4-6 years
Magnolia Senior Center	601 Grand Avenue	4-6 years
Westborough Recreation Center	2380 Galway	4-6 years
Orange Park Recreation Center	781 Tennis Drive	4-6 years

Facility Name
Facility Location
Implementation Years



The Portland Transition Plan Schedule


- City ID Number
- Name and Location
- Floor
- Map Key
- Barrier Type
- Barrier Removal Action
- Existing Condition
- Barrier Category
- Cost Estimate
- Project Type

- Scheduled Plan Year
- Scheduled Start Date
- Scheduled End Date
- Duration
- Mitigation Date
- Notes
- State Code
- Federal Standard



Next Steps

- Conduct an evaluation of City Policies and **Programs**
- Conduct and accessibility evaluation of the City's pedestrian Rights-of-Way
- Continue to implement the ADA Transition Plan




Exceptional Staff Involvement and Public Engagement

- A liaison from each City Bureau
- Portland Commission on Disabilities
- Stakeholder Advisory Committee
 - Staff from all City Bureaus
 - Community members



Facility Reports

- Reference Diagram
- Barrier Identification
 Table
- Conceptual Solution
- Code References
- Cost Estimate
- Category of Barrier




Removing Barriers in Facilities

- Access to the main entrance or path of travel to where programs, activities and services are provided
- Access to the area where programs are provided
- 3. Access to amenities
- 4. Features that are not required to be modified for accessibility

Kenton Firehouse

- Home to ONI programs
- Historic structure with no accessible path of travel to the second floor
- City staff has shifted their programs from the second to the first floor
- Second floor is Staff only



Prioritizing the Transition Plan

- Level of use by the public
- Program uniqueness
- Geographic distribution
- Critical nature of the service provided
- Identified complaints
- City-owned facilities
- Social need / equity



Implementation Plan

Each Bureau is managing an active spreadsheet that monitors and tracks the removal of barriers.

Years 1 – 2: Fiscal years 2014/15 – 2015/16

Years 3 – 5: Fiscal years 2016/17 – 2017/18

Years 6 – 10: Fiscal years 2019/20 – 2023/24

Years 11+: Fiscal years 2024/25 +

Typical Transition Plan Schedule

ADA Self-Evaluation and Transition Plan May 2014

Buildings

Municipal Services Building	33 Arroyo Drive	1-3 years
City Hall Historic	400 Grand Avenue	1-3 years
City Hall Annex	400 Grand Avenue	1-3 years
City Hall Campus	400 Grand Avenue	1-3 years
Main Library	840 West Orange Avenue	1-3 years
Grand Avenue Branch Library	306 Walnut (City Hall Campus)	1-3 years
Orange Park Pool	781 Tennis Drive	4-6 years
Magnolia Senior Center	601 Grand Avenue	4-6 years
Westborough Recreation Center	2380 Galway	4-6 years
Orange Park Recreation Center	781 Tennis Drive	4-6 years

Facility Name
Facility Location
Implementation Years

The Portland Transition Plan Schedule

- City ID Number
- Name and Location
- Floor
- Map Key
- Barrier Type
- Barrier Removal Action
- Existing Condition
- Barrier Category
- Cost Estimate
- Project Type

- Scheduled Plan Year
- Scheduled Start Date
- Scheduled End Date
- Duration
- Mitigation Date
- Notes
- State Code
- Federal Standard

Next Steps

- Conduct an evaluation of City Policies and Programs
- Conduct and accessibility evaluation of the City's pedestrian Rights-of-Way
- Continue to implement the ADA Transition
 Plan