# COMPREHENSIVE PLAN UPDATE PROCESS SUMMARY

THE PORTLAND PLAN

VISION PDX

BACKGROUND REPORTS

COMPREHENSIVE PLAN UPDATE

IMPLEMENTATION

REFINEMENT PROJECTS

## JANUARY 2013
### Working Draft Part 1

**COMPONENTS:**

- Goals and Policies - 60%
- Urban Design Framework - 10%
- Comprehensive Plan Map
- List of Significant Projects
- Citywide Systems Plan
- Transportation System Plan
- Alternative Growth Scenarios

## SUMMER 2013
### Working Draft Part 2

**COMPONENTS:**

- Goals and Policies
- Urban Design Framework - 60%
- Comprehensive Plan Map - 60%
- List of Significant Projects - 60%
- Citywide Systems Plan - 60%
- Transportation System Plan - 60%
- Alternative Growth Scenarios

MAJOR COMMUNITY EVENTS

- Workshops
- Surveys
- Events

MAJOR COMMUNITY EVENTS

- Workshops
- Surveys
- Events

## WINTER 2013/2014
### Proposed Plan

ALL COMPONENTS 75%

OPEN HOUSES

**PLANNING AND SUSTAINABILITY COMMISSION (PSC) HEARINGS**

- Written and oral testimony received

## SUMMER 2014
### PSC Recommended Plan

ALL COMPONENTS 90%

**CITY COUNCIL HEARING**

- Written and oral testimony received

## FALL 2014
### Final Plan

ALL COMPONENTS 100%