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AGREEMENT FOR PROFESSIONAL, TECHNICAL, OR EXPERT SERVICES
CONTRACT NO.

This contract is between the City of Portland, acting by and through its Elected Officials, hereafter called "City,” and HNTB
Corporation, hereafter called Contractor. The City’s Project Manager for this contract is Karen Rabiner.

Effective Date and Duration
This contract shall become effective on January 4, 2000, or on the date at which every party has signed this contract, whichever is
later. This contract shall expire, unless otherwise terminated or extended, on May 31, 2001.

Statement of Work
(a) The statement of work is contained in EXHIBIT A attached hereto and by this reference made a part hereof.
®) The delivery schedule for the work is identified in EXHIBIT A.

Consideration

(a) City agrees to pay Contractor a sum not to exceed $395,000 for accomplishment of the work, including any allowable
expenses.

®) Interim payments shall be made to Contractor according to the schedule identified in EXHIBIT A.

Terms and conditions listed on pages 2 - 4.

CONTRACTOR DATA, CERTIFICATION, AND SIGNATURE

Name (please print): HNTB Corporation

Address: 220 NW 2™ Ave, Suite 600, Portland, OR 97209

Social Security #:

Federal Tax ID #: 14362 sec. 120 State Tax ID #: Business License # 433699

Citizenship: Nonresident alien: No

Business Designation (check one): ___ Individual —_Sole Proprietorship ____ Partnership ____ Estate/Trust
__X_Corporation ___Public Service Corp. __ Government/Nonprofit

Payment information will be reported to the IRS under the name and taxpayer 1.D. number provided above. Information must be
provided prior to contract approval. Information not matching IRS records could subject you to 20 percent backup withholding.

I, the undersigned, agree to perform work outlined in this contract in accordance to the terms and conditions (listed on pages 2-4
and made part of this contract by reference) and the statement of work made part of this contract by reference; hereby certify under
penalty of perjury that I/my business am not/is not in violation of any Oregon tax laws; hereby certify that my business is certified
as an Equal Employment Opportunity Affirmative Action Employer as prescribed by Chapter 3.100 of Code of the City of

Portland; and hereby certify I am an in ndent contractor as defined in ORS 670.600. .
Approved by the Contractor: 1 / / / Z]// é / 7?
i i Date

Signature/Title

' CITY OF PORTLAND SIGNATURES

Approved by Mayor or Commissioner:

y?@t’fjior? z t Date
Approved by Bureau Director: l 12 / Z&ZZZ

Bureau Director

Approved by City Auditor:

City Auditor Date
Approved as to form t%/‘/_\
by City Attorney: Rl l/ 2 2 0 7 7
(Rev.7/98) @ffice of City Attorney Date
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CITY OF PORTLAND
STANDARD CONTRACT PROVISIONS FOR
PROFESSIONAL, TECHNICAL & EXPERT SERVICES (MANDATORY PROVISIONS)

1. Access to Records

The Contractor shall maintain, and the City of Portland ("City") and its duly authorized representatives shall have access to the
books, documents, papers, and records of the Contractor which are directly pertinent to the specific contract for the purpose of
making audit, examination, excerpts, and transcripts for a period of three years after final payment. Copies of applicable records
shall be made available upon request. Payment for cost of copies is reimbursable by the City.

2. Audits

(a) The City, either directly or through a designated representative, may conduct financial and performance audits of the billings
and services specified in this agreement at any time in the course of the agreement and during the three (3) year period established
by section 1, Access to Records. Audits will be conducted in accordance with generally accepted auditing standards as
promulgated in Government Auditing Standards by the Comptroller General of the United States General Accounting Office.

(b) If an audit discloses that payments to the Contractor were in excess of the amount to which the Contractor was entitled, then
the Contractor shall repay the amount of the excess to the City.

(c) If any audit shows performance of services is not efficient in accordance with Government Auditing Standards, or that the
program is not effective in accordance with Government Auditing Standards, the City may pursue remedies provided under section
5, Early Termination of Agreement and section 7, Remedies.

3. Effective Date and Duration
The passage of the contract expiration date (as recorded on reverse side) shall not extinguish, prejudice, or limit either party’s right
to enforce this contract with respect to any default or defect in performance that has not been cured.

4. Funds
The City certifies that sufficient funds are available and authorized for expenditure to finance the cost of this contract.

5. Early Termination of Agreement

(a) The City and the Contractor, by mutual written agreement, may terminate this Agreement at any time.

(b) The City, on thirty (30) days written notice to the Contractor, may terminate this Agreement for any reason deemed
appropriate in its sole discretion.

() Either the City or the Contractor may terminate this Agreement in the event of a breach of the Agreement
by the other. Prior to such termination, however, the party seeking the termination shall give to the other party written notice of
the breach and of the party’s intent to terminate. If the party has not entirely cured the breach within fifteen (15) days of the
notice, then the party giving the notice may terminate the Agreement at any time thereafter by giving a written notice of
termination.

6. Payment on Early Termination
(a) In the event of termination under subsection 5(a) or 5(b), Early Termination of Agreement hereof, the City shall
pay the Contractor for work performed in accordance with the Agreement prior to the termination date.
(b) In the event of termination under subsection 5(c), Early Termination of Agreement hereof, by the Contractor due
to a breach by the City, then the City shall pay the Contractor as provided in subsection (a) of this section.
(c) In the event of termination under subsection 5(c), Early Termination of Agreement hereof, by the
City due to a breach by the Contractor, then the City shall pay the Contractor as provided in subsection (a) of this
section, subject to set off of excess costs, as provided for in section 7(a), Remedies.
(d) In the event of early termination all of the Contractor’s work product will become and remain property of the City.

7. Remedies

(a) In the event of termination under subsection 5(c), Early Termination of Agreement, hereof, by the City due to a
breach by the Contractor, then the City may complete the work either itself, by agreement with another contractor or by a
combination thereof. In the event the cost of completing the work exceeds the remaining unpaid balance of the total compensation
provided under this contract, then the Contractor shall pay to the City the amount of the reasonable excess.

(b) The remedies provided to the City under section 5, Early Termination of Agreement and section 7, Remedies for a
breach by the Contractor shall not be exclusive. The City also shall be entitled to any other equitable and legal remedies that are
available.

() In the event of breach of this Agreement by the City, then the Contractor’s remedy shall be limited to termination of
the Agreement and receipt of payment as provided in section 5(c), Early Termination of Agreement and section 6(b), Payment
on Early Termination hereof.
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Contractor shall not subcontract, assign or transfer any of the work scheduled under this agreement, without the prior written
consent of the City. Notwithstanding City approval of a subcontractor, the Contractor shall remain obligated for full performance
hereunder, and the City shall incur no obligation other than its obligations to the Contractor hereunder. The Contractor agrees that
if subcontractors are employed in the performance of this Agreement, the Contractor and its subcontractors are subject to the
requirements and sanctions of ORS Chapter 656, WorkersO Compensation.

9. Compliance with Applicable Law

In connection with its activities under this Agreement, Contractor shall comply with all applicable federal, state and local laws and
regulations. Contractor shall complete Exhibit B, Independent Contractor/WorkersO Compensation Insurance Questionnaire,
which is attached hereto and by this reference made a part hereof.

9a. Indemnity - Claims for Other than Professional Liability

Contractor shall defend, save, and hold harmless the City of Portland, its officers, agents, and employees, from all claims, suits, or
actions of whatsoever nature, including intentional acts, resulting from or ansmg out of the activities of Contractor or its
subcontractors, agents or employees under this agreement.

9b. Indemnity - Claims for Professional Liability

Contractor shall defend, save, and hold harmless the City of Portland, its officers, agents, and employees, from all claims, suits, or
actions arising out of the professional negligent acts, errors or omissions of Contractor or its subcontractors and subconsultants,
agents or employees in performance of professional services under this agreement.

9c. Indemnity - Standard of Care

If Contractor’s services involve engineering or consulting, the standard of care applicable to Contractor’s service will be the degree
of skill and diligence normally employed by professional engineers or consultants performing the same or similar services at the
time such services are performed. Contractor will re-perform any services not meeting this standard without additional
compensation. '

10. Insurance
Exhibit C is hereby referenced and made a part of this contract.

11. Ownership of Work Product

All work products of the Contractor which result from this contract are the exclusive property of the City. All documents,
including, but not limited to, drawings, plans, reports, specifications, and computer software prepared by Contractor pursuant to
this Agreement are instruments of the Contractors service in respect to the Project. They are not intended or represented to be
suitable for reuse by Owner or others on modifications or extensions of the Project or on any other project. Any use except for the
specific purpose intended by this Agreement will be at the user’s sole risk and without liability or legal exposure to Contractor.

12. Nondiscrimination :

Contractor agrees to comply with all applicable requirements of federal and state civil rights and rehabilitation statutes, rules, and
regulations. Contractor also shall comply with the Americans With Disabilities Act of 1990 (Pub I. No. 101-336) including Title
II of that Act, ORS 659.425, and all regulations and administrative rules established pursuant to those laws.

13. Successors in Interest
The provisions of this contract shall be binding upon and shall inure to the benefit of the parties hereto, and their respective
successors and approved assigns.

14. Severability

The parties agree that if any term or provision of this contract is declared by a court of competent jurisdiction to be illegal or in
conflict with any law, the validity of the remaining terms and provisions shall not be affected, and the rights and obligations of the
parties shall be construed and enforced as if the contract did not contain the particular term or provision held to be invalid.

15. Waiver
The failure of the City to enforce any provision of this contract shall not constitute a waiver by the City of that or any other
provision.

16. Errors
The Contractor shall perform such additional work as may be necessary to correct errors in the work required under this contract
without undue delays and without additional cost.

17. Governing Law

The provisions of this contract shall be construed in accordance with the provisions of the laws of the State of Oregon. Any action
or suits involving any question arising under this contract must be brought in the appropriate court in Multnomah County Oregon.
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(a) The City and the Contractor may amend this Agreement at any time only by written amendment executed by the City
and the Contractor. The City’s Project Manager has authorization to increase the original contract amount by 25% or $85,000,
without additional action by the City Council.

19. Business License
The Contractor shall obtain a City of Portland business license as required by PCC 7.02.030 prior to beginning work under this
Agreement. The Contractor shall provide a business license number in the space provided on page one of this Agreement.

20. Prohibited Interest .

(a) No City officer or employee during his or her tenure or for one full year thereafter shall have any interest, direct or
indirect, in this Agreement or the proceeds thereof.

(b) No City officer or employee who participated in the award of this Agreement shall be employed by the Contractor
during the period of the Agreement:

21. Payment to Vendors and Subcontractors

The Contractor shall timely pay all suppliers, lessors and contractors providing it services, materials or equipment for carrying out
its obligations under this Agreement. The Contractor shall not take or fail to take any action in a manner that causes the City or
any materials that the Contractor provides hereunder to be subject to any claim or lien of any person without the City's prior
written consent.

Merger Clause

THIS CONTRACT AND ATTACHED EXHIBITS CONSTITUTES THE ENTIRE AGREEMENT BETWEEN THE PARTIES.
NO WAIVER, CONSENT, MODIFICATION, OR CHANGE OF TERMS OF THIS CONTRACT SHALL BIND EITHER
PARTY UNLESS IN WRITING AND SIGNED BY BOTH PARTIES. SUCH WAIVER, CONSENT, MODIFICATION, OR
CHANGE IF MADE, SHALL BE EFFECTIVE ONLY IN SPECIFIC INSTANCES AND FOR THE SPECIFIC PURPOSE
GIVEN. THERE ARE NO UNDERSTANDINGS, AGREEMENTS, OR REPRESENTATIONS, ORAL OR WRITTEN, NOT
SPECIFIED HEREIN REGARDING THIS CONTRACT. CONTRACTOR, BY THE SIGNATURE OF ITS AUTHORIZED
REPRESENTATIVE, HEREBY ACKNOWLEDGES THAT HE OR SHE HAS READ THIS CONTRACT, UNDERSTANDS IT
AND AGREES TO BE BOUND BY ITS TERMS AND CONDITIONS.

OPTIONAL PROVISIONS (selected by City Project Manager)

22, Arbitration: /__X_/ Applicable /___/ Not Applicable

(a) Any dispute arising out of or in connection with this Agreement, which is not settled by mutual agreement of the Contractor
and the City within sixty (60) days of notification in writing by either party, shall be submitted to an arbitrator mutually agreed
upon by the parties. In the event the parties cannot agree on the arbitrator, then the arbitrator shall be appointed by the Presiding
Judge (Civil) of the Circuit Court of the State of Oregon for the County of Multnomah. The arbitrator shall be selected within
thirty (30) days from the expiration of the sixty (60) day period following notification of the dispute. The arbitration, and any
litigation arising out of or in connection with this Agreement, shall be conducted in Portland, Oregon, shall be governed by the
laws of the State of Oregon, and shall be as speedy as reasonably possible. The applicable arbitration rules for the Multnomah

" County courts shall apply unless the parties agree in writing to other rules. The arbitrator shall render a decision within forty-five
(45) days of the first meeting with the Contractor and the City. Insofar as the Contractor and the City legally may do so, they
agree to be bound by the decision of the arbitrator.

(b) Notwithstanding any dispute under this Agreement, whether before or during arbitration, the Contractor shall continue to
perform its work pending resolution of a dispute, and the City shall make payments as required by the Agreement for undisputed
portions of work.

23. Progress Reports: /__X_/ Applicable /___/ Not Applicable
The Contractor shall provide monthly progress reports to the Project Manager. If applicable, Exhibit A should list what
information the Contractor must include in monthly progress reports.

24, Contractor’s Personnel: /__X_/ Applicable /__/Not Applicable

The Contractor shall assign the following personnel to do the work in the capacities designated: If applicable, list selected
personnel in Exhibit A.
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Exhibit A

Task Descriptions for
Steel Bridge Construction Services Contract

The City of Portland desires a bicycle/pedestrian connection from the Eastbank of the Willamette River to
Tom McCall Waterfront Park on the West Side. The City has selected the alignment and preferred
alternative to construct. HNTB provided project engineering services to the City, and now under separate
contract, proposes for construction services.

The descriptions below describe the work tasks for construction services to be performed under this
contract. These tasks were developed in partnership with the City of Portland’s Construction Manager.
The estimated hours for each of these tasks were established by City of Portland staff with information
provided by HNTB and are detailed in “River Access and Transportation, Phase 1 Steel Bridge Pedestrian
and Bicycle Crossing Construction Support Services Labor Hour Estimate”.

The construction services team for the purposes of this contract will be composed of three firms, HNTB
as the lead, Kurahashi and Associates providing construction survey services and Kleinfelder providing
construction geotechnical services. Team members from HNTB will be as follows: Portland Office -
Jeanne Caswell, Office Director; Steven L. Barrett, Project Manager; Kansas City Office — Bernie
Hopfinger and John Hronek, Mechanical; Seattle Office - Bill James, Design Project Manager; Bridge
Group; Civil Group; Electrical Group; Don Steele, Railroad Coordinator. The team members from '
Kurahashi and Associates will be as follows: Lee Jordan, Project Manager; Dave Grassel, Supervisor; 2

-or 3 person Survey Crew. The team members for Kleinfelder will be as follows; Project Manager, Terry
Craven, Project Engineer, Frank Butruille. :

Additional Design Services (City Funded

During the design phase of the River Access and Transportation, Phase 1 project, additional design
services not covered in the scope of work as modified through Contract Amendment #4 were requested by
the City. These additional design services are to be funded with City sources, not using the ODOT
federal aid funding sources used for the bulk of the design contract.

1 Value Engineering Support - The City sponsored a VE Study in the fall of 1998. HNTB provided
support to the City’s VE study, assisting in evaluations of the VE Alternatives and by attending
the VE-related meetings. o

2) Evaluations of VE Alternatives - HNTB evaluated selected VE alternatives to determine
approximate re-design costs that would be associated with the selected alternatives. HNTB also
provided feasibility assessments of selected VE alternatives under consideration by the City.

3) VE Meeting Support - HNTB's project manager attended the VE Team presentation in Portland.
Follow-up activities included distribution of materials to other members of the HNTB team and
providing written feedback on the VE Team recommendations to the City.

4) ADA Platform Evaluation - City review of the 90% plans indicated that it would be desirable to
add an ADA-compliant viewing platform to be located between the upper and lower pressure
sewer crossing structures. The feasibility and potential construction cost of this proposed project
element were evaluated by HNTB.
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Temporary Power Provisions - HNTB provided assistance with development of one-line
diagrams and specifications for temporary power provisions for the Eastbank projects. These
specifications were incorporated into the Convention Center Dock project for construction.

Electrical Work/Control Systems Final Design Revisions - Following preparation of the 95%-
level design documents, revisions to some elements of the project were required to respond to
design changes requested by the Union Pacific Railroad and/or other bureaus within the City.
These revisions were primarily related to the lift span gate controller systems, and to lighting and
power provisions.

Hard Wire Gate Controllers - The City signal section requested that the design of the gate
controllers for the fixed spans be revised from the proposed spread-spectrum radio connection,
which is required for the lift spans, to a hard-wired connection for the fixed span gates. This
change required revisions to the controller equipment design and additional design, plan, and
specification revisions to the electrical plans to incorporate additional conduit and wiring runs.

Add Close on Lift Function - At the June 1999 plan-in-hand review meeting, representatives of
the Union Pacific Railroad requested that the City change the design of the lift span gate
controllers to incorporate provisions for a “hot tap”, or connection, from the lift span controller to
the gate controller. In addition, the City signal section requested that the gate controller design
be revised from the proposed relay-based design to a programmable logic controller (PLC)
design.

Service Disconnects - The City requested that service disconnects be added to the lighting and
controller power circuits for the electrical appurtenances to be located on the proposed lower deck
pathway, supplementing the proposed control circuitry located on the Eastbank and in the
machinery room of the Steel Bridge.

Hinged Light Pole Bases - The City street lighting section asked that provisions for hinged light
poles be incorporated into the lighting design for the project. This required modifications to the
pole, foundation, coping, and railing designs for the Steel Bridge and Eastbank portions of the
project. '

Pre-award Services

The Contractor Project Manager (Barrett), Kansas City staff (Hopfinger), Seattle staff (James)
will prepare for and attend the prebid meeting. Preparation of agenda, meeting minutes and
distribution are not included.

Kansas City staff (Hronek), Seattle staff (James. Bridge, Civil/Landscape, Electrical) will respond
to pre bid requests for information from prospective bidders. Written records of all pre-bid
telephone conversations will be kept on the City supplied form. Copies shall be promptly
forwarded to City staff.

The Contractor Project Manager (Barrett) and Seattle staff (James) will participate with City staff

in the bid evaluation process for bids received by the City for construction of the project.
Evaluation process and criteria will be developed by City staff and is not included.
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4) Pursuant to the direction of the City of Portland Construction Manager (Barnard), Kansas City
staff (Hronek) and Seattle staff (Civil/Landscape, Electrical) will write and review addendums for
the Greenway Trail Lights, Gate Controllers, Regulatory Signs, CCTV/Electrical Coordination,
there may also be potential Bridge Issues and Addendums. In addition, it is assumed additional
addendums will be required.

5) Portland staff (Caswell) and Seattle staff (James) will administer the contract including project
review, project cost tracking, and monthly progress reports and billing.

Construction Support Services

The Contractor shall not be responsible: 1) for the construction means, methods, techniques, sequences,
procedures or safety precautions and programs in connection with the project construction. 2) for the
failure of any construction contractor, subcontractor, vendor, or other Project participant, not under
contract to Contractor to fulfill contractual responsibilities to the Owner or to comply with federal, state,
or local laws, regulations, and codes; or 3) for procuring permits, certificates, and licenses required for
any construction unless such procurement responsibilities are specifically assigned to Contractor in the
Scope of Services.

Field Office Engineering Support

1) The Consultant Project Manager (PM)(Barrett), On-Site Bridge Engineer/Technician (BE/T) and
Portland staff (Caswell) will attend an all day partnering session.

2) PM, BE/T, Kansas City staff (Hopfinger), Seattle staff (James) and Kurahashi & Associates Inc.
staff (Butruille) will attend and participate in pre-construction meeting. Preparation of agenda,
meeting minutes and distribution are not included.

3) PM, BE/T, and Kurahashi & Associates Inc. staff (Butruille) will attend and participate in one
hour pre-survey meeting to go over survey requirements for the project. Preparation of agenda,
minutes and distribution are not included.

4) BE/T will attend and participate in one-hour pre-concrete finish meeting to go over finish
requirements in the various project areas. Preparation of agenda, meeting minutes and
distribution are not included.

5) PM and BE/T will attend and participate in one hour, weekly construction meeting to go over

progress, schedule, problems, conflicts and etc. Preparation of agenda, meeting minutes and
distribution are not included.

6) PM, BE/T, and Portland staff (Caswell) will attend and participate in one hour weekly railroad
coordination meeting to go over project coordination with railroad operations and other railroad
issues as needed. Meetings held related to construction phases that require railroad coordination.
Preparation of agenda, meeting minutes and distribution are not included.

D PM, BT/E Portland staff (Caswell), Kansas City staff (Hopfinger, Hronek), Seattle staff (James,
Bridge, Civil/Landscape and Electrical) will attend and participate in team problem solving
meetings as required to work out any project issues as they arise: construction details, conflicts,
schedule, delivery , etc.
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8) The labor hour estimate for services shall remain in force and effect unless otherwise directed by
City Construction Manager (Barnard).

Bridge Engineer

1) For on site inspections, the PM and BE/T will observe and monitor the on-site activities of the
construction contractor; will make field notes for installation records; confirm conformance to the
plans and specifications in terms of size, location and material; and that work progress and/or
problems and solutions are documented and communicated to City staff. BE/T will maintain a daily
log of progress. The log will include at least the following information: title of project and location,
job number, contract number, weather conditions, number and classifications of contract personnel
working, number and types of equipment working, location and type of work performed, and progress
of work at each location. BT/E will record any visitors to the site, significant conversations with
contractor’s personnel, direction given or taken, special instructions or significant events. Copies of
daily logs will be provided to City staff on a daily basis. On-site inspections will be performed by
PM and BE/T on Foundations, Piers and Abutments, Pedestrian Bridge Structures, Retaining Wall
Structures, Steel Bridge Walkway System.

2) The Contractor shall visit the site as reasonably required to become generally familiar with the
progress and quality of the work to determine, in general, if the work is proceeding in accordance
with the design intent. On the basis of these on-site observations, the Contractor shall endeavor to
keep the Owner informed of portions of the work which the Contractor discovers are not proceeding
in accordance with the design intent.

3) BE/T and PM will provide oversight of shop drawing review process.

4) PM and BE/T will provide technical support to City staff as required for clarifications, requests for
information, substitution requests, requests for proposals, and change orders.

5) PM and BE/T will review test reports and quality compliance documentation. City staff will be
notified of test and compliance status as required

6) PM and BE/T will review and comment on contractor’s schedule.

7) BE/T will take construction documentation photographs daily as required and provide a log recording
photograph number, date taken, and location. PM will monitor as required. City staff will do detaxled
log with description of photograph content.

Electrical Engineer

1) Seattle staff (Electrical) will perform on site inspections as required
2) Seattle staff (Electrical) will interface with the City’s CCTV design effort as required.
3) Seattle staff (Electrical) will perform shop drawing review and comment as required.

4) Seattle staff (Electrical) will provide technical support to City staff as required for clarifications,
requests for information, substitution requests, requests for proposals, and change orders.

5) Seattle staff (Electrical) will review test reports and quality compliance documentation. City staff
will be notified of test and compliance status as required
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Moveable Bridge (Structural & Mechanical)

Kansas City staff (Hopfinger, Hronek) will perform on site inspections as required during the 48-hour
lock down period.

CADD and Technical Support

Seattle staff (Sr. CADD Tech) will produce full size as-built drawings of completed work in
electronic format and will provide one electronic copy and one mylar copy on completion of field
construction work. Upon completion of the Projects, the Contractor shall compile for and deliver to
the Owner a reproducible set of Record Documents conforming to the marked-up prints, drawings
and other data furnished to the Contractor by the construction contractor. This set of Record
Documents will show the reported location of the work and significant changes made during the
construction process. Because the Record Documents are based on information provided by other
parties, the Contractor cannot and does not warrant their accuracy.

BE/T will produce pay note documentation on layers within the drawing set as the project progresses.
Pay note calculations for linear and area measurements will be performed with in the respective layers
for each item. Pay note calculations for volumetric measurements will be documented by the manner
and method as mutually agreeable with the City Construction Manager and HNTB. BE/T will
generate Microstation drawings for clarifications, requests for information, requests for proposals and
change orders.

Seattle staff (Sr. CADD Tech) will provide BE/T with support for previous item as required.

PM, BE/T and Seattle staff (Civil) will provide processing for survey requests, coordination of effort
and monitoring of completed work.

Shop Drawing Review

PM, Seattle staff (Bridge, Civil), Kansas City staff (Hopfinger, Hronek) will complete shop drawing
review and comment as required. As noted above, processing (logging, recording, distributing) will
be done by BE/T.

The Contractor shall review and take appropriate action upon the construction contractor’s submittal
of shop drawings, samples of construction material and product data as required in the construction
documents, but only for general conformance with the design concept of the Project and with the
information given in the construction documents and approved contract changes.

Technical Support
Seattle staff (Bridge, Civil) and Kansas City staff (Hopfinger, Hronek) will provide technical support

to City staff as required for clarifications, requests for information, substitution requests, requests for
proposals, and change orders.
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Contract Administration

1) PM, Portland staff (Caswell) and Seattle staff (Admin/Clerical) will produce cost reports, track costs,
billings, change order administration and miscellaneous items as required. The Contractor will
submit monthly progress reports and monthly billing for services rendered pursuant to the attached
support services fee schedule.

Railroad Coordinator
1) Don Steele will provide for coordination activities between the railroad, contractor, City staff and

HNTB staff as required during the 48-hour lock down period and during the construction of
pedestrian over pass work.

Geotechnical En 'neelj

1) Klienfelder will provide site visits, consultation on foundation conditions, material compaction, MSE
wall parameters, reconstruction of the overlook slope and other items as required.

Survey Services

1) Kurahashi & Associates Inc. will provide construction survey services which will include:
establishing horizontal and vertical control in proximity to the project; provision of horizontal and vertical
alignment data, making calculations, field notes and survey drawings for the layout and control of the
work as are necessary to construct the project as specified; setting grade stakes, staking construction
centerline, centerline offsets, detour lines, or other lines as necessary for control of the work; layout and
staking work, that may include but is not limited to the following: grade hubs; fences and gates; guard
rail; temporary and permanent signing; temporary and permanent paint striping; luminaires and signal
poles, including footings; curbs, walks and other miscellaneous structures; pipes, manholes, inlets and
other drainage strucutres including field verifications as instructed by the Engineer; remove and dispose
of all flagging, lath, stakes, and other temporary staking material after the project is completed.

Partnership

The above items of work were developed in partnership with the City of Portland Construction Manager.
Reports including weekly monitoring of hours spent on tasks described above will be provided to the City -
of Portland Construction Manager. It is agreed that additional work beyond the tasks itemized which
exceed the available hours on the attached fee estimate will be negotiated as a changed condition. -
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‘ River Access and Transportation, Phase 1
Steel Bridge Pedestrian and Bicycle Crossing

Construction Support Services

Fee Estimate

Value Engineering Support Services

Sr. Bridge  Bridge  Jr. EngrJ
Task Engr./PM Engr. Tech. V Clerical Total
Evaluate VE Alternatives for Steel
Bridge 30 50 0 0 80
VE Meeting & Alts Evaluation " 25 0 30 0 55
Estimated Total Labor Hours 85 50 30 0 13§
Direct Labor Rate $34.25 $26.15 $19.65 $1250
Direct Labor Cost $ 1884 $§ 1,308 $ 590 $ - $ 3,781
Overhead $ 2858 $ 1984 $ 895 § - 151.74%
Fixed Fee $ 545 § 379 $ 171 ¢ - 11.5%
Loaded Labor Cost $ 5287 $ 3670 $ 1655 $ -
Estimated Total Loaded Labor Cosi $ 10,612
ADA Piatform Evaluation (Pressure Sewer Crossings)
Sr. Bridge Bridge r. EngrJ
Task Engr./PM Engr. Tech. V Clerical Total
Evaluate Feasibility of ADA
Platform 6 6 0 0 12
Estimated Total Labor Hours 6 6 0 1) 12
Direct Labor Rate $34.25 $26.15 $19.65 - $12.50
Direct Labor Cost $ 206 $ 157 § - $ - $ 362
Overhead $ 312 $ 238 § - $ - . 151.74%
Fixed Fee $ 59 $ 45 $ - $ - 11.5%
Loaded Labor Cost $ 577 $ 440 $ - $ -
Estimated Total Loaded Labor Cos! $ 1,017
Revised 12/13/99 Costs
csest-5 Page 1 of 5
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River Access and Transportation, Phase 1
Steel Bridge Pedestrian and Bicycle Crossing
Construction Support Services
Fee Estimate

100% Plan Design Modifications - Eastbank Temporary Power Provisions
Elec]

Sr. Elec. Systems Elec. CAD

Task Engr./PM Engr. Engineer Tech Total
Temporary Power Provisions -

Eastbank 8 12 0 0 20
“Estimated Total Labor Hours ] 12 0 0 20

Direct Labor Rate $ 4200 $ 3050 $ 2600 $ 1650

Direct Labor Cost $ 336 $ 366 $ - $ - 3 702
Overhead $ 510 § 555 § - $ - 151.74%
Fixed Fee $ 97 $ 106 $ - $ - 11.5%
Loaded Labor Cost $ 943 $ 1,027 $ - $ -

Estimated Total Loaded Labor Cost $ 1,970

100% Plan Design Modlifications - Electrical Work/Control Systems

Elec]
Sr. Elec. Systems Elec. CAD

Task Engr./PM Engr. Engineer Tech Total
Hardwire Gate Controllers on

Fixed Span & Revise Lift Span

Gate Controllers to Licensed

Radio Band 8 24 16 8 56

Add “Close on Lift" Function to

Gate Controls (Per UPRR) 8 24 4 4 40
Revise CCTV Power & Control

Routing 1 1 4 2 8

Add Service Disconnect to Fixed :
Spans 1 0 4 3 8
Hinged Light Pole Bases 4 0 10 6 20
“Estimated Total Labor Hours 22 49 38 23 132

Direct Labor Rate $ 4200 $ 3050 $ 26.00 $ 16.50

Direct Labor Cost $ 924 $§ 1495 $ 988 $ 380 $ 3,786
Overhead $ 1402 $ 2268 § 1499 $ 576 ) 151.74%
Fixed Foeo $ 267 $ 433 $ 286 $ 110 11.5%
Loaded Labor Cost $ 2594 § 4,195 $ 2,773 $ 1,065

Estimated Total Loaded Labor Cos! $ 10,627

Revised 1211309 Costs Printed 12/16/99
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' River Access and Transportation, Phase 1
Steel Bridge Pedestrian and Bicycle Crossing
Construction Support Services
Fee Estimate

Labor Costs for Pre-Bid Only
Direct
: Estimated Salary Loaded Hourly Loaded Labor
Staff Hours Rate Overhead Profit Labor Rate Cost
1 Steve Barrett 24 $ 3847 $ 6002 $ 1083 §$ 109.33 $ 2,624 9.04%
2 Bridge Engineer Tech (Vacant) - $ 2000 § 2443 $ 489 § 4932 $ - 0.00%
3 Jeanne Caswaell 10 $ 4086 $ 6375 $ 1151 § 116.12 $ 1,161 4.00%
4 Bemie Hopfinger 24 $§ 3500 $ 5461 $ 986 $ 9947 $ 2,387 8.22%
5 John Hronek 50 $ 4000 $ 6241 $ 1127 $ 11368 $ 5,684 19.58%
6 Bill James 86 $§ 3700 $ 6773 $ 1042 $ 105.15 § 9,043 31.15%
9 Sr. CADD Tech - $ 2306 $ 3598 $ 649 $ 6553 $ - 0.00%
10 Seattle Bridge 6 $ 3500 $ 5461 $ 986 $ 9947 $ 597 2.06%
11 Seattle Civit 14 $ 2800 $ 4369 $ 789 $ 7957 $ 1,114 3.84%
12 Seattle Electrical 60 $ 3500 $ 5461 $ 986 $ 9947 $ 5,968 20.56%
14 Administrative Support 10 $§ 16.00 $ 2496 $ 451 § 4547 $ 455 1.57%
Total Labor 284 $ 29,033 100.00%
Direct Non-Salary Costs
Subconsuitants Labor Costs Expenses Total Markup Total
7 Kurahashi & Associates, Inc. $ - $ - $ 500 5% $ 525
8 Kleinfelder, Inc. $ - $ - $ 250 5% $ 263
13 Don Steele $ - $ - $ - 5% $ -
subtotal, Subconsultants $ - 788
Direct Expenses
Travel - Seattle Office 1 persontrips $ 300 per trip $ 300.00
Travel - Kansas City Office 1 persontrips § 1,000 pertrip $ 1,000.00
Reproduction $ 250.00
Courier/Postage/Communications $ 100.00
subtotal, Direct Expenses $ 1,650
Total Direct Non-Salary Costs $ 2,438
Estimated Total Cost Pre-Award Services $ 31,470
Design Office Overhead 1998 Audited  156.03% without Premium OT, includes 0.11% FCCM
Design Office Profit or Fixed Fee 1%
Fleld Office Overhead 1998 Audited  122.16% without Premium OT
Fleld Office Profit 1%
Revised 12/13/99 Costs Printed 12/16/99

csest-5 Page 3 of 5 8:15 AM



‘Labor Costs For Construction Services Only

River Access and Transportation, Phase 1
Steel Bridge Pedestrian and Bicycle Crossing
Construction Support Services

Fee Estimate

Direct

Estimated Salary Loaded Hourly Loaded Labor

Staff Hours Rate Overhead Profit Labor Rate Cost
1 Steve Barrett 657 § 3847 $ 6002 $ 1083 $ 109.33 $ 60,896
2 Bridge Engineer Tech (Vacant) 1638 $ 2000 $§ 2443 $ 489 § 4932 § 80,785
3 Jeanne Caswell 134 $ 4086 $ 63.75 $ 1151 § 116.12 $ 15,560
4 Bemie Hopfinger 206 $ 3500 $ 5461 $ 986 § 9947 $ 20,490
5 John Hronek 208 $§ 4000 $ 6241 $ 1127 $ 11368 $ 23,645
6 Bill James 154 $ 3700 $ 5773 $ 1042 $ 105.15 $ 16,193
9 Sr. CADD Tech 320 $§ 2306 $ 3598 § 649 § 6553 § 20,971
10 Seattle Bridge 162 $ 3500 $ 5461 $§ 986 $ 9947 $ 16,114
11 Seattle Civil 88 $ 28.00 $ 4369 § 789 § 7957 $ 7,003
12 Seattle Electrical 156 $ 3500 $ 5461 $ 986 § 9947 $ 15,517
14 Administrative Support 70 $ 1600 $ 2496 $ 451 § 4547 $ 3,183
Total Labor 3,693 $ 280,358

Direct Non-Salary Costs
Direct Subconsultant

Subconsultants Labor Costs Expenses Total Markup Total
7 Kurahashi & Associates, Inc. $ - 8 - § 32580 5% $ 34,209
8 Kleinfelder, Inc. $ - $ - $ 3,000 5% $ 3,150
13 Don Steele $ 8000 $ 2000 $ 10,000 5% $ 10,500
subtotal, Subconsultants $ 47,859

Direct Expenses

Travel - Seattle Office 6 persontrips $ 300 per trip $ 1,800.00
Travel - Kansas City Office 4 persontrips $ 1,000 pertrip $ 4,000.00
Reproduction $ 2,000.00
Courier/Postage/Communications $ 2,000.00
subtotal, Direct Expenses $ 9,800
Total Direct Non-Salary Costs $ 67,659
Estimated Total Cost Construction Services $ 338,017

Deslgn Office Overhead

1998 Audited

Design Office Profit or Fixed Fee

Fleld Office Overhead
Fleld Office Profit

Revised 12/13/99
csest-5

1998 Audited

156.03% without Premium OT, includes 0.11% FCCM

1%

122.16% without Premium OT

1%

Costs
Page 4 of 5

174047

21.72%
28.82%
5.55%
7.31%
8.43%
5.78%
7.48%
5.75%
2.50%
5.53%
1.14%

100.00%

$ 328,217

Printed 12/16/99
8:15 AM



River Access and Transportation, Phase 1
Steel Bridge Pedestrian and Bicycle Crossing
Construction Support Services
Fee Estimate

Cost Summary

Value Engineering Support Services

Estimated Total Loaded Labor Cos! $ 10,612

ADA Platform Evaluation (Pressure Sewer Crossings)

Estimated Total Loaded Labor Cos! $ 1,017

100% Plan Design Modifications - Eastbank Temporary Power Provisions

Estimated Total Loaded Labor Cos! $ 1,970

100% Pian Design Modifications - Electrical Work/Control Systems

Estimated Total Loaded Labor Cos! $ 10,627

Pre Bid Services Only

Estimated Total Loaded Labor Cos! $ 31,470

Construction Services Only

Estimated Total Loaded Labor Cosi $ 338,017

Total Estimated Contract Cost $ 393,714
Revised 12/13/99 Costs

csest-5

Page 5 of 5
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Printed 12/16/99
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River Access and Transportation, Phase 1
Steel Bridge Pedestrian and Bicycle Crossing

- Construction Support Services

Labor Hour Estimate

LTOV AL

On-Site SEA
Bridge Sr. Site
Total Eng/ CADD| SEA | Civil/ Don | Admin/
Task Hours | Barrett| Tech | Caswell| Hopfinger| Hronek| James| KAI |Kiienfelder| Tech | Bridge | L.A. |Sea Elec| Steele| Clerical
PRE AWARD SERVICES
Pre-Bld Meeting
SEA & PDX Staff (including prep time) 20 8 12
KC Staff 24 24
44
Pre-Bid Request for Information
SEA Staff 48 48
KC Staff 40 40
SEA Bridge 6 6
SEA Civil 8 8
SEA Landscape 4 4
" |SEA Electrical 8 6
KAl -
112
Evaluate Bld
SEA Staff 16 16
PDX Staff 16 16
KC Staff (no meeting) -
32
Addendum'’s
Greenway Trail Lights - Modify to Speq 40 40
Greenway Scenic Permits (City) -
Gate Controllers - relays to PLC Elec. 12 12
Spread Spectrum Radio to Elec. (Kinld -
Hinged Light Poles Elec/UrbanD | -
Interpretive Signing CivilUrban D (City] -
Regulatory Signing Civil/Urban D 2 2
Seat Wall Expansion Joints Urban Deq -
PP & L Power Supply Revisions -
Potential TV Pole/Elec. Boxes 2 2
Potential Bridge 10 10
66
Contract Administration
Project Management, Budgsting, & Of 30 10 10 10
30
PRE AWARD SERVICES - Sub Total 284 24 - 10 24 50 86| - - - 6 14 60| - 10
L
Revised 12/13/99 HNTB Hours Printed 12/13/99
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River Access and Transportation, Phase 1
Steel Bridge Pedestrian and Bicycle Crossing

Construction Support Services

Labor Hour Estimate

On-Site SEA
Bridge Sr. Site
Total Eng/ ) CADD| SEA | Civil/ Don | Admin/
Task Hours | Barrett] Tech | Caswell| Hopfinger| Hronek| James| KAl |Klienfelder| Tech | Bridge | L.A. |Sea Elec| Steele| Clerical
CONSTRUCTION SUPPORT SERVICES
12.83%|Fleld Office Engineering Support
Partnering Session 24 8 8 8
Precon 48 4 4 24 12 4
Pre Survey 3 1 1 1
Concrete Finish Work 1 - 1
Woeekly Construction 72 20 52
Rallroad Coordination 82 10 36 38
Team Problem Solving 176 20 20 20 10 10 56 20 10 10
406
44.63%BrdgeEngineer =~ | | ¢ [y - 1 1 1 1
On Site Field Inspections 24 24
Foundations, Piers and Abutments 360 40 320
Pedestrian Bridge Structures 76 16 60
Retaining Wall Structures 368 48 320
Steel Bridge Walkway System 400 80 320
Shop Drawing Review 40 24 16
Technical Support 144 64 80
Review Test Reports, Quality Compliaf - IncAbv| IncAbv
Review Contractor's Construction Schs - IncAbv| IncAbv
Generate Daily Inspection Reports - IncAbv| IncAbv
Photo Documentation and Log - IncAbv| IncAbv
1,412
2.72%jElectrical Engineer
On Site Inspections 12 12
Interface and Coordinate with City’s C{ 4 4
Shop Drawing Review 30 30
Technical Support 32 32
Review Test Reports 8 8
86
3.03%Moveable Bridge (Structural & Mechanical) | | | | |
On Site Inspections 96 48 48 —
=3
=
D
1=
=3
Revised 12/13/99 HNTB Hours Printed 12/13/99
csest-5 Page 2 0of 3 6:53 PM



River Access and Transportation, Phase 1
Steel Bridge Pedestrian and Bicycle Crossing
Construction Support Services
Labor Hour Estimate

On-Site SEA
Bridge Sr. Site
Total Eng/ CADD} SEA | Ciil/ Don | Admin/
Task Hours | Barrett| Tech |Caswell| Hopfinger| Hronek|James| KAl |Klienfelder| Tech | Bridge | L.A. |Sea Elec| Steele| Clerical
23.64%{ CADD and Technical Support )
As-Builts, Full Size Sheets 240 240
Pay Requests, Drawings and Calculati 320 320
CAD Support 80 80
Photo Log (City ) -
Survey Support 108 8 80 20
748
10.11%{Shop Drawing Review
Portland 60 60 -
Seattle 100 80 20
Kansas City 160 80 80
320 |.
3.03% Technical Support
Seattle 56 32 24
Kansas City : 40 20 20
96
CONSTRUCTION SUPPORT SERVICEY 3,164| 403{ 1,638 64 182 158 68 5 - 320 156 74 96! - -
T
CONTRACT ADMINISTRATION
Project Management, Budgeting, and 250 130 60 60
CONTRACT ADMINISTRATION - Sub T 250 | 130 - 60 - - - - - - - - - - 60
HNTB SUBCONTRACTORS
RAILROAD COORDINATOR
|Railroad Coordination (48 hr LockDow| 80 80
~ |RAILROAD COORDINATOR - Sub Total 80 - - - - - - - - - - - - 80 -
TOTAL HNTB LABOR HOURS 3,778 5571 1,638 134 206 208 | 154 5 - 320 162 88 156 80 70
i
-3
e
>
(1N
Revised 12/13/99 ) HNTB Hours Printed 12/¢839
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AGREEMENT FOR PROFESSIONAL, TECHNICAL, OR EXPERT SERVICES
EXHIBIT B

INDEPENDENT CONTRACTOR CERTIFICATION STATEMENT
SECTION A
CONTRACTOR CERTIFICATION I, undersigned, am authorized to act on behalf of entity designated below, hereby certify that entity has current Workers'

Compensation Mu@m. -
Sima@m&*_w_’@ vue_/2/6/97 Eaity_/ZNTE Corgarralain

If entity does not have Workers’ Compensation Insurance, City Project Manager and Contractor complete the remainder of this form.

SECTION B

ORS 670.600 Independent contractor; standards. As used in various provisions of ORS Chapters 316, 656, 657, and 701, an individual or business entity that
performs labor or services for remuneration shall be considered to perform the labor or services as an "independent contractor” if the standards of this section are met.
The contracted work meets the following standards:

1. The individual or business entity providing the labor or services is free from direction and control over the means and manner of providing the labor or
services, subject only to the right of the person for whom the labor or services are provided to specify the desired results;

2. The individual or business eatity providing labor or services is responsible for obtaining all assumed business registrations or professional occupation
- licenses required by state law or local government ordinances for the individual or business entity to conduct the business;

3. The individual or business eatity providing labor or services furnishes the tools or equipment necessary for performance of the contracted labor or services;
4. The individual or business entity providing labor or services has the authority to hire and fire employees to perform the labor or services;
5. Payment for the labor or services is made upon completion of the performance of specxﬁc portions of the project or is made on the basis of an annual or
periodic retainer.
Project Manager Signature Date
SECTION C

Independent contractor certifies he/she meets the following standards:

1. The individual or business entity providing labor or services is registered under ORS Chapter 701, if the individual or business entity provides labor or
services for which such registration is required;

2. Federal and state income tax returns in the name of the business or a business Schedule C or farm Schedule F as part of the personal income tax retumn
were filed for the previous year if the individual or business entity performed labor or services as an independent contractor in the previous year; and

3. The individual or business eatity represents to the public that the labor or services are to be provided by an independently established business. Except
when an individual or business entity files a Schedule F as part of the personal income tax returns and the individual or business entity performs farm labor
or services that are reportable on Schedule C, an individual or business eatity is considered to be engaged in an independently established business when
four or more of the following circumstances exist. Contractor check four or more of the following:

- A The labor or services are primarily carried out at a location that is separate from the residence of an individual who performs the
labor or services, or are primarily carried out in a specific portion of the residence, which portion is set aside as the location of the
business;

- B. Commercial advertising or business cards as is customary in operating similar businesses are purchased for the business, o; the

individual or business entity has a trade association membership;

- C. Telephone listing and service are used for the business that is separate from the personal residence listing and service used by an
individual who performs the labor or services;

D. Labor or services are performed only pursuant to written contracts;
"E. " Labor or services are performed for two or more different persons within a period of one year; or
F. The individual or business entity assumes financial responsibility for defective workmanship or for service not provided as

evidenced by the ownership of performance bonds, warranties, errors and omission insurance or liability insurance relating to the
labor or services to be provided.

Contractor Signature Date

1 - EXHIBIT B (Rev. 7/98)
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AGREEMENT FOR PROFESSIONAL, TECHNICAL, OR EXPERT SERVICES
EXHIBIT C

INSURANCE (The Project Manager must answer and initial 2, 3, and 4 below).

During the term of this contract Contractor shall maintain in force at its own expense, each insurance noted

below:

1.

Workers Compensation insurance in compliance with ORS 656.017, which requires subject employers to
provide Oregon workers’ compensation coverage for all their subject workers (contractors with one or
more employees, unless exempt under ORS 656.027).
-5
Required and attached or  Waived by City Attorney :

General Liability insurance with a combined single limit of not less than $500,000 each occurrence for
Bodily Injury and Property Damage. It shall include contractual liability coverage for the indemnity
provided under this contract, and shall provide that City of Portland, and its agents, officers, and
employees are Additional Insured but only with respect to the Contractor’s services to be provided under
this Contract:

L]
Rejc)luircd and attached  or Waived by City Attorney :

Automobile Liability insurance with a combined single limit of not less than $500,000 each occurrence
for Bodily Injury and Property Damage, including coverage for owned, hired, or non-owned vehicles, as
applicable:

. b
Required and attached or Waived by City Attorney :

Professional Liability insurance with a combined single limit of not less than $1,000,000 each claim,
incident, or occurrence. This is to cover damages caused by error, omission or negligent acts related to
the professional services to be provided under this contract.

On all types of insurance. There shall be no cancellation, material change, reduction of  limits, or
intent not to renew the insurance coverage(s) without 30-days written notice from the Contractor or its
insurer(s) to the City.

Certificates of insurance. As evidence of the insurnnce coverages required by this contract, the
Contractor shall furnish acceptable insurance certificates to the City at the time contractor returns signed
contracts. The certificate will specify all of the parties who are Additional Insured and will include the
30-day cancellation clause that provides that the insurance shall not terminate or be canceled without 30
days written notice first being given to the City Auditor. Insuring companies or entities are subject to
City acceptance. If requested, complete policy copies shall be provided to the City. The Contractor shall
be financially responsible for all pertinent deductibles, self-insured retentions, and/or self-insurance.

1 - EXHIBIT C (Rev. 7/98)
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ACORD, CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YY)

12/15/99

PRODUCER . THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION
Liberty Mutual Insurance Group ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
r ite 100 HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
é:zi?}?cf::liec’ozl;:lte Center 2 ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.
Overland Park, KS 66213 i INSURERS AFFORDING COVERAGE
| i S B o
INSURED |INSURERA:  Liberty Mutual Insurance Group
HNTB Oregon Architecture, P.C. | INSURER B: : —
220 N.W. 2nd Avenue, Suite 600 INSURER C:.
Portland, OR 97209 INSURER D:
| INSURER E:
COVERAGES

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR
MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

ey TYPE OF INSURANCE POLICY NUMBER P&{%‘;ﬁ[gg&'{i POQ';'ICEY(EMXMP,D'"ﬂ'ﬂ" LIMITS
| GENERAL LIABILITY EACH OCCURRENCE s 1,000,000
A | X | COMMERGIAL GENERAL LIABILITY TB2-141-037577-139 1/1/99 1/1/00 | Fire DAMAGE (Any one fire) | § 1,000,000
} CLAIMS MADE @ OCCUR MED EXP (Any one person) $ 5’000
_— PERSONAL & ADV INJuRY | $ 1,000,000
_ _GENERAL AGGREGATE | 2,000,000
GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - coMPioP AGG | 5 1,000,000
j POLICY FX] ngf ‘——l LOC
A “"ﬁ':‘:?:i;""'“” AS2-141-037577-059 1/1/99 1/1/00 | SOMENEDSNGLELMIT |5 1,000,000
|| AaLLowneD AuTOS BODILY INJURY .
L SCHEDULED AUTOS (Per person)
| | HIReD AuTOS 5BODILY INJURY s
NON-OWNED AUTOS (Per accident)
"‘" (Por acadent O s
[ .
| GARAGE LIABILITY 4% | AUTO ONLY - EA ACCIDENT |
ANY AUTO OTHER THAN EAACC | $
AUTO ONLY: AGG | §
EXCESS LIABILITY EACH OCCURRENCE $
OCCUR CLAIMS MADE (@) | AGGREGATE $
$
:w DEDUCTIBLE L $
RETENTION  § s
WORKERS COMPENSATION AND X | 1085 Thats R
A | EMPLOYERS'LIABILITY WC7-141-037577-019 E.L. EACH ACCIDENT s 500,000
E.L. DISEASE - EA EMPLOYEE $ 500,000
E.L DISEASE - POLICY LIMIT | § >00,000
OTHER

DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/EXCLUSIONS ADDED BY ENDORSEMENT/SPECIAL PROVISIONS

Steel Bridge Construction Services Additional Insured: City of Portland and its agents, officers and employees as respects
general liability. Contractual liability is subject to the terms and conditions of the policies.

CERTIFICATE HOLDER

‘ ! ADDITIONAL INSURED; INSURER LETTER:

CANCELLATION

City of Portland

Office of Transportation
1120 SW 5th Avenue, Suite 902

Portland, OR 97224

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION
DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL ___B_Q DAYS WRITTEN
NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO SO SHALL
IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OR
REPRESENTATIVES.

ACORD 255 (7/97)

AUTHORIZED REPRESENTATIVE ; . ! E ; Q t ‘
© ACORD CORPORATION 1988
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. ACORD, CERTIFICATE OF LIABILITY INSURANCE 12/15)68™"

PRODUCER THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION
1 . ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
Lockton Companies HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
P.0. Box 419351 ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.
s City M -6351
'fi,"{;? 6%_3'0000 64141-635 INSURERS AFFORDING COVERAGE
INSURED ) insURER A:  CONTINENTAL CASUALTY CO.
HNTB Oregon Architecture, P.C. isurers: _ (VICTOR 0. SCHINNERER)
220 N.W. 2nd Avenue, Suite 600 INSURER C:
Portland, OR 97209 p—
1 INSURER E:
COVERAGES

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR
MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

ey TYPE OF INSURANCE POLICY NUMBER DATE (DO, "p°u”°£’4§"m’/':§éﬁ9n" LIMITS
| GENERAL LIABILITY EACH OCCURRENCE s XXXXXXXXXX
COMMERCIAL GENERAL LIABILITY NOT APPLICABLE FIRE DAMAGE (Any ane fire} | ¢  XXXXXXXXXX
CLAIMS MADE ©CCUR MED EXP (Any one person] | §  XXXXXXXXXX
] PERSONAL & ADV INJURY | s XXXXXXXXXX
] GENERAL AGGREGATE s XXXXXXXXXX
GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMP/OP AGG | ¢ XXXXXXXXXX
| Jeouer [ 1789 [ Tioc
| AUTOMOBILE LIABILITY COMBINED SINGLE LIMIT |
ANY AUTO NOT APPLICABLE (€2 accident XXXXXXKKXXX
ALL OWNED AUTOS BODILY INJURY s
SCHEDULED AUTOS {Per personl XXXXXXXXXXX
HIRED AUTOS BODILY INJURY s
NON-OWNED AUTOS (Per accident) XXXXXXXXXXX
- PROPERTY DAMAGE s
(Per accident) XXXXXXXXXXX
| GARAGE LIABILITY AUTO ONLY - EA ACCIDENT | §
ANY AUTOD NOT APPLICABLE OTHER THAN EAACC | ¢
AUTO ONLY: AGG | ¢
EXCESS LIABILITY EACH OCCURRENCE 8 XXXXXXXXXXX
occur CLAIMS MADE NOT APPLICABLE ko b AGGREGATE $  XXXXXXXXXXX
- &) :
DEDUCTIBLE $
r—‘ RETENTION s ) T () $
WORKERS COMPENSATION AND e Las | 1o
EMPLOYERS’ LIABILITY NOT APPLICABLE 4 | EACH ACCIDENT XXXXXXXXXXX
Zb E.L. OISEASE - EA EMPLOYEE | §  XXXXXXXXXXX
E.L. DISEASE - POLICY LIMIT | &  XXXXXXXXXXX
OTHER PROFESSIONAL PLN 008213985 1/1/99 1/ 1/00 $1,000,000 per claim & the
A LIABILITY annual aggregate for all projects

DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/EXCLUSIONS ADDED BY ENDORSEMENT/SPECIAL PROVISIONS

Steel Bridge Construction Services

CERTIFICATE HOLDER I , ADDITIONAL INSURED; INSURER LETTER: CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION
DATE THEREOF, THE ISSUING INSURER WILLXmMAIL 30 DAYS WRITTEN

NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, mmmm
Xt

AUTHORIZED REPRESENTATIVE
1 : ﬁ’

ACORD 25-§ {7/97) /_  @AEORD CORPORATION 198¢

City of Portland

Office of Transportation

1120 SW 5th Avenue, Suite 902
Portland, OR 97224




ORDINANCE No.

174047

* Authorize agreement with HNTB Oregon for professional services for the Steel Bridge
Pedestrian and Bicycle Crossing Project. (Ordinance, waive Code Chapter 5.68)

The City of Portland ordains:

Section 1. The Council finds:

1.

The OCC/Lloyd District Capital Transportation Improvements Program includes
a project known as River Access and Transportation (RAT). One phase of the
project calls for providing a bicycle/pedestrian connection from the Overlook at
the west end of the District across the operating tracks of the Union Pacific
Railroad Company, to the Willamette River east bank, then across the river on the
upstream (south) side of the Steel Bridge. The facility would also provide
connections to the Waterfront Park walkway system on the west and the newly
constructed Eastbank Esplanade on the east side of the Willamette River.

The Steel Bridge is a unique telescoping drawbridge which has been listed on the
National Historic Register. It is the oldest and largest of its kind in the United
States. Owned by the Union Pacific Railroad Company (UP), it was completed in
1912. Although the dynamic structure carries heavy rail, light rail, bus, truck and
car traffic, its pedestrian and bicycle facilities to connect east to west lack
significant capacity and safety features, and do not comply with current ADA
standards.

As envisioned in the RAT project, a new bicycle and pedestrian crossing would
be built at the lower level of the Steel Bridge, to provide an ADA-accessible
bank-to-bank connection for users. Those wishing to travel across the Willamette
using this crossing would be able to do so at river level — something no other
crossing in the downtown area provides.

By Ordinance 169282 dated September 14, 1995, the City Council authorized the
execution of an agreement with HNTB Corporation for preparation of the design,
plans, specifications and estimates for this project. HTNB was selected to do this
work in part due to its unique involvement in the bridge - from its original design
to retro-fitting work for Light Rail. Furthermore, HNTB has significant
professional credibility on the structure with the UP.

The design work contracted with HNTB is now complete. The 100%

construction documents have been approved by the City Engineer and submitted
to the UP.

Final negotiations with Union Pacific regarding financial, operational and land
acquisition agreements are underway now and nearing completion. It is
anticipated that these agreements will be forthcoming to the Council for




174047

authorization within the next several weeks. Other City Council actions relating
to use of an evaluated bidding procedure and formation of a local improvement
district for a portion of the project financing are also forthcoming.

7. It is necessary to retain the services of HNTB during the construction contract
bidding phase and award, and then throughout the life of the construction project
and closeout efforts. Their professional expertise on the bridge and its history,
and their knowledge of the construction documents cannot be economically
provided by another consultant. To provide the most efficient service to
interested bidders, this agreement must be in place prior to construction contract
advertisement.

8. In consideration of the unique nature of the work, and HNTB’s expertise and
knowledge of the construction plans, the Portland Office of Transportation has
negotiated a contract for construction services for the Steel Bridge Bicycle and
Pedestrian Crossing project with HNTB Oregon Corporation, and requests that
City Council waive Code Chapter 5.68.

NOW, THEREFORE, The Council directs:

a. The requirements of Chapter 5.68 of the Code of the City of Portland are hereby
waived, and the Commissioner of Public Safety and the City Auditor are hereby
authorized to execute on behalf of the City of Portland, an Agreement with HNTB
Oregon, substantially in conformance with the attached Exhibit A.

b. The City’s Project Manager is authorized to agree to and execute, on behalf of the
City any amendment to the Agreement which does not increase compensation
beyond 25% ($98,750) of the total compensation.

Section 2. The Council declares that an emergency exists because a delay in the execution of
the agreement would delay construction and increase project costs; therefore, this
Ordinance shall be in full force and effect from and after its passage by the

Council.
2
Passed by the Council,
JAN 0 5 2000
GARY BLACKMER
Commissioner Charlie Hales AUDITOR OF THE CITY OF PORTLAND

Teresa Boyle:slg
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