
oRDINANGËNo. 186Ûß5 
* Amend contract with Michael Willis Architects to increase contract amount by an $82,655 to provide 
additional architectural and engineering services f'or new construction of'the Emergency Coordination 
Center. (Ordinance; amend Contract No. 30000701) 

The City o1'Portland ordains: 

Section l. The Council finds: 

1. 	 A Request for Proposals for architectural and engineering services for new construction of the 
Emergency Coordination Center was issued on April 22,2009. Six proposals were received on 
May 21, 2009. A selection committee reviewed the proposals and recommended award of 
contrac-t to Michael Willis Architects as they were the highest scoring proposer. 

2. 	 Contract No. 30000701 provides for architectural and engineering services in the amount of' 
$957,819 to design a new Emergency Coordination Center facility directly adjacent to the 
existing Porlland Communications Center located in southeast Porlland. There are three main 
components of this project: a new Emergency Coordination Center buildng, new parking lot, and 
realignment of a section of SE Bush Street. Expiration date of ContractNo.30000701 was June 
1 ,2012. 

3. 	 The new building will serve as the City's Emergency Coordination Center and house the Portland 
Bureau of Emergency Management (PBEM), Por"tland Water Bureau (PWB) Emergency 
Management and Secr.rrity stafï. 

4. 	 Amendment No. 1 issued March 2011, increased the contract aûlount $ I 66,25 1 .25 to ailow for 
additional architectural and engineering services. 

5. 	 Amendment No. 2 (ordinance no. 185252). dated May 2,2012, increased the contract amount 
886,767.66 and extended the expiration date to .lanuary 1,2014 to allow for additional 
architectural and engineering services. 

6. 	 Amendment No. 3, dated April 2013, increased the contract amount $40,680 to allow for 
additional architectural and engineering services. 

7 . This amendment increases the Contract amount by $82,655 to allow for additional architectural 
and engineering services described in the attached Exhibit A. The cost of the amendment is 
included in the FY 2012-13 budget. 

8. 	 The Ol'fice of Management and Finance/Iracilities Services recommends that Contract No. 
30000701 with iVlichael Willis Architects for architectural and engineering services for the 
Emergency Coordination Center new construction project be amended, Exhibit A attached, to 
increase amount by $82,655 for a new total Contract value not to exceed $ 1,344, 172.91 . 

NOW THËREFORE, the Council directs: 

a. The Mayor and Chief Procurement Ofl'icer are hereby authorized to amend Contract No. 
30000701 with Michael Willis Architects, Exhibit A attached, and increase amounl by $82,655 
for ¿r new total Contract amount of $ I ,344, 172.91 . 
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b. The Mayor and Auditor are hereby authorized to draw and deliver checks chargeable to the frscal 

. year 2012-2013 budget when demand is presented and approved by the proper authorities. 

SECTION 2. The Council declares that an emergency exists in order to avoid additional expenses and a 

delay in the completion of this project;therefore, this ordinance shall be in full force and effect from and 

after its passage by Council. 

li#ff î#'å*,'"i'i3å,*o 
Commissioner: Mayor Charlie Hales By
 
Prepared by: Jim Coker:dseaton 'r f 't ' 

Date Prepared: April 17 , 2073 Page 2 of 2 Deputy
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ORDINANCE NO.
 

Title
 
* Amend contract with Michael Willis Architects to increase contract amount by $82,655 to provide 

additional architectural and engineering services for new construction of the Emergency Coordination 
Center. (Ordinance; amend Contract No. 3Q000701) 

INTRODUCED BY
 
Commissioner/Auditor:
 

Mavor Hales
 

COMMISSIONER APPROVAL' 

Position 1/Utilities - FriÞ 

Position 2Mlorks - Fish 

Position 3/Affairs - Saltzman 

Position 4/Safetv - Novick 

BUREAU APPROVAL
 

Bureau: OMF/Bureau of lnternal
 
Business Services .t /

CAO: Jack o. Granam{ÈÙ ,

Bureau Head: Bryant M.Enge, Director_fi 

Prepared by: Jim Coker:dseaton
 
Date Preoared: March 17.2013
 

Financial lmoact & Public lnvolvement
 
Statement
 
Completed X Amends Budget f]
 

Portland Policv Document
 
lf "Yes" requires City Policy paragraph stated ¡n
 

document.
Yesll NolX 

Ç_ounçil l{çeflng Date
 
l\^^,
 

City Attorney Approval 
¿2F 

AGENDA 

TIME CERTAN I 
StaÉ time: 

Total amount of time needed: 
(for presentation, testimony and discussion) 

CONSENT X 

REGULAR T
 
Total amount of time needed:
 
(for presentation, testimony and discussion)
 

CLERK USE: DATE FILED 

LaVonne Griffin-Valade
 
Auditor of the City of Portland
 

By: 
Deputy 

ACTION TAKEN: 

FOUR-FIFTHS AGENDA	 COMMISSIONERS VOTED 
AS FOLLOWS: 

YEAS NAYS 

1. FriÞ	 1. Frilz 

2. Fish	 lr¡sn 

3. Saltzman	 3. Saltzman 

4. Novick	 4. Novick 

Hales	 Hales 


