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Proiect Milestones

Project Location # of Units Source of funds Status
14th & RALEIGH

IHYLRS/BREMI
CK

NW l4th&NW
Raleigl (NE

Comer)
93 River District

URA TIF

Appeal to Council - November 23,
2016

3000 sE
POWELL;

PURCHASE

3000 SE Powell
Blvd

TBD TBD
Purchase and sale agreement being

negotiated

5020 N.
INTERSTATE

AVE.;
PURCHASE

5020 N. Interstate
Ave.

TBD
Interstate URA

TIF

Acquisition closed. One commercial
tenant. No specific timeline to advertise
for re-development, but likely 2016 or

20L7

72 FOSTER
LENTS -

REACTVLMClHO
LST

7 104-7120 and
7126-7130 SE

FOSTER
l0l Lents URA

In DD; Permit Appliceion 2/22/l'lt
Consfuction Start 6/2611 7

9IST & FOSTER -

PDC/HACKER
/BREMICK

9l0l SE Foster t7 /54 Lents URA TIF
Started Conshuction; Completion date:

l1/20t7

ARGYLE/TzuME
T-

REACTVMWA/W
ALSH

2133 N Argyle
Street

zl5 lnterstate URA
TIF

Kick Off

BLOCK 45 -
HF/LRS (LEVER)
/ ONIEL WALSH

1010 NE Grand t27 I 240
OCC URATIF/

LIHTC
Pre application meeting I l/8/16

GATEWAY -
HS/HOLST/LMC

10520 NE Halsey
Street

40 /78
Gateway TIF /

LIHTC / Section
108

Not staded

GENERATIONS

NAYA/CT{A/LM
C

5206 SE 86th Ave. LENTS URA TIT
Approximately 76.7 ok complete.

Comoletion date 02120 1 7

GLADSTONE
MULTMANOR.
FtrA4WA/LMC

Il Permitting

GRANT
WAREHOUSE-

PCRI /
CHA./COLAS

3368 NE MI-KJ
BLVD

80 Interstate URA Ground-breakins scheduled for Feb 2017

HENRY-CCC 309 SW 4th 153 DTWTtr
RFP for design team was sent l0/24i 16.

Prelirninary construction start date July
2018.



HILL PARK.
ccc

(GEyCH'COLA
S

I l0 SW Arthur 39 CDBG
Approx. 30% Complete. Completion date:

0512017

INTERSTATE -
CCC &

HFD/CIRCOSTA/
SILCO

6905 NE Interstate
Ave.

5l lnterstate URA
TIF

Submit iiom permit early 20 | 7.

Preliminary construction start date July
2011.

THE JADE
ROSE, CDC

SE Division &
SE 82"d Ave

48 CDBG
Received 9 year LIHR award October

2016

JARRETT
STREET

CONDOS. ABE
5372 N Interstate 12

Interstate URA
TIF

Approximately 85% complete.
Completion date in the middle of

December 2016.

JOYCE HOTEL;
PURCHASE

322 SW I l'r' Ave. TBD
South Parks

Blocks URA TIF
Acquisition closed. No specific timeline

set for redeveloPment.

KINGS PARK -
PCRYMBA/COL

AS

643 l -6435 NE
MLKJ Blvd.

60
lnterstate URA

TIF
Submit for permit euly 2011. Preliminary

constuction start date Sept 2017

MTTABOR
ANNEX -

5l 1 SE 60fr Ave. TBD
Housing

lnvestment Fund
Property transfer approve I l/16

N. WILLIAMS -

BRIDGE/ANKRO
w

2124 N Williams 61
Interstate URA

TIF

Second BDS Early Assistance scheduled

for 12116116 - Preliminary consffuction

start date April 201 7. Preference Policy
applies.

NEW
MEADOWS -

NI\{/CHA/REN
8710 N. Dana Ave l6

lnterstate URA
TIF

Sponsor indicates consfuction stai to be

April I, 2017

OLIVER
STATION -

PALINDROME
/ANKROIvI//UEB

9202 SE Foster t26 I 145 LENTS TIF Recently started consfuction

RIVERPLACE
PARCEL 3 -

BRIDGE
(w&DyANKRo

I\{/HOFF

2095 SE River
Parkway

203 l37s
North Macadam

URA

Predevelopment funding re.quest in
process, construction stan estimated July

2017

SQUARE/MANO
R-IIF

91 10 NE Hassalo
Street / i2020 SE

Gladstone Street

102 CDBG In pre-development.

ST FRANCIS -

HF/MWA/ONEIL
.WALSH

I 177 SE Stark 106
Central Eastside

URA TIF
In construction. Approx. 50%

Complete.

STARK STREET

CCC/ANKRONf/
BREMIK

I 26 13 SE Stark
Street

155
HOME/MultCty

/Htr
In DD. Permit Applicanon 4/7/17;

Consnuction Start 8/3 0/ I 7



Comoleted Proiects

WOODY
GUTHRIE.

ROSE.
}IFICHA/WALSH

92nd and Reedway 16t64 trnts TIF Consfruction will stxt nMay 2017

ABIGAIL.
BRIDGE/ANK
RON,I/WALSH

1650 NW l3th
t27 I
155

Reconcilins for closeout

BRONAUGH.
REACTVCIW

WALSFY
1434 SW Morrison 50 Reconciling for closeout

PCRI
SCATTER

SITES -
PCRI/EMZEDI

COLAS

o In closeout process

T{AWTHORNE

NHA/CTIA/LM
1420 SE 16th 7l Reconciline for closeout




