
Grant Warehouse Project Update: September 2015 

 Request for Qualifications (RFQ) issued: April 29, 2015 

 Proposals due: July 16, 2015 

 Proposals received: 3 

o PCRI/Gerding Edlen 

o Home Forward/Project^ 

o Key Development 

 Proposals deemed to have met minimum threshold: PCRI/GED and HF/Project^ 

 RFQ minimum thresholds: 

o Mixed use projects on time and on budget 

o Experience developing 0-60% MFI housing 

o Cost effective building design 

o Sufficient development capacity in-house or through partnerships 

o Ability to assemble financing 

o Ability to meet funding requirements and conditions 

 Basic project/program outline: 

o 45-70 family sized rental units, i.e. 2-3 bedrooms 

o Rental units affordable at 60% MFI and below 

o Apply Preference Policy 

o Active ground floor commercial uses 

o Resources: $4.5M in Interstate Corridor TIF, plus the site at no cost 

o Other resources: pre-dev loan of up to $25K, plus technical assistance fund up to $10K 

for contracting and workforce development 

 Selection Criteria based on “Development Benefits Plan:” 

o Alignment with Community Forums and the North/Northeast Neighborhood Housing 

Strategy 

o Roles and responsibilities of the development team members 

o Supporting economic opportunity 

 Evaluation Committee met on August 10: 

o Unanimously recommended PCRI/Gerding Edlen. 

o Team also includes Colas Construction and Carleton Hart Architecture 

o Commissioner Saltzman and Mayor held press conference to announce decision at the 

site August 17. 

 Have held kick-off with team meeting to discuss: 

o Roles and responsibilities 

o Schedule 

o General funding structure 

o General program 

 Next steps: 

o Refine all of the above  

o Recruit for/enlist a project advisory committee 

 PAC will: 

o Be made up of people from the community 



o Meet regularly 

o Provide advice especially on programming, design, connecting with the community, 

commercial space/tenants 

 Schedule: project team to meet weekly at least initially. 

 Question: how would Oversight Committee like to hear about/receive project updates and/or 

give input into the project? 

 

  


