
 
 

January 11, 2018 
 

  
Questions or comments? Email us at NNEstrategy@portlandoregon.gov or call 503-

823-1190 
 

Find Oversight Committee meeting schedules and materials online at 
www.portlandoregon.gov/phb/NNE 

 
REACH Argyle 
 
1. Status of the project 
 

We are currently preparing our funding application for State LIFT funding to fill the financing gap. 
The application is due March 6, 2018 and awards are expected in April 2018. If awarded, the project 
will begin construction in September 2018. 

 
There is $33M LIFT funding available statewide for multifamily affordable rental housing. The 
demand/competition for the funds is high given how many deals across the state are stalled due to 
the change in market conditions.  

 
2. Issues or changes since last presented to the committee 
 

No changes since the last report. 
 
3. Community engagement process             
 

Our design continues to advance as we prepare to submit for permits in April 2018. We are sharing 
those updated renderings in the January presentation to the Oversight Committee on January 11, 
2018. We will also share the renderings with the Kenton Neighborhood Association on January 10, 
2018. 

 
We would like to present our DMWESB and Workforce Participation plan to the Oversight 
committee at the March meeting. 

 
4. Groundbreaking Date if scheduled and/or Open House 

 
Groundbreaking is planned for Fall 2018. 


