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REPORT TO COUNCIL 

DATE: February 6, 2020 

TO: Mayor Ted Wheeler 
Commissioner Chloe Eudaly 
Commissioner Jo Ann Hardesty 
Commissioner Amanda Fritz 

FROM: Chris Warner, Director 

SUBJECT: Fixing Our Streets Progress Report of 2019 

Our 2019 Fixing Our Streets Progress Report has been scheduled to be presented at City Council on Feb. 6, 
2020, at 3:00 p.m. 

The purpose of this report is to provide Council members with an update from the Fixing Our Streets 
Oversight Committee on the following: 

• An overview of the Fixing Our Streets program to-date 
• An update on program performance and project delivery 
• Our contracting work with D/M/W/ESB/SDVBE (also known as COBIO-certified) firms 
• A look ahead to the work planned for 2020 

You can view the 2019 progress report on the Fixing Our Streets website at www.fixingourstreets.com. 

Presenters will include Chris Warner, Director of the Portland Bureau of Transportation, Noah Siegel, 
Deputy Director of the Portland Bureau of Transportation, and Millicent Williams, Capital Projects Division 
Manager for the Portland Bureau of Transportation. 

We appreciate the opportunity to share with Council the progress we made in this important 
transportation program. 
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FIXING OUR STREETS
Progress Report 2019



FRONT 
COVER:  

A Fixing our Streets 
project that improved 

access to a bus stop on SE 
Flavel Street in the Lents 

neighborhood. This project 
was engineered by Emerio 
Design and constructed by 

Raimore Contruction, 
both local, minority 

contractors.  
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Dear Portlanders,

In May 2016, Portland voters went to the 
polls and passed Fixing Our Streets. That 
same month, the Portland City Council 
created the heavy vehicle use tax.

Together these initiatives were something 
new for Portland: the first local funding 
sources in the city’s history dedicated 
exclusively to road repair and traffic safety.

Voters and our city council did something 
else that May. They put their trust in the 
Portland Bureau of Transportation (PBOT) 
to deliver projects that would make it easier 
and safer for everyone to get where they 
need to go.

Since then PBOT has been hard at work 
delivering on its promise to Portlanders 
during some of the city’s busiest 
construction years. Amid Portland’s 
unprecedented growth, Fixing Our Streets 
has transformed Portland neighborhoods 
by paving roads, building sidewalks, and 
installing safer, more accessible crossings. 
Now headed into its final year, Fixing Our 
Streets continues to make Portland better.

 
Thank you Portland for your patience as 
PBOT planners, engineers, project teams, 
and our crews and contractors did the work! 
 
Our 2019 Fixing Our Streets Progress Report 
highlights the projects we’ve completed 
so far, and the ones we look forward to 
finishing up our final year. 
 
When we are done, we will have fully 
repaved 38 lane miles of city streets, fixed 
over 400 sections of failing road, connected 
miles of sidewalk in East Portland, and 
made another 170 safety improvements to 
our system. This is the down payment we 
promised, for a future with better, safer 
streets for all Portlanders.

Sincerely,  

A Portland First

Chloe Eudaly, 
PBOT Commissioner

Chris Warner, 
PBOT Director
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Program Overview

$76 million

Current Revenue Projections

raised by the 4-year, 
10-cent gas tax

raised by the 
heavy vehicles use tax

$8 million

In May 2016, when voters passed Measure  
26-173—a new 10-cent gas tax—it launched 
the city’s first local funding source dedicated 
exclusively to the city’s transportation needs.  
 
That same month, Portland City Council 
enacted a heavy vehicle use tax on companies 
operating trucks over 13 tons, so that companies 
paid their fair share for road repair, too.  
 
Under the banner of Fixing Our Streets, the 
Portland Bureau of Transportation (PBOT) has 
managed every project funded by these local 
dollars. 
 
These new local funding sources were 
originally projected to bring in $74 million over 
four years—$64 million from the gas tax and 
$10 million from the heavy vehicles use tax.  

Current projections have us on target to bring 
in more than $85 million—over $76 million 
from the gas tax alone and an additional $8 
million from the heavy vehicles use tax.  
 
With these funds, PBOT has been working 
hard to deliver for Portland.
  
We started with a clear mission to fix our ailing 
infrastructure, and make it safer for children, 
elders, people with disabilities, and all 
Portlanders to travel on our streets. With the 
guidance of the Fixing Our Streets Oversight 
Committee, PBOT hit the ground running with 
a lengthy list of projects and priorities.  

In three years, we have kept our promise to 
Portland, delivering a wide variety of projects 
in every corner of the city. 



In East Portland’s Gateway community, PBOT’s 
Halsey-Weidler Streetscape Project provided 
transportation safety and accessibility  
improvements that will be felt for years to come.  

This Fixing Our Streets project focused primarily on 
safer crossings and providing a more comfortable 
experience for pedestrians throughout the business 
corridor along NE Halsey and Weidler streets 
between 102nd and 112th avenues. Throughout this 
corridor, crews contracted with PBOT extended the 
curb, marked new crosswalks, added rapid-flashing 
beacons, and installed better lighting. This project 
also added additional on-street parking, and made 
the corridor safer for people biking by adding new 
parking-protected bike lanes that separate bike 
lanes from vehicle travel lanes.  

Additionally, the Halsey-Weidler Streetscape 
Project is bookended by special features that 
provide additional resources to the neighborhood 
and surrounding community. The first of these 
features is a “festival street” on NE 103rd Avenue 
between Halsey and Clackamas streets, which 
can be closed to traffic for special events. 
The second is a public plaza in the area 
known as the East Entry Triangle, 
bordered by NE 112th Avenue, 
Halsey, and Weidler.  

Final touches to the project 
included new ornamental 
streetlights, as well as wider 
sidewalks to provide more space 
for trash cans, benches, bicycle 
racks, and other street amenities. 

“The new streetscape is yet 
another win for East Portland 
and Gateway,” said Nidal Kahl, 
President of the Gateway Area 
Business Association. “After five years 
of collaboration between community and 
business leaders with all the city bureaus, Gateway 
takes another giant leap towards growth, positioned 
for economic development that drives Portland’s 
reputation for unique, local eco-friendly enterprises.” 

STREET TRANSFORMATION
case study

HALSEY- WEIDLER 
STREETSCAPE 

PROJECT
EAST
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Basic
Maintenance

Years of cuts to the city’s maintenance budget 
left PBOT with over $2 billion in much-needed 
street repair without any source of funding.  
 
In fact, before voters passed Fixing Our 
Streets, Portland had no dedicated funding 
source for our city’s transportation needs, 
unlike many cities in Oregon and across 
the country.  
 
As much work as PBOT did each year on pre-
ventative paving, maintenance, and safety, it 
was never enough. Potholes multiplied. PBOT 
simply couldn’t pay to fix them all, let alone 
build the crosswalks, sidewalks, streetlights, 
or protected bike lanes Portlanders so  
desperately need.  

We know, as Portlanders know, that problems 
like these only get worse. As streets deterio-
rate, the cost to fix them rises dramatically. 
 
Fixing Our Streets is a down payment. With it, 
PBOT has begun to address our massive backlog 
through hundreds of projects, big and small.  

The results over the first three years have 
been transformative. 
 
Although Fixing Our Streets funds make up less 
than 5% of PBOT’s annual budget, these dollars 
have allowed PBOT to leverage their invest-
ments and accelerate the work it already does 
to maintain a safe and reliable transportation 
system for everyone. This is especially import-
ant as we build for a growing city.   
   
In addition to more than 370 base repair 
projects, PBOT did crucial preventative 
maintenance by rehabilitating over 40 lane 
miles of road before they fell into poor 
condition. These large paving projects also 
provided opportunities to redesign and 
restripe streets to make them safer for  
all people using them.  
  
But Fixing Our Streets is not just about 
pavement.   
 
PBOT crews have also closed the gap by 
connecting miles of sidewalk in East Portland 
and building ADA curbramps. In places 
where there are no sidewalks yet, PBOT has 
engineered and built safer shoulders, installed 
speed bumps to calm traffic, and done critical 
ditch maintenance to make these streets safer 
for pedestrians, people biking, and people 
driving. 
 
PBOT is proud of the projects we’ve built in 
the first three years, and the ones we will 
complete in year four, ones with lasting 
benefits that will make our roads and our 
community safer for decades to come. 

On Street Repair



BASE REPAIR
case study

BEFORE

AFTER

PBOT is on track to deliver over 400 base repairs 
across the city. Base repair projects are reserved for 
streets that are in poor or very poor condition that 
must be repaired from top to bottom. The goal of 
these base repair projects is to prevent the structural 
failure from spreading to other parts of the street. 
Because base repair projects replace both the asphalt 
and the street’s rock base, they are more expensive 
than other preventive maintenance projects. For this 
reason, they also tend to be smaller, ranging in 
size from a tabletop to an entire city block. 
Still, these base repairs make a huge 
difference in every neighborhood, 
replacing a section of road that was 
notorious for potholes, with a new 
section that will preserve the life 
of the street for years to come.

A 
base 

repair project 
completed by PBOT crews 

on N Princeton Avenue, adjacent 
to Astor Elementary School. The 

road had a 20-foot travel lane with 
two 8-foot wide gravel shoulders 

and no curb line. Crews excavated 
the failing, pothole-riddled road, 
repaired the road base, exposed 

the curb line, and paved it 
curb to curb.
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On Safety
In keeping our promise to Portland voters, 
PBOT also worked through an extensive list 
of traffic safety projects citywide. 

These include:

Making critical improvements 
to the city’s High Crash Corridors, 
the 10 busiest (and most dangerous) 
streets in Portland, which see a 
disproportionate share of deadly 
crashes

Improving our city’s Safe Routes 
to School network in all five school 
districts, so that primary pedestrian 
routes to and from schools are complete, 
safe, and providing access in areas that 
have historically lacked investment

Adding crosswalks and making crossing 
safer for pedestrians throughout the city 
by adding ramps and pedestrian islands, 
as well as better lighting, better signage, 
and more rapid-flashing beacons

Making public transit and biking safer by 
building more transit-only lanes, installing 
more protected bike lanes, and ensuring that 
our 77 miles of neighborhood greenways are 
safer and more accessible for people biking 
as well as pedestrians



One of the many Fixing Our Streets projects 
that helped address safety issues on High Crash 
Corridors was at NE Sandy Boulevard and 31st 
Avenue.  

Designated as a High Crash Corridor, Sandy 
Boulevard has seen a total of 759 crashes that 
resulted in injury or death from 2013-2017, 
including 204 moderate injuries, 27 serious 
injuries, and 2 fatalities.  

For this project, crews contracted by PBOT 
installed rapid-flashing beacons and upgraded 
curb ramps to make them ADA-accessible. They 
also made numerous other improvements 
to make the entire area safer, not only for 
pedestrians crossing Sandy, but for everyone 
wanting to access area businesses or TriMet’s 
frequent service line 12 bus.  

High Crash Corridors are the streets where a 
disproportionate number of fatalities and serious 
injuries occur. Nearly half of the deadly and 
serious crashes occur on only 8% of Portland 
streets. Using Vision Zero’s data-driven approach, 
Fixing Our Streets is investing almost $4 million 
to make High Crash Corridor streets safer. 
These engineering solutions reduce speed, 
improve street lighting to make it easier 
for pedestrians, drivers, and cyclists 
to see one another, and provide 
much needed infrastructure such as 
pedestrian refuge islands. 

Learn more about PBOT’s plan to 
move toward zero traffic deaths or 
serious injuries on Portland streets  
by visiting visionzeroportland.com. 

HIGH CRASH CORRIDORS
case study

SANDY 
AND 
31ST



370 
base 

repairs

Completed to Date

53 
Safe Routes 

to School 
projects

58 fully 
improved 

intersections
300 

new ADA 
ramps

40 lane miles of 
new or improved 

pavement

31 
elementary 

schools

8 
middle  
schools

10 
high 

schools



HEAVY VEHICLE PROJECTS 
Major paving and other safety improvements: 
• Columbia Boulevard (N Interstate to NE 13th)
• N Burgard Road (Terminal to Columbia) 
• N Going Street (Interstate to the I-5 ramp)  
• N Lombard Street (Ramsey to 2500’ N) 
• N Marine Drive (Kelley Point Park to Leadbetter)  
• Replaced 17 guardrail segments  
• Upgraded 24 bridge column attenuators 
 
CROSSING IMPROVEMENTS 
• High Crash Corridor pedestrian and bicycle crossings 
• Naito Parkway riverfront access improvements 
• NE Glisan Street and I-205 ramp improvements
+ 
• Improved street lighting for multimodal safety 
• Safer and more efficient rail crossings 

SIDEWALK IMPROVEMENTS 

• NE 102nd Avenue (I-84 to Sandy) 
• SE 112th Avenue (Market to Powell)
• SE Flavel Street (84th to 92nd) 
 
PROTECTED BIKE LANES  

• Burnside Street bus and bike lane project 
• SW Madison Street bus and bike lane project 
• Southwest In Motion bike lanes and routes 

MAJOR PAVING 
• N Denver Avenue (Lombard to Watts) 
• N Williams Avenue (Stanton to Cook) 
• NE Halsey Street (102nd to Weidler) 
• SE 50th Avenue (Division to Hawthorne) 
• SE Foster Road (82nd to 90th)  
• SW Main Street (First to Third) 
• SW Vermont Street (30th to 65th) 

SAFE ROUTES TO SCHOOL
New crosswalks, sidewalks, ADA ramps, speed 
cushions, and more safety upgrades at: 
• N Fremont Street (Albina to Gantenbein) 
• NE 33rd and Fremont 
• NE 122nd and Shaver 
• NE 131st Ave and Failing  
• NE 131st Pl and Shaver 
• NE 132nd and San Rafael 
• NE 141st and Fremont 
• NW 18th and Marshall
• NW 19th and Marshall
• NW 20th and Lovejoy 
• NW 25th and Quimby  
• SE 16th and Belmont 
• SE 26th and Division 
• SE 45th and Evergreen  
• SE 46th and Henry 
• SE 65th and Holgate 
• SE 72nd and Crystal Springs 
• SE 92nd and the Springwater Corridor 
• SE 101st and Harold 
• SE Stark Street (16th to 18th) 
• SE Steele Street (89th to 91st) 
• SW 17th Avenue (Spring Garden to Taylors Ferry) 
• SW 40th and Huber 
• SW 45th and Julia  
• SW 47th Avenue (Hamilton to Julia) 
• SW Capitol Highway and Huber 
• SW Capitol Highway and Pomona 
• SW Shattuck Road (Windsor to Beaverton 

Hillsdale Hwy) 
• SW Spring Garden Road (20th to Taylors Ferry)

Highlights
Here are just some of the hundreds of projects, big and small, completed under  
Fixing Our Streets in its first three years: 

Visit our website 
 for a full list and 
 map of projects 

fixingourstreets.com
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Community Front and Center

We would not be here without you, Portland.   

As voters, you helped us pass the city’s first 
dedicated funding stream for transportation 
projects.  

As everyday Portlanders, you attended dozens 
of our open houses, emailed and called our 
project teams, and filled out our many surveys. 
Your feedback and advocacy helped make our  
projects better.  

You have also been patient with us as we’ve 
disrupted your daily lives to build these projects. 

Finally, we would not be here without the 
dedication of the Fixing Our Streets Oversight 
Committee who shared their knowledge and 
experience to help PBOT staff hit the ground 
running. 
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Full bios available at: 
fixingourstreets.com

Fixing 
Our Streets 

Oversight Committee 

Playing a  vital role in ensuring the 
program’s accountability, this committee 

of Portlanders is made up of residents, 
business owners, transportation experts 
and advocates, representing a wide range 

of interests within the transportation 
community. They provide budget and 

project management experience, monitor 
revenues and expenditures, oversee project 

implementation, advise the PBOT 
director, and report to city 

council annually. 

MULTIMODAL REPRESENTATIVES 
CLAIRE VLACH 
(Pedestrians) 

Urban Designer
Bottomly Design and Planning

ERICH PACHECO 
(People Biking) 
Equity Manager

Portland Water Bureau

FERN WILGUS 
(People with Disabilities) 

Retired Board member and Vice President,
Brain Injury Connections Northwest 

Board Member, Oregon A.C.L. Brain Injury 
Advocate and Leadership

ELLIOT LEVIN 
(People Driving) 
Research Director

PTE Local 17

TONY LAMB 
(Transit Riders) 

Climate Action Planner
Bureau of Planning & Sustainability 

TRANSPORTATION EXPERTS 
ASHTON SIMPSON

COMMITTEE CO-CHAIR
(Construction) 

Community Asset Planner
Rosewood Initiative

WAYNE BAUER 
(Paving) 

Director of Transportation
WHPacific

BUSINESS REPRESENTATIVES  
WILLIAM HENDERSON 

(1-50 employees) 
CEO 

Ride Report

DENNIS DESANTI 
(51+ employees) 

Distribution Supervisor
Swire Coca-Cola

DJ VOGT 
(51+ employees) 

Director of Public Relations
Swire Coca-Cola

COMMUNITY REPRESENTATIVES  
CLINT CULPEPPER 

(Central City) 
Transportation Options Manager

Portland State University

CARMEN THOMPSON 
(Inner East Portland) 

Instructor
Portland Community College

CLAIRE IRVAN 
(Outer East Portland) 

Financial Coordinator for 
Bone Marrow Transplant, OHSU

PETRA WHITACARE 
(North Portland) 
Registered Nurse

Legacy Health

JENNIFER ROLLINS
COMMITTEE CO-CHAIR

(Southwest and Northwest Portland) 
Associate

Elliott, Ostrander & Preston 
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SAFE ROUTES TO SCHOOL
case study

In 2016, following the passage of Fixing Our 
Streets, PBOT’s Safe Routes to School team  
began extensive planning to identify the  
projects Portland families needed most to  
get to school safely. 

Safe Routes staff attended over 60 meetings 
and events with parents and guardians, school 
staff and leadership, and culturally specific  
groups. PBOT’s staff and volunteers then 
mapped and categorized six years of data 
about how people travelled to school, 
capturing comments from over 3,000 parents 
and guardians to understand exactly what 
safety improvements they wanted to see. 

Through this process, PBOT identified over  
1,200 possible projects to undertake, ranging  
from big to small safety improvements. With  
feedback from school communities, a Stakeholder 
Advisory Committee, and the Fixing Our Streets 
Oversight Committee, the list was narrowed to 
a priority list of 88 projects in 11 high school 
clusters. 

The Safe Routes team then went back 
and verified these projects and 

routes with each school and 
returned to city council in June 
2018 for final approval before 
moving forward.

The process of prioritizing 
these projects, along with 
the longer wish list, has not 
only helped PBOT make these 
improvements efficiently, but 
has prepared PBOT for what 
comes next when and if new 
funding becomes available. 
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There is a lot of history underneath Portland 
streets. Even routine Fixing Our Streets paving 
projects encountered this. In order to repave 
SE 50th Avenue between Hawthorne and 
Division streets the right way, PBOT crews 
and contractors had to first remove 109-year-
old trolley tracks and railroad ties that were 
underneath the southbound section of the road. 

This additional work was necessary to ensure 
that the new pavement withstood the test of 
time in a way the old method did not. Simply 
paving over the old buried rails, as had been 
done since the 1980s, meant that when the  
road deteriorated, potholes sometimes 
exposed the rails. This was a hazard the 
surrounding community knew well, one that 
not only caused tire damage, but which was 
extremely dangerous for people biking and  
for pedestrians. 

For the SE 50th Avenue Paving Project, 
PBOT contractors completely removed 
these hazards underneath the road. In 
addition, PBOT crews installed ADA 
ramps and improved crossings 
throughout the corridor. 
Combined, this paving 
project has left SE 
Portland with a safer, 
smoother street that 
works well for all 
modes of travel and 
will save money on 
future maintenance 
work.  

 

SE
50TH

AVENUE

STREET REHABILITATION
case study
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Below is a Fixing our Streets project that 
improved access to a bus stop on SE Flavel 
Street in the Lents neighborhood. This 
project was engineered by Emerio Design 
and constructed by Raimore Contruction, 
both local, minority contractors.  

Contracting
The Portland Bureau of Transportation (PBOT) is 
committed to increasing diversity, advancing equity, 
and fostering inclusion in everything that we do. 
PBOT’s Racial Equity Plan sets forth several objectives 
to fulfill this commitment. 

This includes very concrete goals about how we 
contract work, recognizing how specific communities 
have been historically excluded from the economic 
benefit of design and construction work.

To achieve this, PBOT sets ambitious targets for  
the percentage of contracts we award 
that meet one or more of the 
following categories recognized 
by Oregon’s Certification Office for 
Business Inclusion and Diversity 
(COBID): 

•  Disadvantaged Business   
     Enterprise

•  Minority Business Enterprise

•  Women Business Enterprise

•  Emerging Small Business

•  Service-Disabled Veteran    
 Business Enterprise

These firms are known as D/M/W/ESB/SDVBE  
or, more simply, COBID-certified.

PBOT upholds a citywide goal of 20% participation 
of COBID-certified firms in eligible, subcontracted 
construction work and 30% participation in design 
consultation.

PBOT’s Fixing Our Streets program far exceeded 
these targets. Three years into the program, 40% 
of all contracting dollars have been awarded to 
COBID-certified firms. 

These design and construction jobs represent more 
than $11 million invested in COBID-certified firms, a 
majority of which are local companies based in the 
Portland area.



One of the last Fixing Our Streets projects 
PBOT completed in 2019 was along N Denver 
Avenue. Primarily a paving project between 
N Lombard and Watts streets, the N Denver 
Avenue project provided an opportunity to 
improve safety for all modes of travel. With 
restriping and other adjustments, the street 
was redesigned to work better for everyone 
when the paving was finished. 

This includes safer pedestrian crossings, 
buffered bike lanes, and other adjustments 
to the design based on the feedback PBOT 
received from the community. As with any 
project of this size, PBOT works with the 
community to ensure they understand 
and support the changes we’re making 
for everyone using the street. 

For the N Denver Avenue project, PBOT 
staff was able to conduct extensive public 
outreach including a direct mailing, an online 
survey, and presentations to the Kenton 
Neighborhood Association. Once paving 
began, PBOT also helped spread the word 
that neighborhood businesses were open 
during construction. This was done through 
social media and other channels, now a 
routine practice at PBOT. 

N
DENVER
STREET

PAVING & SAFETY
case study
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Alt h o u g h P B O T h a s d o n e a n i n c r e di bl e a m o u nt of w o r k o v e r t h e s e l a st t h r e e y e a r s, t h e r e i s a 

g r e at d e al m o r e w o r k still t o d o i n y e a r f o u r. H e r e a r e t h e p r oj e c t s w e will b e b uil di n g i n 2 0 2 0: 

O u r P r o g r e s s, Y o u r F u t u r e

M AJ O R P A VI N G
 • N E 4 2 n d A v e n u e  ( B r a z e e t o Wi st a ri a) 

• N E Al b e r t a S t r e e t  ( 1 5t h t o 3 0t h)  

• N E Wi s t a ri a D ri v e  ( C é s a r E C h á v e z t o 4 2 n d) 

• S E 1 3 6 t h A v e n u e  ( Di vi si o n t o F o st e r)  

• S W F o u r t h A v e n u e  ( B u r n si d e t o Li n c ol n) 

• S W N ai t o P a r k w a y  (J e ff e r s o n t o H a r ri s o n) 

 

H E A V Y V E HI C L E P R OJ E C T S 

• B ri d g e c ol u m n s af e t y w o r k  i n 2 4 l o c ati o n s 

• N e w i n t e g r a t e d si g n al s  al o n g C ol u m bi a 

B o ul e v a r d   

• S af e t y i m p r o v e m e n t s  at N E 3 3 r d A v e a n d 

M a ri n e D r  
 
S A F E R O U T E S T O S C H O O L 
C r o s si n g i m p r o v e m e nt s, A D A r a m p s, filli n g 

si d e w al k g a p s, a n d ot h e r u p g r a d e s f o r: 

• N W 2 5 t h  a n d Q ui m b y  

• S E 2 0 t h  a n d A n k e n y   

• S E 2 0 t h  a n d Pi n e   

• S E 2 9 t h  a n d H ol g a t e  

• S E 9 2 n d  a n d C r y s t al S p ri n g s   

• S E 1 7 4 t h  a n d L af a y e t t e   

• S E H ol g a t e S t r e e t  ( 1 1 2t h t o 1 1 7t h)  

• S E St e el e S t r e e t  ( 9 2 n d t o I- 2 0 5 p at h)  

• S W C a r s o n S t r e e t  ( 1 4t h t o 1 7t h) 

N EI G H B O R H O O D G R E E N W A Y S
• Ll o y d t o W o o dl a w n  ( N E 9t h f r o m Till a m o o k  

t o H ol m a n) 

• 4 M N ei g h b o r h o o d G r e e n w a y  ( S E 1 3 0t h 

& Mill t o 1 7 4t h & M ai n) 

• M o n t a vill a t o S p ri n g w a t e r  ( c o n n e c ti n g 

t h e 7 0 s a n d 8 0 s g r e e n w a y s t o t h e 

S p ri n g w at e r t r ail) 

 
C R O S SI N G I M P R O V E M E N T S
 • N E 5 2 n d a n d Killi n g s w o r t h 

• N E 1 2 2 n d a n d D a vi s  

O T H E R M AJ O R P R OJ E C T S 
 
T h e S W C a pi t ol Hi g h w a y  ( M ult n o m a h Vill a g e 

t o W e st P o r tl a n d) p r oj e c t will p r o vi d e n e w 

si d e w al k s, bi k e l a n e s, a m ulti u s e p at h, a n d 

st o r m w at e r i m p r o v e m e nt s.  



In early 2020, PBOT will break ground on the 
southern segment of SW Naito Parkway, south of 
the Hawthorne Bridge. This project has something 
for every mode of travel along SW Naito Parkway.  

PBOT crews and contractors will grind down and 
repave SW Naito Parkway between I-405 and 
Lincoln Street. They will rebuild and construct an 
entirely new configuration between SW Harrison 
and Jefferson streets. They will install new traffic 
signals, including a dedicated signal for northbound 
vehicles accessing the Hawthorne Bridge, and 
new crossing signals for pedestrians to access 
Pettygrove Park, the Lovejoy Fountain, and the 
Halprin Blocks. 

Throughout the corridor they will be upgrading 
crossings at all major intersections. On the east 
side of Naito Parkway, PBOT crews will also build 
completely new bicycle and pedestrian paths and 
sidewalks where none exist currently.  

Finally, PBOT will be updating the timing of signals 
throughout the corridor to improve traffic opera-
tions. Although this project’s boundaries end just 
north of SW Jefferson Street, these improvements 
along SW Naito Parkway will provide a year-round 
connection to Waterfront Park and the  
permanent Better Naito project which 
will break ground on its permanent 
iteration in late 2020.

SW 
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PARKWAY

STREETS FOR ALL
case study
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It is the policy of the City of Portland that no person shall be 
excluded from participation in, denied the benefits of, or be 
subjected to discrimination in any city program, service, or activity 
on the grounds of race, color, national origin, disability, or other 
protected class status. Adhering to Civil Rights Title VI and ADA 
Title II civil rights laws, the City of Portland ensures meaningful 
access to city programs, services, and activities by reasonably 
providing: translation and interpretation, modifications, 
accommodations, alternative formats, and auxiliary aids and 
services. To request these services, contact 503-823-5185, City 
TTY 503-823-6868, Relay Service: 711.
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