CONTRACT AMENDMENT NO. 2

This contract amendment is entered into by the CITY OF PORTLAND, Oregon (City) and Hennebery
Eddy Architects (Architect) to amend Agreement #33264.

RECITALS:

L.

Agreement for Services #33264 was issued on November 24, 2000 in the amount of $250,120
for architectural and enginecring services for the remodel of fire stations 3, 25, and 26.

Agreement #33264 was amended on October 2, 2001 through Modifying Agreement No. 1 for
$24.,725 for a new total of $274,845.

Additional services have been required as part of the remodel of fire stations 3, 25, and 26 as
follows:

Revise mechanical and civil drawings as a result of site conditions that significantly differed
from as-built drawings at Station 25, revise drawings and specifications to include smaller
bathrooms as a result of a building code appeal approval, revise structural drawings and
specifications for Station 26 due to the unforeseen existence of unreinforced masonry walls,
revise site plans for Station 26 to provide for fire fighter parking as a result of an Adjustment
Committee appeal approval, construction administration for the above conditions as well as for
23 additional structurally reinforced wall cells at Station 25.

The total fee increase of $9,648 will amend the compensation under Agreement #33264 to
$284,493.

IN CONSIDERATION OF THE MUTUAL PROMISES OF THE PARTIES IT IS AGREED:

Hennebery Eddy Architects will perform the additional services as described in Section 3
above.

The total compensation under Agreement #33264 is hereby increased to $284,493.

All other terms and conditions remain the same.

CONSULTANT

Hennebery Eddy Architects

921 S.W. Washington, Suite 250
Portland, OR 97205

By:

Name:__ Tim Eddy
Title: Principal

Date:

Business License No. 414763
Tax I.D. No. 93-1228592
Telephone: 503-227-4860

APPOVED AS TO FORM:

CITY OF PORTLAND
1120 S.W. 5th Avenue
Portland, OR 97204



By:

Name: _ Ron Bergman
Title: Director
Date:

By: _

Name: _Gary Blackmer

Title: _ City Auditor
Date:

Deputy City Attorney



