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Project Name: Integrated Tax System (ITS) R2 — R4 Rollouts
Bureau: Office of Management & Finance
Reporting Date: 13 January 2021

TOC Meeting Cancelled

ITS Introduced R2 Project

 

Initial 
Estimate  
at TOC 
Intake 
9/2020 

Planned at 
Baseline 

Current 
Revision  

QA Assessment 
Red, Yellow, Green 

TOC Assessment 
Red, Yellow, Green 

    October November December October November December 

Expected 
Completion 7/31/2021 7/31/2021  

      

Confidence 
Level High High  

Budget $27.38m $27.38m  

      
Confidence 
Level High High  

Scope 
Stability High High  

      
Confidence 
Level High High  
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