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FEB 22 1982 
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GEORGE YERKOVICH 
Auditor of thP City ot Portland. 
Room :202, C.ity Hall 
Portlm1<I. Ort•~on 97:204 

Ot•ar Sir: 

ACCEPTANCE 
f rn 26 9 2e ~H 19B'l 
c,r;.-\,:1::_ ''·•.· 1:,;:· 11.1\UOITOP. 

Fetff{la1r/'W i.:"i110, ORE. 82 
Portland, Ore,011,- - - - - • ---- - ··-- - - ··- --- - - -- - .19. -

I]'(-----····-~---·-·····•·· ...... ---· 

Thia is to advise the City of Portland, Oregon, that I hereby accept the term■ and provisions of 

O~dinance No. 152867; pe.ssed by Council February 18, 1982, authorizing extension of 
time to complete contract between City and the Portland Development Commission for 
1-505 Relocation Assistance Advisory services by 6 months, and providing for 
acceptance, 

and in consideration of the benefits to be received thereunder by me I hereby ag-ree to abide by and 

perform each and all of the terms and provisions thereof applicabl,e to me. 

(CORPORATE 
SEALl 

Very truly yours, 

PORTLAND DEVELOPMENT COMMISSION 
--------------------------------··-

. 1500 SW 1st, Portland, OR 97201 

Addre11 

•When an acceptance ia required from & firm or corporation the Acceptance must be aigned by an officer 
of the firm or corporation stating hi1 or her official title, and corporations muat affix the corporate aeal. 



ORDINANCE NO. t52!jfi7 

An Ordinance authorizing extension of time to complete contract 
between the City and the Portland Development Commission for 
I-505 Relocation Assistance Advisory services by 6 months, 
providing for acceptance, and declaring an emergency. 

The City of Portland ordains: 

Section 1. The Council finds: 

1. Ordinance No. 151440 passed by Council April 22, 1980 auth
orized an agreement, No. 19475, between the City and the 
Portland Development Commission (P.D.C.) to provide project 
management for the I-505 (I-405 extension) Business Relocation 
Advisory Assistance Project. 

2. The agreement provided for work to begin on January 2, 1981 
and to continue for 12 months unless extended by written 
agreement between P.D.C. and the City. 

3. The consultant performing the field work for this project has 
been granted a 250-day extension to their contract. 

4. The consultant time extension has resulted in a delay of 
approximately 6 months in P.D.C.'s scheduled completion of 
their portion of the project. 

5. The time of completion for the contract needs to be extended 
6 months to July 2, 1982. 

NOW, THEREFORE, the Council directs: 

a. Agreement No. 19475 between the City and the Portland Development 
Commission is changed by increasing the contract duration to 
18 months from January 2, 1981. 

b. This amendment shall be effective upon receipt of a acceptance 
of this amendment, by Portland Development Commission, in a 
form acceptable to the City Auditor. 

c. All other prov,s,ons of Agreement No. 19475 shall remain in 
force and effect. 
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Section 2. The Council declares that an eme:rgency exists because 
. delay in implementing this change may result in failure to 

complete the work within the revi•sed project schedule:1 result
ing in further delays in realization of the ·benefits of this 
project to effected businesses, therefore this Ordinance shall 
be in force and effect, subject to the acceptance specified in 
Section 1 b, from and after its passage by the Council. 

Passed by the Council, Ff 8 1 8 1982 

COMMISSIONER MIKE LINDBERG 
Stephen T. Riddell :mm 
February 4, 1982 
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Aud~f the CITY OF PO~·:LAND 
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