AMENDMENT NO     3
CONTRACT NO. 36324   
FOR

CERCLA and Risk Assessment Technical Assistance     
Pursuant to Ordinance No. 179552  
This Contract was made and entered into on the 26th day of October, 2005 by and between Groundwater Solutions, Inc. hereinafter called Contractor, and the City of Portland, a municipal corporation of the State of Oregon, by and through its duly authorized representatives, hereinafter called City
1.  This contract is hereby extended through October 26, 2009
2.  Exhibit A Hourly Rate Fee Schedule is attached. Rate adjustments will be limited to the CPI, as determined by the City Auditor.  
3.  The City continues to require CERCLA and Risk Assessment technical services, supporting the City’s involvement in the CERCLA process at the Portland Harbor Superfund site.  Additional compensation is necessary for work anticipated through October 26, 2008, and shall not exceed $915,000.
4.  The amended contract amount of $915,000 is increased by $465,000 for a new not-to-exceed contract amount of $ 1,631,000.
5.   The Project Manager name has been changed to Kevin Parrett.
All other terms and conditions shall remain unchanged and in full force and effect.
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