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Engineer's Estimate 201 0-08-20 Job No.. -

3Æ41 {i 5 
CITY OF PORTLAND, OREGON
 

BUREAU OF TRANSPORTATION ENGINEERING AND DEVELOPMENT
 
PRELIMINARY ENGINEER'S ESTIMATE
 

PRELIMINARY ENGINEER'S ESTIMATE FOR THE IMPROVEMENT OF NE Alberta Street FROM NE 76th Avenue to NE 79th Avenue 
VALUES IN BLUE ARE A PERCENT OF CONTRACT. 

I(J IAL 
NO. ITEMS OF WORK AND MATERIALS QUANTIry UNIT UNIT PRICE TOTAL AMOUN'I 

1 MOBILIZATION (8%) 1.0c LS $ 18,635.61 $ 18,635.61 
2 TEMPORARY PROTECTION & DIRECTION OF TRAFFIC I1%) 1.0c LS $ 2,300.85 $ 2,300.85 
3 TEMPORARY SIGNS 50.0c SQFT $ t g.oo $ 950.00 
5 TEMPORARY BARRICADES, TYPE III 10.0c EACH $ 199.00 $ t,99o.oo 

'19 FLAGGERS 0.0c HOUR $ +¿.+s s 
22 EROSION CONTROL (.5%\ 1.0c LS $ 3,458.48 $ 3,458.48 
23 CONSTRUCTI ON ENTRANCES 2.0c EACH $ t ,404.72 $ 2,809.44 
24 INLET PROTECTION 6.0c EACH $ 105.35 $ 632.10 
30 POLLUTION CONTROL PLAN (1%) 1.0c LS $ 2,300.85 $ 2,300.85 
31 REMOVAL OF STRUCTURES & OBSTRUCTIONS (1%) 1.0c LS $ 2,300.85 $ 2,300.85 
41 CLEARING AND GRUBBING 1.0c LS fi 7,771.75 $ 7,771.75 
46 GENERAL EXCAVATION 789.27 CUYD $ 27.10 $ 2t,389.26 
56 SUBGRADE GEOTEXTILE 1,907.0C SQYD $ t.so $ 2,860.50 
64 STORMWATER CURB EXTENSIONS 2,180.0C FOOT $ 20.00 $ 43,600,00 
66 STORMWATER SWALES 71.17 SOFT $ 9.58 $ 681,82 

121 AGGREGATE BASE 862.0C ïoN $ 26.30 $ 22,670,60 
122 LEVEL 1, 1/2 INCH DENSE HMAC MIXTURE, IN TEMPORARY 355.00 TON $ 85.81 $ 30,462.55 
123 LEVEL 2, 1/2 INCH DENSE, HMAC MIXTURE 0.0c TON $ 85.81 $ 
128 EXTRA FOR ASPHALT APPROACHES 5.0c EACH $ 567.74 $ 2,838.70 
135 CONCRETE CURBS, STANDARD CURB 956.00 FOOT $ t e.ze $ 17,905.88 
140 CONCRETE WALKS 6,808.39 SQFT $ 5.97 $ 40,646.10 
215 DECIDUOUS TREES, 2-112 INCH CALIPER 37.61 EACH $ +zl.zt $ 16,069.74 
226 BARK MULCH 45.04 CUYD $ 35.12 $ 1,581.89 
228 PLANT ESTABLISHMENT WORK 1.00 LS* $ 8,805.32 $ 8,805,32 

'1.00229 ADDITIONAL ESTABLISHMENT PERIOD YEAR $ 8,805.32 $ 8,805,32 
238 SINGLE MAI LBOX SUPPORTS 1.00 EACH $ 273.92 $ 273.92 

* Unit Price Shown is on Each Basis 

TOTAL BID ITEMS l-$ 201,?41^s31 

###### ANTICIPATED ITEMS ##### 

I L,, Illl. 
NO. ITEMS OF WORK AND MATERIALS QUANTIry UNIT UNIT PRICE TOTAL AMOUNT 

257 RIGHT OF WAY MONUMENTATION 1.00 LS $ 2,000.00 $ 2,000,00 
261a STREET LIGHTING - WOOD POLE WITH LIGHT 6.00 EACH $ 3,000.00 $ 18,000.00 

265 STORMWATER PLANTINGS AND PLANT ESTABLISHMENT 2251.17 SQFT $ 12.00 $ 27,0'l4.os 
272 BOLI FEE PAYMENT (0.1% CONTRACT, MAX $7,500))(Non-Fed Projects 1.00 LS $ 261.74 $ 261.74 
273 CONTRACT CONTTNGENCY (10o/o OF BtD TTEMS) 1.00 LS $ 26,174.16 $ 26,174.16 

TOTAL ANTICI PATED ITEMS l-g- ,3¡4essl 
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Engineer's Estimate 201 0-08-20 Job No. 

TEMS OF WORK AND MATERIALS TOTAL AMOUN 

BID ITEMS 
CONSTRUCTION CONTI NGENCY 

SUBTOTAL 
ANTICIPATED ITEMS 

TOTAL CONSTRUCTION 

PROJECT MANAGEMENT 
DESIGN ENGINEERING 
CONSTRUCTION MANAGEMENT 

SUBTOTAL 

PROJECT MANAGEMENT & ENGINEERING OVERHEAD 

TOTAL PROJECT MANAGEMENT, ENGINEERING 

RIGHT-OF-WAY & PROPERry ACQUISITION 
RIGHT-OF-WAY & PROPERTY ADMI NISTRATION 
RTGHT-OF-WAY ADMt N OVERHEAD (VARt ES)." 
RrGHT-OF-WAY CONT| NGENCY (30%) 

TOTAL PROJECT RIGHT.OF-WAY 

INFLATION RATE ON CONTRACT FOR 2 YEARS 
INFLATION RATE ON PERSONNEL FOR 2 YEARS 
ESTIMATE CONTINGENCY FOR UNDEFINED OR CHANGE IN SCOPE 

TOTAL PROJECT CONTINGENCY 

TOTAL PROJECT ESTIMATE 

$ 261,741.53 
$ 13,087.00 

$ 274,828.53
$ 73,449.9s 

$ 348,278.48 

$ 13,087.00
$ 65,435.00
$ 52,349.00 

$ 130,871.00 

$ 73,016.90 

$ 203,887.90 

$
 
$
 
$
 
$
 

$

$ 57,9s4.00
$ 16,812.00 
$ 127,067.94 

$ 201,833.94 

lT-Ts4oo-d:tl 
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