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Poftland, Oregon
 
FINANCIAL IMPACT and PUBLTC INVOLVEMENT STATEMENT
 

For Council Action ltems
 

Deliver original to Financial Division. Retain 
1. Name of Initiator 2. Telephone No. 3. Bureau/Office/Dept. 
NanciM. Snyder (503) 823-7014 Water Bureau/Engineering 

4a. To be filed (date): 4b. Calendar (Check One) 5. Date Submitted to 
October 18,2012 Commissioner's office 

Regular Consent 4/5ths and FPD Budget Analyst:
X u n October 18,2012 

6a. Financial Impact Section: 6b. Public Involvement Section: 

ffi Financial impact section completed X pubtic involvement section completed 

1) Legislation Title:
 
Amend contract with Moore Excavation, Inc. to increase compensation and scope of work for the
 
Westside l{eader Relocation Phase 2 project (Ordinance; amend Contract No. iOOOZOO+;
 

2) Purpose of the Proposed Lcgislation:
 
Arnend Contract No. 30002064 with Moore Excavation, Inc. to increase cornpensation and scopc

of work for the Westside l{eader Relocation Phase 2 project.
 

3) Which area(s) of the city are affected by this Council item? (Check all that apply-areas 
are based on formal neighborhood coalition boundarics)?

! City-wide/Regional I Norlheast fl Northwest I North 
n Central Northeast n Southeast X Southwest n East
I Central City
fl Internal City Government Services 

F'INANCIAL IMPACT 

4) Revcnue: Will this legislation generatc or rcduce currcnt or futurc revenue coming to
 
the City? If so, by how much? If so, please identify the source.
 
No.
 

5) Expensc: What are the costs to the City related to this legislation? What is the source of 
funding for the expcnse? (Pleose include costs in the current fiscal year as well as costs in 
futureyears. If the action is relatedto a grønt or contractplease include the local contribution 
or match required. If there is a project estimale,'please identify the level of conficlence.) 

The original cost of Contract No. 30002064, with Moore Excavation, Inc. was $3,825,432. 
Change Order No. I added 5936,342.62. Change Order No. 2 added 132 days of contract time at 
no additional cost. This Change Order No. 3 will increase the contract by $1,083,050. The new 
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contract arnount will be 55,844,824.62. Funding will be requested in the FY 2012-13 Fall
 
BUMP. All work will be cornpleted in FY 2012-13.
 

6) Staffins Requirerncnts: 

o Will any positions be crcated, eliminatcd or re-classified in the currcnt year as a 
result of this legislation? (If new positions are created please include whether they v,ill
 
be part-time, full-time, limited term, or permanent positions. If the position is limited
 
term please indicate the end of the term.)
 
No.
 

. Will positions be crcated or eliminated infuture yeørs as a result of this legislation? 
No. 

(Complete thefollowittg section only íf an ømenclment to tlrc budger is proposed.) 

7) Change in Appronriations (If the accompanying ordinance amends the budget please reflect 
the dollar amount to be appropriated by this legislation. Include the appropriate cost elements 
thal are to be loaded by accounting. Indicate "new" in Fund Center column if new center needs 
to be created. Use additional space if needed.) 

tr'und Fund Cornmitment Functional Funded Grant Sponsored Amounf 
Center Itern Area Propram Program 

PUBLIC INVOLVEMENT 

8) Was public involvement included in the development of this Council itcm (e.g. 
ordinance, resolution, or report)? Please check the appropriate box below: 

X YES: Please proceed to Question #9. 
n NO: Please, explain why below; and proceed to Question #10. 

9) If (YES," plcase answer the following questions: 

a) What impacts arc anticipated in the community from this pro¡rosed Council 
itcm? 
All work was completed in the public right-of-way. The community impacted by this 
work was notified by the Water Bureau Public Community Involvernent & Information 
Manager using a variety of measures to minimize the impact on the cornmunity. These 
included: 
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Water Bureau's Public Community Involvement & Information Manager distributed 
informational door hangers to residents and businesses within the construction zone, 
held public information meetings, responded to complaints from busi¡esses and 
residents regarding the construction work 
Traffic advisories were distributed to the rnedia and neighborhood groups advising 
the public in advance of upcoming work. 
Traffic plans were reviewed and approved by the City Traffic Engineers with 
consideration to keep automotive, pedestrian, and bicycle traffic moving as 
efficiently and safely as possible. 
Porlable changeable message boards were posted tluoughout the project with
 
updated information of impacts to the public.
 
Flaggers were utilized to facilitate safe access and passage for the public as well as
 
to protect the workers.
 

b) which community and busincss groups, undcr-reprcsented groups, 
organizations, cxternal govcrnment entities, and othcr intercsted parties were
 
involved in this effort, and when and how were they involved?
 
None, all work was completed by Water Bureau internal staff.
 

c) How did public involvement shape the outcome of this Council it"-t 
The public was well informed throughout the duration of the construction progress, 
rninimizing impacts to the community and general traveling public (bicyclìstslcars, and 
pedestrians). 

d) Who designed and implemented the pubtic involvement related to this Council 
itcm? 
Tirn Hall, the Water Bureau's Community Information & Involvement Manager 

e) Primary contact for more information on this public involvement proccss (name,

titlc, phone, email):
 
Tim Hall, Community Information & Involvement Manager, (503) 823-6926,
 
tim. hall @portlandoregon. gov
 

10) Is any future public involvement anticipated or necessary for this Council itcm? please
 
describe why or why not.
 
No, the vast majority of construction work has been completed.
 

David G. Shaff, Administrator 

BUREAU DIRECTOR 
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