Attachment  A-1

Interagency Agreement

Between

Portland Development Commission

And

Portland Office of Transportation
Project:

Airport Way Urban Renewal Project

Scope Of Work:
Clark-Holman Intersection Engineering and Construction

I. Background


A) PDC has invested funds to build infrastructure for development of the Portland International Center, immediately to the east of this project. To the west, the Port of Portland is extending Alderwood Road from its existing terminus east of International Parkway to NE Glass Plant Road in the spring of 2002. NE Clark Road will then provide connectivity between Portland International Center (PIC) and areas east of I-205.

B) The improved undercrossing is expected to ease congestion at the other adjacent I-205 overcrossings. The project will provide important pedestrian/bicycle connectivity between the I-205 multi-use path and PIC. NE Clark is located immediately north of the Columbia Slough. Project improvements also include a section of the Slough Trail and watershed revegetation in accordance Title 33, Chapter 515 Columbia South Shore Plan District.
C) It is PDC's desire that construction will be undertaken during FY 2002-2004.  Anticipated cost of construction is approximately $1,000,000, including design and engineering. The Office of Transportation will be providing an additional $300,000 in funding for the overall project.

II. Scope Of Work ( Fiscal Year 2002-2003

	Plan
	Budget

	Work Item
	Description
	Timeline

(Complete by)
	Personal

Services
	Materials

& Services
	Outside

Contracts
	Total

Budget

	A
	Project Management
	06-30-2003
	$38,763
	$1,810
	$0
	$40,573 

	B
	Civil Engineering
	06-30-2003
	$9,000


	$0
	$0
	$9,000 

	C
	Traffic Engineering
	06-30-2003
	$4,282
	$0
	$0
	$4,282 

	D
	Street Light Engineering
	06-30-2003
	$0
	$0
	$1,087
	$1,087 

	E
	Structural Engineering (Retaining wall)
	06-30-2003
	$3,645
	$0
	$0
	$3,645 

	F
	BES Storm Water
	06-30-2003
	$0
	$5,000
	$0
	$5,000 

	G
	Irrigation for Watershed Revegetation
	06-30-2003
	$0
	$0
	$1,732
	$1,732

	H
	Bureau of Maintenance Review (Illumination/Bio-swale)
	06-30-2003
	$3,720
	$0
	$0
	$3,720 

	I
	Illumination Review (Street Lighting)
	10-18-02
	$2,604
	$0
	$0
	$2,604 

	J
	Transportation Options Review (Bike/Pedestrian)
	06-30-2003
	$2,047
	$0
	$0
	$2,047 

	K
	Horticultural Service Review (Plants, Irrigation)
	3-31-03
	$2,232
	$0
	$0
	$2,232 

	L
	E-Zone and Water Bureau Permits
	7-31-2003
	$0
	$6,000
	$0
	$6,000 

	M
	ODOT Permit
	06-30-2003
	$0
	$3,500
	$0
	$3,500 

	N
	Engineer of Record Review
	06-30-2003
	$1,074
	$0
	$0
	$1,074 

	O
	Constructability Review
	06-30-2003
	$802
	$0
	$0
	$802 

	P
	Public Involvement - Cully, Parkrose & Sumner neighborhood associations and surrounding businesses.
	06-30-2003
	$10,000
	$0
	$0
	$10,000

	Q
	Contract Document Drafting
	10/18/02
	$13,384
	$0
	$0
	$13,384

	Q.1
	Work Product: Contract Documents 
	06-30-2003
	
	
	
	

	R
	Bidding
	12/27/02
	$7,952
	$0
	$1,240
	$9,192

	S
	Construction Engineering
	
	$114,854
	$0
	$3,025
	$117,879

	T
	Construction Contract
	
	$0
	$461,700
	$0
	$461,700

	U
	Printing and Distribution
	
	$0
	$1,450
	$0
	$1,450

	V
	Operating Supplies
	
	$0
	$360
	$0
	$360

	
	
	
	$0
	$0
	$0
	

	Other
	Design Eng. Contingency (18.5%)
	
	$25,423
	$0
	$0
	$25,423

	
	Construction Contingency (7.9%)
	
	$113,360
	$0
	$0
	$113,360

	TOTAL
	AUTHORIZED BUDGET 

Cost Not To Exceed
	
	$353,141
	$479,820
	$7,085
	$840,046


III. Project Management

A) The Commission Project Manager ("PDC Project Manager") shall be Rachel Lewitt, or such other person as designated in writing by the Director of Development.

B) The Bureau Project Manager ("Bureau Project Manager") shall be Rob Barnard/Rich Newlands or such other person as designated in writing by the Director of the Office of Transportation and approved by the PDC Project Manager.

IV. Project Staffing/Costs ( The following Bureau personnel are being assigned to perform the work described in this Attachment. Only personnel listed below, or subsequently identified and authorized by the PDC Project Manager, shall be reimbursed for authorized work.
A) (Rob Barnard/Rich Newlands), (Project Management)

B) ( Denise Dietrich), (Construction Management)
C) (Christine Leon, Brett Kesterson), (Engineer of Record)

D) (Brian Oberding), (Constructability Review)

E) (Randy Countryman, Paul Gornick), (Design Engineer)

F) (Jamie Jeffrey), (Engineer)

G) (Tod Rosinbum), (Engineer)

H) (Transportation Options), (Roger Geller-Bikes)

V. Subcontractors approved by the PDC Project Manager:  

None

VI. Funding

A) The Commission shall compensate the Bureau in an amount not to exceed EIGHT HUNDRED FORTY THOUSAND AND FORTY SIX DOLLARS ($840,046) for completion of the Scope Of Work described herein.

B) Billings shall be made according to Section VI of the Interagency Agreement to which this Scope Of Work is attached.

C) Any cost savings determined at the end of the project shall be refunded to the partners based upon the proportion of the partnership funding.

VII. Work Ownership ( Per Section X of the Interagency Agreement,
A) The following specific work products described in Section II above shall remain the property of the Bureau:

Contract Documents (Q1)

B) The following specific work products described in Section II above shall remain the property of the Commission:

None

VIII. Special Provisions.
A) Upon initial approval and beginning of work herein, the Office of Transportation is directed to incur no more than $725,000 of work as authorized by the PDC Project Manager. The balance of the budget authorized herein, $115,046, reflects anticipated FY 2002 carryover. It is anticipated that the PDC Board of Commissioners will be adopting a revised PDC operating budget within 90 days reflecting actual carryover fund balances, whereupon the PDC Project Manager will advise the Bureau of the revised available PDC budget for this Scope of Work and revise this Scope of Work accordingly if necessary. Thereafter, the Bureau may undertake work up to the maximum amount of the authorized budget as directed by the PDC Project Manager.
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