149534
ORDINANCE No. 149533

An Ordinance authorizing Change Order No. 1 to Contract No. 18556 with Stadeli
Pump and Construction in the amount of $12,228.00 for the construction of
the Pressure Reducing Station at Dam No. 2° for the Bureau of Water Works,
and declaring an emergency.

The City of Portland ordains:
Section 1. The Council finds:

1. That additional 48" diameter steel pipe could be installed at a
savings to the City and still meet contract completion date.

2. That Change Order No. 1 in the amount of $12,228.00 is needed
to Contract No. 18556 with Stadeli Pump and Construction to
complete the piping.

NOW,VTHEREFORE, the Council directs:

a. That Change Order No. 1 in the amount of $12,228.00 to Contract
No. 18556 with Stadeli Pump and Construction, Inc. be authorized.

Section 2. The Council declares that an emergency exists because a delay
in proceeding with the Project would result in increased cost to the
City; therefore, this Ordinance shall be in force and effect from and
~after its passage by the Council.

Passed by the Council, APR 30 1980

Commissioner Francis J. Ivancie

J. L. Doane/jr Attest:
April 9, 1980 '

BUC #18600374/1153/630

Auditor of the City of Portland
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