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Sponsor Adena Long, Director, Portland Parks & Recreation (PP&R) 

Bureau 

Owner 

Jenn Cairo, PP&R, City Forester/Division Manager 

jenn.cairo@portlandoregon.gov 

503-823-6248 (mobile) 

Project 

Background 

On January 8, 2020, Portland City Council directed the following specific actions (referred to as Task 3)  

in Resolution 37473:  

BE IT FURTHER RESOLVED, BDS and PP&R shall coordinate with BPS to develop a scope of work for 

additional updates to strengthen Title 11. BDS and PP&R shall bring a scope for Council review no later 

than December 7, 2020. 

On November 12, 2020, Portland City Council amended the above directive, through Ordinance 

190200:  

Portland Parks & Recreation and affected bureaus are directed to complete Task 3 of Resolution 37473 

by March 31, 2021. The Council will consider funding for the Scope of Work defined for the Title 11 

update during the FY 2021-22 City Budget process. 

Amendments to Title 11 would result in better management of our urban forest infrastructure. Urban 

trees provide important public health and environmental services, such as reduced heat island effect, 

improved mental and physical health outcomes for people, improved air quality, safer streets, reduced 

stormwater overflow, and wildlife habitat. Addressing technical errors, clarifying code language, 

resolving inconsistencies within Title 11 or between city codes, and strengthening tree preservation 

and tree protection when possible will not only improve the functionality of Title 11, but improve the 

capacity of our urban canopy to meet the goals of Portland’s Climate Action Plan and address existing 

inequities relative to canopy distribution and vulnerable communities.  

Per PCC 11.05.010 and 11.20.050, the Tree Code is an implementation measure of the Urban Forest 

Management Plan (UFMP; referred to as Urban Forest Plan in Title 11). The UFMP establishes a 

framework of goals, policies, and actions to guide City management activities and decisions over the 
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short and long term and is to be reviewed and updated at least every ten years. With the most recent 

update of the UFMP in 2004, updates are overdue.  

The scope of work detailed below represents a multi-phase approach to making high priority changes 

to Title 11 in the near term, updating the UFMP and addressing more substantive amendments over 

the next 5 years.  

Project 

Scope 

PP&R will address the need for Title 11 improvements and an update of the Urban Forest Management 

Plan with a multi-phase approach over the next several years. 

In 2021, PP&R will begin a code amendment project focused on high priority technical and minor policy 

fixes to Title 11 (Phase 1). Following the completion of Phase 1 PP&R will update the UFMP (Phase 2), 

which will in turn guide more substantive amendments to Title 11 (Phase 3). As per the City Auditor’s 

recommendation (Tree Code Audit report, 2017), this sequence ensures substantive amendment 

proposals will be based on current urban forest conditions and the technical expertise and stakeholder 

engagement which will inform the updated UFMP.   

Phase 1  |  July 2021 – Early 2022: 

The Phase 1 project will include amendments to clarify existing code, resolve conflicts with other city 

codes, formalize current code interpretations, and improve code implementation. Given project 

timeline expectations and limited available staff, these changes will primarily focus on the non-

development chapters of Title 11 and amendments which can be implemented with existing personnel 

and resources. 

Timeline: The code amendment project will launch in July 2021 with a target City Council date in early 

2022. 

Resources: This project will be conducted by currently available bureau and division staff and 

resources with no additional funding requested. 

Bureau Collaboration: Project staff will work with BDS, BPS and infrastructure bureaus as appropriate 

to identify technical and minor policy amendments to improve the functionality of the tree code, 

assess impacts, and coordinate implementation.  

https://www.portlandoregon.gov/auditservices/article/654512
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Community Guidance: The amendments considered in this project will primarily be those identified 

since Title 11 implementation in 2015. Given these parameters, the project will draw from existing 

stakeholder and community guidance obtained through development of the Citywide Tree Planting 

Strategy (Growing a More Equitable Forest), PP&R annual and levy-related surveys, and the Title 11 

amendment project conducted in 2020.  

Opportunities for public input will be made available throughout the project duration, including public 

hearings of the Urban Forestry Commission and the Planning and Sustainability Commission. 

Phase 2 and 3 | Mid 2022 - 2025: 

Following the completion of the proposed technical and minor updates to Title 11, PP&R will begin the 

process of updating the UFMP (Phase 2). The 16-year-old UFMP predates implementation of Title 11 

and currently includes outdated canopy targets and inadequate consideration of critical issues such as 

climate change and environmental justice, particularly in relation to low-income, BIPOC, immigrant, 

and refugee communities.  

New funding provided by the voter-approved PP&R Operations Levy will provide PP&R with the new 

staff positions necessary to perform this work. Additional one-time funding will also be needed for 

community engagement, data analysis, and other project requirements.  

The UFMP update may produce substantive Title 11 amendment recommendations. Conducting Phase 

2 and Phase 3 as a single sequential project maximizes community engagement and policy analysis 

investments and provides the most current information to both phases. 

Goals The project will improve delivery of Title 11 goals by clarifying content, incorporating best urban forest 

management practices, resolving inconsistencies within Title 11 and between City codes, and providing 

tools for efficient implementation. 

Further, this project will support the goals of the Urban Forest Management Plan: 

o Protect, preserve, restore and expand Portland’s urban forest; 

o Promote stewardship of the urban forest; and 

o Provide equitable urban forest benefits for all residents of the city – particularly for 

BIPOC, low-income, immigrant and refugee communities. 

https://www.portlandoregon.gov/parks/article/705823
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Deliverables Phase 1: July 2021 – Early 2022: High priority technical and minor policy fixes to Title 11.  

Phases 2 and 3: 2022 - 2025: Updated Urban Forest Management Plan and Title 11 amendments based 

on updated Urban Forest Management Plan. 

 


