EXHIBIT B
Hilarie Miller
6211 NE 50th                          
We were unable to start construction until March 5th, due to delays in the lot line adjustment and land use approval process.  We began construction immediately on approval of the building permit.  We are presently staring to sheetrock and expect to complete construction by July 10th.

4922 NE Holman
We were unable to start construction until March 5th, due to delays in the lot line adjustment and land use approval process.  We began construction immediately on receipt of our building permit.  We are presently starting to sheetrock and expect to complete construction by July 10th.
