	CITY OF PORTLAND
	CHANGE ORDER



EXHIBIT A

	PROJECT:  Child Development Center
	CHANGE ORDER NUMBER: 2

	
	PROJECT NUMBER: 9036

	
	CONTRACT DATE:  May 22, 2000

	
	CONTRACT NO: 32960

	
	DATE OF THIS CHANGE ORDER: 11/29/01


The Contract is changed as follows:

Item No.
Description of Item:




Add/Delete Amount:

01
Change in front door, sign in area
8,735.00

02 Change exit door out of infant


area per Fire Marshal request
990.00

03 Electrical additions & changes


including light fixtures
10,980.00

04
Misc. additions
5,620.00

a. Tack board adds

b. Bathroom accessory adds

c. Extra Bond & Insurnace

d. Appliance up-charge for delivery

05
HVAC Modifications
15,560.00

06
Outdoor play area changes
25,197.00

07
Credit-Shear wall in stairway
(3,820.00)

08
Credit-Delete basement insulation
(11,250.00)


Total Adds/Deletes
$51,552.00

	Not valid until signed by the Owner.

Signature of the Contractor indicates agreement herewith, including any adjustment in the contract sum or contract time.




	The original Contract Sum was………………………………………………………………………………..
	510,214.00

	Net Change by previously authorized Change Orders……………………………………………………..
	125,154.00

	The Contract Sum prior to this Change Order was………………………………………………………….
	635,368.00

	The Contract sum will be increased by this Change Order in the amount of…………………………….
	51,552.00

	The new Contract Sum including this Change Order will be…………………………………………….
	$

686,920.00

	The new Contract Time will be increased by………………………………………………………..(289)
	calendar days

	The Date of Substantial Completion as of the date of this Change Order therefore is…………………
	08/01/01


	
	Contractor

JVC Contractors, Inc.


	Owner

City of Portland

Bureau of General Services

	
	Address

4916 NE 100th

Portland, OR  97220
	Address

1120 S.W. 5th Avenue, #1204

Portland, OR 97204

	
	By:
	By:

	
	Date:
	Date:


