
Saint Andrews Condominiums 
January 8, 2008
Meeting #2 
John Reilly

Bill Hawkins 

Phil Sydnor 

To Discuss:

1 – Cliff

· Stabilization with “shockcrete” with anchoring

· Agreement potentially required by South property owner

2 – Site Adjustments

· Set back adjustments

· Utility pole removal (John is currently discussing with utility co.)
· Street re-grading 

· New sidewalk

3 – Define project goals

4 – Define project roles for Client, Architect, & Construction Manager

· Design Phase

· Permitting Phase

· Construction Phase

· Cost Estimating

· Project Coordination

· Value Engineering

5 - Building Design
· Public Amenities
· Small gym
· Sauna

· Group conference room with kitchenette
· ADA accessible parking and apartment units

· 2 parking spaces for 3 units, 3 for penthouse

· Trash chute

· Sound barrier design

· Large individual storage units

· Apartment  Amenities
· Large Units – 2,994 gross sq. ft. (elevator and stairs removed)

· Private Foyer directly off of elevator

· Roof terrace and garage roof terrace access

· Views – 180 degree view – west, north, east (mountain & city views)

· Garden room

· Tall ceilings (9’-4” max.)

· Individual interiors as required (classical/ contemporary)

· Large bedrooms

· Large kitchens – with top tier appliances

· Formal Dining Room

· 2.5 baths in 3 units, 3.5 baths in penthouse

· 2 Fireplaces in each unit

· Walk-in closets
· NEXT STEPS

· John and Debra to confirm Public Amenities (see list above)

· John to provide soils report and new survey (new survey to include existing curb heights at both sides of adjacent street and at the adjacent trail

· Bill and Phil to finalize submittal for site adjustment on Thursday, 01/10/08

· Confirm final consultant team – Bill, Phil, and John to explore/ contact other structural engineers.  Phil will contact WDY

· Finalize design consultants fee proposal
· John to contact ODOT regarding possible installation of 10’ tall sound barrier wall in the future

· Phil to begin 3d site analysis
· Bill and Phil to finalize preliminary drawing package 
· John, Bill, and Phil to research other stone and/or simulated stone paneling/ veneer
· NEXT MEETING
· The next meeting is scheduled for Wednesday, January 16, 2008 at 2 PM at Bill Hawkins office.
