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Estimated Project Hours
Design /  Permitting = 28 weeks total
Schematic Design = 5 weeks

· Preliminary design completion                                          = 30 hours
· Preliminary documentation completion                             = 80 hours
· (E) conditions                                                                    = 20 hours
· Project Coordination – 6 hrs x 4 weeks                            = 24 hours

· Design Administration – 4hrs x 4 weeks                          = 16 hours

· Research/ Specifications – 4hrs x 4 weeks                     = 16 hours

                                                                            Total   = 186 hours

Design Development/ Construction Documents = 18 weeks total

· DD/CD design and Documentation - 25 hrs x 18 weeks   = 450 hours
· Project Coordination – 6 hrs x 18 weeks                           = 108 hours

· Design Administration – 4hrs x 18 weeks                           = 72 hours

· Research/ Specifications – 4hrs x 18 weeks                       = 72 hours

· Misc.                                – 1 hr x 18 weeks                        = 18 hours

                                                                                Total   = 720 hours

Specifications/ Permitting = 6 weeks total

· Research/ Specifications – 30 hrs x 4 weeks                 = 120 hours

· Permitting/ City coordination – 30 hrs x 2 weeks             =  60 hours

· Design Administration – 4hrs x 6 weeks                           = 24 hours

· Research/ Specifications – 4hrs x 6 weeks                       = 24 hours

                                                                               Total   = 228 hours

Total Design / Permitting Hours =                             1,134 hours x $60.00 =  $68,040

Design Contingency =                                                   100 hours x $60.00 =    $6,000   

Profit =                                                                            $68,040 x 10%         =    $6,800  

Construction Administration

· CA – 16 hrs x 47 weeks                                   =   750 hours x $60.00 = $45,000    
· CA Contingency                                               =    80 hours  x $60.00 =   $4,800  
· Profit =                                                                         $45,000 x 10%  =  $4,500
Total                                                                                                                   = $135,140                                                                             
