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	Ryan Residence

Addition & Remodel
2891 S.W. Fairview Boulevard
Portland OR  97201

MEETING MINUTES
	Job: #02-24
By: Paul Klein
Meeting: #75
Date: 11 May 2006


	Distribution (*attendees)
	Phone
	Fax
	E-mail

	*Michael Ryan
	503-636-6597
	
	mpresq@aol.com

	*Marie Ryan
	503-636-6597
	
	

	*Andy Mason (Mason Bros.)
	503-274-1848
	503-274-1852
	andy@mason-brothers.com

	  Jeff Mason (Mason Bros.)
	503-274-1848
	503-274-1852
	jeff@mason-brothers.com

	*Christian Harvey
	503-201-4434
	
	

	  Bill Hawkins (WJH Architect)
	503-497-9084
	503-225-9460
	billhawkins@qwest.net

	*Paul Klein (WJH Architect)
	503-497-9084
	503-225-9460
	paulklein@qwest.net


I. MEETING SCHEDULE

1. Next meeting:  3:30 PM, Thursday, 00 May 2006, at the project site.
II. MEETING NOTES

1. Outstanding Punch List items were reviewed.  A revised Punch List will be issued with the Meeting Minutes.

2. The contractor received permit sign-off from the Building Inspector on Tuesday, May 8.  The Architect will prepare a letter documenting the date of Substantial Completion and approval for occupancy.

III. ACTION ITEMS
23.
Carlson Testing:  Owners to receive 15% credit for profit & overhead.  Contractor to follow up on final letter of approval.
03-30-06
Contractor reminded to submit with the Payment Application #20.
05-11-06
The Owner reviewed the credit amount included in Payment Application #20.  The amount listed for the credit due to the Owner was $205.28.  The documentation provided to the Owners by Jeff Mason indicates that the credit due is $352.57 (15% x $2350.50 = 352.57).  The Contractor will include any adjustments due to the Owner in the next Payment Application.
24.
Electrical Utility Charges:  Complete  (Contractor to pay at end of job.)
03-24-05
Contractor is also responsible for water utility bills.  These expenses will be addressed at the end of the project.  (Owner to furnish utility billing information to Contractor.)
03-30-06
Utility billing to accumulate until date Certificate of Occupancy is received.

25.
Rinnai Certification:  Complete pending certificate.

02-23-06
Contractor to furnish the Owner with required documentation for tax credit.
03-30-06
Contractor to provide the Owner with the installer’s certification documentation.

65.
Lien Notices:  The Owner has supplied a number of lien notices.  The notices are being forwarded to the General Contractor.  The Owner is to provide written waivers of Right to Lien from all suppliers and sub-contractors who have issued notices of Right to Lien.

12-08-05
Contractor reported they would obtain waivers of Right to Lien from all sub-contractors and suppliers who have given written notice of Right to Lien.
69.
Slide-out drawers:  The original Contract Documents showed (4) slide out drawers at the base cabinets along the north wall (Sheet 15, Library N Elevation).  The Contractor will investigate and report on why these shelves were not provided.

04-06-06
The slide-out drawers were clearly indicated in the drawings, and were not deleted from the project.  The Contractor will direct the casework subcontractor to provide the drawers per the contract documents.
04-27-06
The Architect and the Contractor will review the custom casework shop drawings to determine whether the final approved design included adjustable shelves or sliding shelves.
72.
Dead Bolts:  The Owner requested clarification of Change directive #70.  The supporting documentation provided does not appear to be the correct documentation for the one dead bolt furnished by the Contractor.

73.
Replacement Ladder:  During the course of construction, the Owner’s sectional ladder disappeared.  The Contractor will furnish a new extension ladder to replace the missing ladder.
IV. CONTRACT AMOUNT

Base Contract Amount:
$537,425.62
Net Approved CO’s:
$44,302.14
(CO-01 through CO-16)

Contract Total
$581,727.76
V. CHANGE ORDER STATUS

	C.O. #
	CD Items Included
	Amount
	Days
	Date
	Status

	01
	CD-02, 07 & 08
	$5,452.59
	0
	12-09-04
	Approved

	02
	CD-09
	$4,401.34
	0
	01-04-05
	Approved

	03
	CD-03
	$26,165.50
	0
	03-03-05
	Approved

	04
	CD-04
	-$2,992.63
	0
	03-02-05
	Approved

	05
	CD-12, 15, 16, 17 & 20
	-$227.10
	10
	04-01-05
	Approved

	06
	CD-18, 19, 22, 23, 23A, 23B, 24 & 26
	-$5,770.59
	0
	05-05-05
	Approved

	07
	CD-31B
	$2,185.00
	0
	05-12-05
	Approved

	08
	CD-13
	$393.88
	1
	02-24-05
	Approved

	09
	CD-21
	$1660.34
	2
	09-01-05
	Approved

	10
	CD-01, 28, & 34
	$3,798.45
	5
	10-03-05
	Approved

	11
	CD-37, 42 ,45, 45A, 47, & 49
	$10,439.68
	5
	11-25-05
	Approved

	12
	CD-30, 46, 52, 53, 54 & 64
	-$9,748.87
	1
	12-01-05
	Approved

	13
	CD-43 & 62
	$1,382.07
	1
	01-06-06
	Approved

	14
	CD-32, 58,59, 61 & 63
	$6,355.48
	5
	02-01-06
	Approved

	15
	CD-57, Inv. #12 credit
	-$653.50
	0
	03-01-06
	Approved

	16
	CD-65 & 67
	$1,460.50
	5
	04-03-06
	Approved

	
	
	
	
	
	

	
	
	$44,302.14
	35
	
	


VI. PAYMENT APPLICATION STATUS
	Request #
	Date received
	Amount Due
	Paid to Date
	Change Orders

	01
	09-01-04
	$11,065.92
	0
	(None)

	02
	10-05-04
	$32,493.89
	$11,065.92
	(None)

	03
	11-04-04
	$22,859.66
	$43,559.81
	(None)

	04
	12-06-04
	$34,503.46
	$66,419.47
	CO-01

	05
	1-05-04
	$35,093.51
	$100,922.93
	CO-02

	06
	02-10-05
	$40,083.08
	$136,016.44
	(None)

	07
	03-04-05
	$67,564.80
	$176,099.52
	CO-03 & 04

	08
	04-07-05
	$58,607.45
	$243,664.32
	CO-05

	09
	05-05-05
	$36,611.72
	$302,271.77
	CO-06

	10
	06-07-05
	$32,627.94
	$338,883.49
	CO-07

	11
	07-06-05
	$59,308.25
	$371,511.43
	CO-08

	12
	08-04-05
	$15,534.03
	$430,819.68
	(None)

	13
	09-01-05
	$42,383.70
	$446,353.71
	CO-09

	14
	10-05-05
	$35,182.76
	$488,737.41
	CO-10

	15
	11-11-05
	$17,035.84
	$523,920.17
	CO-11

	16
	01-16-06
	$3,550.94
	$540,956.01
	CO-12

	17
	01-16-06
	$1,303.47
	$544,506.95
	CO-13

	18
	01-31-06
	$6,064.30
	$545,810.42
	CO-14

	19
	02-28-06
	-$620.82
	
	CO-15

	20
	04-13-06
	$1,387.47
	
	CO-16

	
	
	
	
	

	
	Total:
	$552,641.37
	
	


Payment Applications #01 through #17 are confirmed paid in full.  Total paid to date = $545,810.42.

Note:  Payment Application #17 exceeds the GMAX for the project.  It is understood that the GMAX amount will be revised as the project is completed, but that the Owner should not make payments to the Contractor in excess of the GMAX (minus the 5% retainage).
VII. CHANGE DIRECTIVES
	CD #
	Item
	Amount
	Days
	Submitted
	Status

	01
(CO-10)
	Demo & reframe rotten stairwell wall
	$4,499.95
	
	08-25-05
	Approved

	02
(CO-01)
	Replace cracked foundation wall & underpin existing structure
	$2,182.46
	
	12-06-04
	Approved

	03
(CO-03)
	Additional excavation & stepped footings
	$26,165.50
	
	03-02-05
	Approved

	06
(CO-04)
	Revise electrical bid per revised plans dated 02-08-05
	($2,992.63)
	
	02-14-05
	Approved

	07
(CO-01)
	Replace entire basement slab
	$1,125.38
	
	12-06-04
	Approved

	08
(CO-01)
	Add 4’x19’ concrete retaining wall at planter
	$2,144.75
	
	12-06-04
	Approved

	09

(CO-02)
	Sewer line repair
	$4,401.34
	
	11-04-04
	Approved

	12
(CO-05)
	Add new heating supply ducts to the existing living room
	$698.63
	
	02-10-05
	Approved

	13

(CO-08)
	Upgrade Bathroom fans
	$393.88
	
	02-24-05
	Approved

	14
	Add (1) safety valve at meter for domestic gas service
	$1,150.00
	
	02-17-05
	Preliminary

	15
(CO-05)
	Dry rot repairs at SE corner of Living Room
	$301.90
	
	03-02-05
	Approved

	16
(CO-05)
	Revise roofing specification
	($3,628.25)
	
	03-24-05
	Approved

	17
(CO-05)
	Eliminate ice & water shield
	($692.88)
	
	03-24-05
	Approved

	18
(CO-06)
	Revised specifications for fireplaces
	($2,489.75)
	
	05-05-05
	Approved

	19
(CO-06)
	Revised fireplace venting
	($1,495.00)
	
	03-24-05
	Approved

	20
(CO-05)
	Add ½” CDX Plywood to existing roof
	$3,093.50
	
	03-24-05
	Approved

	21
(CO-09)
	Add foundation anchors to existing house
	$1,660.34
	
	08-11-05
	Approved

	22

(CO-06)
	Framing revisions
	$2,098.75
	
	03-03-05
	Approved

	23

(CO-06)
	Composition shingle roofing at bay roofs 
	($2,145.79)
	
	04-07-05
	Approved

	23A

(CO-06)
	Add lead flashing around arched windows
	$501.98
	
	03-31-05
	Approved

	23B

(CO-06)
	Revise roof metal to galvanized
	($140.88)
	
	04-07-05
	Approved

	24

(CO-06)
	Add doors 08 and 108
	$2,134.40
	
	03-31-05
	Approved

	26

(CO-06)
	Replace galvanized ½ round gutters with “K” style gutters
	($4,234.30)
	
	03-31-05
	Approved

	28

(CO-10)
	Delete hardwood stair treads provide wheatstraw material
	(1,437.50)
	
	09-01-05
	Approved

	30

(CO-12)
	Delete Kitchen island
	($6,197.57)
	
	05-12-05
	Approved

	31B
(CO-07)
	Replace rotted shingles and misc. damage due to insulation
	$2,185.00
	
	05-12-05
	Approved

	32

(CO-14)
	Delete ‘Bluestone’; install ‘Tufflex’ at balcony
	($224.25)
	
	05-19-05
	Approved

	34

(CO-10)
	Add (4) lights to the upper kitchen cabinets
	$736.00
	
	09-28-05
	Approved

	37

(CO-11)
	Revise Kitchen backsplash tile
	$1,136.81
	
	08-04-05
	Approved

	39

(note 1)
	Add copper window well flashing at Office window
	$395.00
	
	08-04-05
	Approved

	42

(CO-11)
	Add decorative balusters main stairway
	$614.10
	
	07-28-05
	Approved

	43
(CO-13)
	Add back D.S. cleanouts cut without approval (see CD-26)
	$345.00
	
	07-21-05
	Approved

	44

	Add electro-static finish to interior rail
	$525.25
	
	07-14-05
	Preliminary

	45

(CO-11)
	Misc. custom cabinet revisions
	$192.00
	
	08-18-05
	Approved

	45A

(CO-11)
	Paint custom casework
	$8,337.50
	
	08-18-05
	Approved

	46
(CO-12)
	Omit marble at library fireplace; replace with alternate marble and bronze frieze
	$1,050.25
	
	12-08-05
	Approved

	47

(CO-11)
	Revise kitchen counter surface
	($559.48)
	
	08-04-05
	Approved

	49

(CO-11)
	Add metal grilles to library base cabinets
	$718.75
	
	09-01-05
	Approved

	52
(CO-12)
	Relocate (8) wall sconce fixtures
	$626.75
	
	11-10-05
	Approved

	53
(CO-12)
	Delete acid wash
	($2,760.00)
	
	11-29-05
	Approved

	54
(CO-12)
	Delete cantilever terrace & curve at railing; remove concrete at Living Room bay
	($2,199.95)
	
	11-29-05
	Approved

	56
	Deleted (See C.D. #68)
	0
	0
	
	Deleted

	57

(CO-15)
	Credit for deletion of concrete corbels per drawings
	($575.00)
	
	03-13-06
	Approved

	58

(CO-14)
	Install downspout at southwest corner & drain to perforated pipe
	$539.73
	
	12-08-05
	Approved

	59

(CO-14)
	Additional marble slabs incl. top at Owner furnished table
	$2,875.00
	
	02-09-06
	Approved

	60


	New front door hardware
	$329.50
	
	12-22-05
	Approved

	61

(CO-14)
	Add stone tile surround & stone hearth at Master 
	$2,415.00
	
	03-03-06
	Approved

	62

(CO-13)
	Powder Room sink
	$1,037.07
	
	01-05-06
	Approved

	63

(CO-14)
	Additional backfill at patio due to over-excavation
	$750.00
	
	02-02-06
	Approved

	64

(CO-12)
	Credit to Owner for adjustment to CD-01
	($268.35)
	
	02-16-06
	Approved

	65

(CO-16)
	Add door casing at Laundry room doors
	$1,081.00
	
	03-13-06
	Approved

	67

(CO-16)
	Patch/repair floor at Living Room floor grilles
	$379.50
	
	03-13-06
	Approved

	68

	Driveway demolition, french drain connection & fill rock.
	$971.75
	
	04-13-06
	Approved

	69

	Add Master Bath sinks & custom pot filler at Kitchen
	$921.15
	
	04-13-06
	Approved

	70

	Install two additional dead bolts
	$481.62
	
	
	To Be Revised

	71


	Adjustment for Door Hardware allowance
	$1,599.92
	
	04-13-06
	Approved

	72


	Adjustment for Toilet Accessories allowance
	$207.80
	
	04-13-06
	Approved

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	


Note: Amount due as reimbursement from Wm. J. Hawkins to Mason Brothers.
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