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	Muller – Dhillon Residence
Addition & Remodel

3425 SW Heather Lane
Portland, Oregon  97201
MEETING MINUTES
	Job: #03-20
By: Paul Klein
Meeting: #21
Date: 6 July 2006



	  Distribution (*attendees)
	Phone
	Fax
	E-mail

	  Roger Muller
	503-957-6873
	
	roger.muller@gmail.com

	*Daisy Dhillon
	
	503-669-8328
	harpeetd@hotmail.com

	*David Saltzberg (J. Frank)
	503-445-4735
	503-408-8855
	david.saltzberg@jamesfrank.net

	  Bill Hawkins (WJH Architect)
	504-497-9084
	503-225-9460
	billhawkins@qwest.net

	  Peder Golberg (J.G. Pierson)
	503-226-1286
	503-226-3130
	peder@jgpierson.com

	*Paul Klein (WJH Architect)
	503-231-1122, ext. 27
	
	paul@architectLA.com


(New items are shown in blue font.  Urgent items are indicated in red.  Resolved items are indicated in italics.)
I. SCHEDULE:
1. See the updated Contractor’s Schedule published 06/20/06.
II. PROGRESS:

1. Windows are installed.  Exterior walls are ready for siding installation.  The primed wood trim for the siding installation is on site.
2. Electrical, plumbing and HVAC system rough-ins are nearly complete.

3. The wall mount faucets at the Master Bath vanity have been roughed in.

4. The vent for the gas stove has been installed at the Master Bedroom.

5. The gas fireplaces have been installed at the Library and the Living Room.  Vent piping for the fireplaces have not yet been installed.

III. MEETING SCHEDULE:  Weekly project meetings:  12:15 PM Tuesday (unless noted otherwise).
1. Next meeting:  12:15 PM Tuesday, 11 July 2006, at the project site.
IV. MEETING NOTES:
1. The Contractor will need to start preparing cabinet shop drawings soon.  The Architect and Owner will meet to decide on final cabinetry configurations as soon as possible.
V. ACTION ITEMS:
1. The handrail design at the upper & lower decks needs to be completed.  The architectural details and structural calculations will be provided to the Contractor for delivery to the City for review and approval.

07-07-06
Supplemental drawings illustrating the decks at the North Elevation delivered to Precision Images for reproductions by the Contractor.
1. The Architect will prepare revised interior elevations for the Kitchen for review with the Owners targeting a final approved design for the new cabinetry.

06-06-06
The Architect will arrange to meet with the Owners to review the revised Kitchen elevations.
06-13-06
The owner and Architect will meet Thursday 15 June to review the layout of the Kitchen, the Master Bath, and other locations scheduled to receive built-in cabinetry.  Revised Kitchen elevations will be provided for the Owner’s approval as soon as possible after the meeting.

2. The Architect will consult with the Structural Engineer to strategize alternatives to framing the Main Floor Balcony so that the beams do not obstruct views from the Basement below.

05-31-06 The Architect met with the Structural Engineer to discuss options for framing the two decks.  The Owner elected to revise the deck posts from 8x8 wood posts to be rectangular section steel posts.  Upon receipt of the revised structural design and calculations, the Architect will draft the necessary drawing revisions and reissue the Main Floor and Second Floor Framing Plans.

07-06-06
Supplemental drawings illustrating the decks at the North Elevation delivered to Precision Images for reproductions by the Contractor.
3. There are concerns about the capacity of the half-round gutters to handle the volume and velocity of storm water runoff from the large low sloped area at the center of the roof along the south roof edge.  The Architect will review the condition and consider the option of substituting larger custom formed rectangular gutters for the half-round gutters indicated in the roof details.

06-06-06
The Contractor explained that due to the schedule for the installation of the metal roofing, a decision regarding the gutters is urgent so that roof eave flashing can be fabricated and installed properly.  The Architect will resolve the gutter size and profile issue as soon as possible.
4. Locate the new condensing unit for Second Floor HVAC unit.  The tentative location is at the adjacent grade on the north side of the house in the vicinity of the existing condensing unit.

02-21-06
It is an option to relocate the existing condensing unit to a new concrete pad at the east side of the structure.  This will allow finish grading to be adjusted along the north wall for easier access into the Crawlspace.  The final location of the condensing units is yet to be determined.

5. The Contractor inquired about the specification for the Car Deck structural steel to be galvanized.  The Architect will revisit the requirement.

6. The Contractor recommends that the exterior guardrails at the decks and Car Deck be powder-coated.  The Architect will investigate the feasibility as the design of the railings proceeds.
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