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Introduction 
On November 6th, 2014, City Council accepted the Americans with Disabilities Act (ADA) 
Transition Plan update. Portland Parks & Recreation (PP&R) facilities were evaluated as part 
of the Transition Plan, though due to the large number (260) of publically-accessible park 
facilities, the evaluations took longer to accomplish than those of other bureaus. 
Additionally, given the quantity of resulting barriers (20,355), PP&R requested and received 
an adjusted schedule to develop their approach for addressing each identified barrier. This 
Parks ADA Transition Plan is a supplement to that Americans with Disabilities Act Transition 
Plan Update that was approved in November 2014. 

PP&R has worked aggressively, in collaboration with the Parks Accessibility Advisory 
Committee (PAAC), the Portland Commission on Disability (PCOD) and their Accessibility in 
the Built Environment subcommittee, the ADA Transition Plan stakeholder group, and many 
staff and partner groups to review the barriers, categorize them, assess whether they are 
likely candidates to be addressed through maintenance activities of whether they would 
necessitate capital improvements, identify a priority score for each barrier, and propose 
targeted schedules for addressing each barrier. PP&R is presenting and soliciting feedback 
on the draft Parks Transition Plan at three public open houses, scheduled for July 2015. 

Once the consultant team began to finalize their evaluation work in the form of facility 
reports, PP&R staff also began to review those reports when scoping capital projects to see 
if any barriers could be addressed as part of existing funded capital projects. This ensured 
that PP&R took advantage of any existing opportunities to begin to address these barriers at 
park facilities. To date, PP&R has been able to successfully address barriers at several 
facilities, and more are planned as part of existing capital projects. 
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Document Organization 
The document is organized into Chapters containing the following: 

Chapter 1: Transition Plan Process 
A description of the process for developing the Park ADA Facility Evaluations and Transition 
Plan, including the engagement of City and community stakeholders.  
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Chapter 2: Transition Plan Methodology 
Portland Parks & Recreation’s process for developing the barrier removal timeline based on 
the findings of the facility evaluations. 

Chapter 3: ADA Transition Plan 
Portland Parks & Recreation’s anticipated timeline for addressing the barriers identified in 
the facility evaluations, pending available funding. 
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1.0 Transition Plan Process 
To fully comply with the legal mandate for a Self-Evaluation and Transition Plan, the City of 
Portland must complete inventories of both physical barriers at City facilities and program 
barriers to City-provided services to all citizens. This plan addresses the initial inventory of 
physical barriers and establishes a target schedule for removing barriers identified for Parks 
facilities, pending available funding. The Self-Evaluation for programmatic access will be 
evaluated in the next phase of the planning process. The Self-Evaluation is explained in 
detail in Chapter 1 of Americans with Disabilities Act Transition Plan Update (2014). 

This chapter outlines the process and stakeholders involved in producing the Parks 
Transition Plan including the physical barrier evaluations and public outreach. The larger 
Transition Plan process is identified in the previously accepted Americans with Disabilities 
Act Transition Plan update (2014). 

1.1 Planning Process 
With 260 publicly accessible park facilities to assess and evaluate, Parks had a modified 
schedule for developing the facility Transition Plan. First steps included identifying previous 
ADA Transition plans and polices, the establishment of a facilities list, and properties to 
include in the evaluation. Once the initial site evaluations had been completed, staff 
realized that the quantity of barriers would necessitate a modified schedule so that the 
barriers could be appropriately evaluated. 

The facility evaluations were performed over a 15 month period. Facility reports identifying 
accessibility barriers were developed, and PP&R staff reviewed the findings of the draft 
reports and developed a timeline for addressing the barriers identified in the assessment. 
This process is included in the preparation of the Transition Plan.  
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To understand the barriers included in the Transition Plan, staff received training on barrier 
inspection and maintenance of accessible facilities.  

Facility Evaluations 

During 2013 and 2014, Parks completed a physical audit of publically-accessible facilities to 
identify facility barriers and identify recommendations and alterations in order to meet 
State and Federal accessibility standards. Undeveloped park facilities, or parks with no built 
infrastructure that would need to meet accessibility standards were not assessed. A 
complete list of the facilities evaluated for this Transition Plan is located in Chapter 3. The 
list of facilities evaluated include: 

• City-owned parks; 

• City-owned community centers and pools; and 

• City-leased facilities with parks programming. 

The facility evaluations were conducted using the ADA 2010 Standards, 2010 Oregon 
Structural Specialty Code Chapter 11 Accessibility, and the Architectural Barriers Act (ABA) 
2009 Outdoor Developed Area Guidelines. Evaluators used accessibility checklists to 
evaluate barriers in City facilities. The checklist covers all manner of barrier conditions 
commonly found in Parks facilities and programs including parking, signage, paths of travel, 
buildings, restrooms, and outdoor recreation facilities.  

Findings from the facility evaluations were entered into a database and facility reports 
outlining identified barriers and proposed barrier removal actions were produced. The 
resulting facility reports are available under separate cover from the City. See Appendix 4.1 
for more information. Each facility report lists potential barriers, provides information 
about the relevant State and Federal codes; includes a planning level cost estimate to 
remove the barrier; identifies a scheduled removal date; and indicates a barrier removal 
category.  

PP&R primarily used two ADA Transition Plan Analysis Tools to complete their ADA 
Transition Plan table, an Excel spreadsheet and an Access database. These tools assisted 
staff in sorting, organizing, and analyzing the large quantity of data associated with the 
parks assessments.  
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1.2 Public Engagement 
Community involvement and input are priorities to Portland Parks on this project. The 
community has been involved in all stages of the Transition Plan development, as required 
by Federal Statute 28 CFR 35.150(d)(1):  

“In the event that structural changes to facilities will be undertaken to achieve 
program accessibility, a public entity that employs 50 or more persons shall 
develop, within six months of January 26, 1992, a transition plan setting forth 
the steps necessary to complete such changes. A public entity shall provide an 
opportunity to interested persons, including individuals with disabilities or 
organizations representing individuals with disabilities, to participate in the 
development of the transition plan by submitting comments. A copy of the 
transition plan shall be made available for public inspection.”  

The draft Transition Plan was made available online and copies of the Plan were made 
available to the public for review June 2015 at the following locations: 

Office of Equity and Human Rights 
421 SW 6th Ave, Suite 500 Portland, OR 97204 
(503) 823-4433 

Portland Parks and Recreation  
1120 SW Fifth Ave, Customer Service Center, 1st floor, Portland OR 97204 
503-823-6007 
 
Midland Library 
805 SE 122nd Ave, Portland, OR 97233 
(503) 988-5392 

St. Johns Library 
7510 N Charleston Ave, Portland, OR 97203 
(503) 988-5397 

Portland Parks & Recreation provided the public the opportunity to comment on this draft 
Transition Plan. In addition to input from advisory groups, PP&R hosted three separate 
Open Forum events on July 18, July 21, and July 23, 2015 to inform the public about the 
Transition Plan, address any questions, and gather public comment. In an effort to best 
engage the public three open houses were held in different areas of Portland, and at 
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various times. Park staff were on hand to facilitate the open houses, engage the public, 
address questions, gather public comments, and provide information (both verbally, and 
with various documents). See Appendix 4.2 for materials provided. All the information 
provided at the open houses, and a copy of the draft Transition Plan Report were also made 
available online at: http://www.portlandoregon.gov/oehr/67174. Individuals could also 
submit comments through an online form.  

Public Comment Summary 

Public comments on the Transition Plan were received by Parks from comments submitted 
in writing at the three Open Forum events, and comments submitted online or via email. 
Information regarding the written comments and those received online or via email is 
available in Appendix 4.2 Public Outreach Materials & Public Comments. 

Each comment was reviewed by Parks ADA Transition Plan team and the City ADA Title II 
Coordinator. All of those who commented on the plan felt that over time the PP&R ADA 
Transition Plan would increase accessibility in parks and facilities. Some commenters 
encouraged PP&R to continue looking for ways to make parks and facilities more inclusive, 
and to continue going beyond ADA minimums in designing new spaces. Some commenters 
indicated specific barriers that prevented their use of pools or playgrounds, illustrating the 
need for PP&R to address these barriers. 

Stakeholders 

It is important to note that the effort to complete a Citywide evaluation of City owned 
facilities and Transition Plan was developed in partnership with the Park Accessibility 
Advisory Committee (PAAC). Portland Park Transition Plan staff regularly attended PAAC 
monthly meetings as well as Portland Commission on Disabilities (PCOD), Accessibility in the 
Built Environment Subcommittee Meetings to update them on the progress and gather 
feedback.  

The Stakeholders were involved with the development of the Plan and the initial facilities 
list. Stakeholders reviewed the findings and provided meaningful comments on the 
development of the plan and the schedule to remove barriers.  

  

http://www.portlandoregon.gov/oehr/67174
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Website 

The Internet is another tool for providing information regarding services, programs, 
activities, and facilities, and the City’s website http://www.portlandoregon.gov/ included 
information about the Transition Plan. 

Providing public access to City publications online is an effective means of reaching persons 
with disabilities. New accessibility standards for electronic and information technology 
covered by Section 508 of the Rehabilitation Act Amendments of 1998 have set forth the 
technical and functional performance criteria necessary for such technology to be 
accessible. 

The City’s website has a web page on the Americans with Disabilities Act Title II Program 
that provides information on the City’s policies, including the nondiscrimination notice, and 
links to programs offered by the City. Service request forms, the ADA complaint form, and 
contact information are all included on the page. The web page can be found at 
https://www.portlandoregon.gov/oehr/66522. 

There is also a web page for the City of Portland Disability Program that provides 
information about upcoming events, news, and services. The City of Portland's Disability 
Program is meant to connect, support, and encourage collaborative and inclusive 
engagement between the people of the disability community, neighborhoods, and city 
government. The web page can be found at http://www.portlandoregon.gov/oni/28994. 

  

http://www.portlandoregon.gov/
https://www.portlandoregon.gov/oehr/66522
http://www.portlandoregon.gov/oni/28994
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2.0 Transition Plan Methodology 
The process of developing the Transition Plan includes the identification of barriers (the 
facility assessment), the evaluation of the barriers to assign a category as outlined by the 
ADA (categorization), and identifying a likely approach to addressing the barrier 
(maintenance or capital project). After the barriers have been identified, categorized, and 
evaluated, a timeline or schedule for the efforts can be established. The City of Portland has 
identified a 20 year timeline for barrier removal, pending available resources. 

2.1 Facility Evaluation Process 
At the time of the facilities evaluation, the ADA 2010 Standards, 2010 Oregon Structural 
Specialty Code Chapter 11 Accessibility, and the ABA 2009 Outdoor Developed Area 
Guidelines were used to identify barriers at City facilities. When one of the codes was more 
stringent than the other, the more rigorous of the codes was applied.  

Building codes are revised every few years and this barrier evaluation provides a description 
of current conditions as viewed by current code and provides a baseline for future barrier 
removal. It is important to note with revisions to the building code, all future barrier 
removal projects shall comply with the code current at the time of the alteration. 

2.2 Prioritization Process 
The ADA Title II Technical Assistance Manual states “when choosing a method of providing 
program access, a public entity must give priority to the one that results in the most 
integrated setting appropriate to encourage interaction among all users, including 
individuals with disabilities”. Recognizing that the City has limited funds and cannot 
immediately make all buildings, facilities, and parks fully accessible, City staff and 
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stakeholders considered a number of items to prioritize facilities for removal of 
architectural barriers. 

Park Tier 

To begin, Parks and stakeholders prioritized all parks and facilities into three tiers. This 
informed the order of surveying work, with Tier 1 (or high priority) sites surveyed first. The 
park tier was assigned using the following criteria: 

Level of use by the public: Facilities that have a high level of public use can be assigned 
a higher priority. Seasonal availability and hours/days of operation can be factored into 
this criteria; 

Program uniqueness: Some programs are unique to a building, facility, or park and 
cannot occur at another location; 

Geographic distribution: Selecting a range of facilities that are distributed throughout 
the City, and considering the proximity of these facilities to public transportation help 
provide maximum accessibility for all residents; 

Critical nature of the service provided: Facilities that provide services related to 
accessibility, health, wellness, safety, emergency/disaster preparedness, and the 
administration of essential City services such as permitting and licensing can be assigned 
a higher priority; 

Identified complaints: Facilities that have a history of citizen complaints related to 
accessibility can be assigned a higher priority; 

City-Owned facilities: Facilities that are owned by the City can be assigned a higher 
priority over leased facilities, where another entity may be responsible to provide 
physical access improvements;  

Social need/equity: Facilities that are identified by the Portland community of people 
with disabilities as high priority for accessibility improvement and facilities that serve 
historically underserved populations can be assigned a higher priority; and 

Recent upgrades: Facilities that had not been renovated or constructed in the last two 
years were likely to have more items out of compliance with current ADA code. 
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Category 

Next, each of the barriers was assigned a barrier category. The following categorization 
protocol is referenced in the ADA under 28 CFR Part 35, §35.150 and §35.150 under Subpart 
D - Program Accessibility. The term “priority” is used within 28 CFR Part 35, but is referred 
to as “category” within this Transition Plan document and its appendices. The principle of 
the protocol is to ensure that basic access is provided, access to activities is provided, 
amenities are accessible, and alternatives to architectural modifications are allowed when 
appropriate. Translating these categories into action plans must be accomplished using a 
programmatic approach. The criteria listed below were used to assist in the determination 
of specific program-based barrier removal actions within a building or facility for the ADA 
Transition Plan schedule. 

Category One: The highest Category is placed on those barrier removal items that 
provide accessibility at the main entrance of a facility or improve a path of travel to the 
portion of the facility where program activities take place (e.g., parking, walks, ramps, 
stairs, doors, corridors, etc.). 

Category Two: A second Category is placed on those barrier removal items that improve 
or enhance access to program use areas (e.g., playgrounds, gymnasiums, picnic areas, 
restrooms, etc.).  

Category Three: A third Category is placed on those barrier removal items that improve 
access to amenities serving program areas (e.g., drinking fountains, telephones, site 
furnishings, vending machines). 

Category Four: A fourth Category identifies areas or features not required to be 
modified for accessibility (no public programs located in this area, or duplicate features 
like more picnic tables or benches than meet accessibility requirements). 

Category Five: Elements of the facility have been noted as historic. 

Staff worked with stakeholders to identify a categorization approach. For example, in cases 
where a park had multiple picnic tables, and not all of them needed to be accessible to 
meet the Architectural Barriers Act, staff reviewed approach and in some cases visited the 
sites to identify which picnic tables would be targeted for accessibility, and categorized as 
‘two’, and which picnic tables would be categorized as a ‘four’. Staff and stakeholders 
considered things like proximity to other program features, proximity to accessible paths, 
whether a table was reservable, and a desire to provide accessible features in all areas of 
the park to ensure a diversity of experiences. 
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Experience Priority 

The third piece of information that informed the overall priority is the type of experience 
each barrier relates to. There are many experiences in parks and buildings, and in 
discussions with the Parks Accessibility Advisory Committee, Parks staff identified the 
following priorities for which experiences should be accessible, in order: 

Higher priority experiences included: 
 

Access paths of travel: Any impediment to an access path of travel, including parking 
areas, paths, ramps, etc. 

Restrooms in community centers: Prioritize one restroom per community center. 

Restrooms in parks: Prioritize one restroom per park.  

Park program areas - priority: Full-service community centers, playgrounds, reservable 
sports fields, reservable group picnic areas, and one pool in each geographic area. 

Lower priority experiences included: 
 

Park program areas – non-priority: Non-reservable sports fields and picnic areas, non-
full-service community centers, secondary outdoor pools in geographic areas that 
already had one pool prioritized. 

Additional restrooms: One accessible restroom was prioritized per site (see above). 
Where sites have multiple restrooms, the additional restrooms were a lower priority. 

Amenities: Drinking fountains, benches, and trash cans. 
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Final Priority Score 

Each of the three pieces of priority information (Tier, Category, Experience Priority), were 
assigned numbers (1-3 for Tier, 1-5 for Category, and 1-7 for Experience Priority) and added 
together to provide a final priority score. 

Tier Score + Category Score + Experience Priority Score = Final Priority Score 
In this instance, the lower the final priority score, the higher the priority. A score of 3 is the 
highest priority score a barrier can receive, 15 is the lowest priority, though no project 
scored lower than 13. Table 2.2.1 shows the number of barriers assigned each priority 
score.  

Table 2.2.1. Distribution of Final Priority Score 

Final Priority Score Number of Barriers Percent of Barriers 
3 977 4.8% 
4 4,547 22.3% 
5 3,647 17.9% 
6 2,382 11.7% 
7 1,892 9.3% 
8 2,487 12.2% 
9 1,635 8.0% 

10 1,523 7.5% 
11 845 4.2% 
12 350 1.7% 
13 70 0.3% 

Grand Total 20,355 100.0% 
 

Examples of projects with the highest priority scores include addressing access path of 
travel issues at full service community centers or highly used regional parks. Projects with 
middle priority scores could include addressing playground issues at neighborhood parks. 
Projects with lower priority scores could include addressing barriers at a trash can or non-
reservable picnic area. 

2.3 Barrier Approach 
The evaluations assessed some barriers that are not scheduled to be addressed by PP&R. Of 
the 20,355 barriers and 260 park sites, 3,347 barriers and 20 park sites fall into this 
category. Some of these barriers are at three Schools Uniting Neighborhoods (SUN) schools, 
where PP&R offers programming in conjunction with Multnomah County and the school 
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district. PP&R has shared the Facility Reports for these sites with the respective school 
districts, and it will be their responsibility as property owner to address those barriers. 
Others include barriers assigned as a Category 4 or 5. This includes items like a picnic table 
that is above the percentage in any given park required to be accessible, or a park site that 
has not yet been developed and so has no existing infrastructure. This also includes some 
historic sites, where, PP&R will work to develop a plan that will likely combine some 
architectural, and some programmatic approaches to barrier removal. 

The remaining 17,008 barriers were each assigned a barrier type, indicating whether they 
are likely to be addressed as a maintenance, or larger capital project. To assign that barrier 
type, staff used the barrier removal actions (address ramp slope issue, adjust door closure, 
etc.), identified during the evaluations. Staff then discussed the most likely method for 
addressing each action, based on anticipated complexity. Developing a precise approach to 
address each individual barrier of the 17,008 will occur as projects move forward, so 
projects may shift from maintenance to capital (or vice versa) as more details are known. 
Table 2.3.1 outlines the number and percentage of barriers assigned to each barrier type. 

Table 2.3.1. Distribution of Barrier Type  

Barrier Type Number of Barriers Percent of Barriers 
Maintenance 8,736 51.4% 

Capital 8,272 48.6% 
Grand Total 17,008 100.0% 

 
Barriers that are likely able to be addressed as maintenance activities will be easier for 
PP&R to accomplish given existing resources than barriers that require larger capital 
projects, which was a consideration when developing the barrier removal schedule, as 
outlined in section 3.1.  
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3.0 Parks Facility ADA Transition Plan 
This supplement to the Transition Plan is focused on park facilities, though as individual 
barrier removal projects move forward there may, in some cases, be programmatic 
approaches to address facility barriers as well. 

3.1 Barrier Removal Schedule 
A phasing schedule reflects the ADA requirement that programs, activities, and services 
drive the development of the Transition Plan schedule. Barriers in parks facilities will be 
removed systematically, citywide, based on the established program priorities listed in 
Chapter 2. It is the intent of PP&R to address and remove barriers to accessibility in public 
parks based upon on the immediate necessity of programmatic access, degree of 
complexity, uniqueness of program, and overall cost. PP&R also intends to be opportunistic 
in pursuing addressing barriers as part of individual project scope development, and to 
pursue additional funding sources to address larger capital barriers.  

The ADA Transition Plan table is the required schedule that summarizes when identified 
accessibility barriers will be removed, pending available resources. The Parks ADA Transition 
Plan table will represent the following timeline, though there are some barriers which have 
been scheduled and addressed prior to the finalization of this Transition Plan. Those 
mitigation dates and planned schedules are also reflected in the Plan. Schedule timeline: 

Years 1-2, Fiscal Years: 2016/17 - 2017/18 

Years 3-5, Fiscal Years: 2018/19 - 2020/21 

Years 6-10, Fiscal Years: 2021/22 - 2025/26 

Years 11+, Fiscal Years: 2026/27 + 
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Staff identified the schedule, or timeline targets for addressing barriers based on whether 
the barriers were likely maintenance or capital projects, and the priority score.  
 

Table 3.1.1. Distribution of Scheduled Barrier Removals by Type, Priority Score  

Transition Plan 
Schedule 

Barrier Type Priority Score 
Range 

Number of 
Barriers 

Percent of Barriers 

Years 1-2 Capital Varies* 9 0.0% 
Years 1-2 Maintenance 3-4 2,558 15.0% 
Years 3-5 Maintenance 5-7 3,293 19.4% 

Years 6-10 Maintenance 8-13 2,885 17.0% 
Years 6-10 Capital 3-4 3,962 23.3% 

Years 11-20 Capital 5-13 4,301 25.3% 
Grand Total   17,008 17,008 100.0% 
*Capital barriers that were able to be addressed as part of existing funded capital projects. 
 

In general, barriers with a higher priority score, which staff anticipated could be addressed 
with existing maintenance resources, were scheduled in Years 1-2. Barriers with lower priority 
scores, but which staff anticipated could be addressed with existing maintenance resources, 
were scheduled in Years 3-5 or 6-10. The capital projects do not have an identified funding 
sources, so were not scheduled in that first 1-5 year timeframe. The highest priority capital 
projects, and those that staff anticipated would be less complex, were scheduled in Years 6-10. 
Lower priority and more complex capital projects were scheduled in Years 11-20. The 
exception to the approach above, is that where PP&R has funded capital projects, and those 
projects are far enough along in development to have identified that their project scope will be 
addressing known barriers, the schedule reflects those actual anticipated project dates. As 
new capital projects are scoped staff will continue to look for opportunities to address barriers 
in advance of the Transition Plan target schedule. 

PP&R will also continue to pursue funding sources, like the Parks Replacement Bond passed in 
2014 by voters, to address the highest priority capital barriers. 

Barrier Removal Actions and Project Types 
The Transition Plan includes a summary of barrier removals. The detailed barriers are included 
in the Facility Reports. Each scheduled barrier will be entered into the PP&R work order system, 
MicroMain. This system will issue work orders for barriers to be addressed, and will track when 
they have been mitigated.  
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Table 3.1.2 is organized to show the number of anticipated barriers to be removed at each 
assessed park site by fiscal year. 

Table 3.1.2. Barrier Quantities by Site and Target Schedule 

Location FY 2016/17 FY 2018/19 FY 2021/22 FY 2026/27 Total 
Adams Community 
Garden 2 1 6 1 10 
Albert Kelley Park 

  
6 8 14 

Alberta Park 
 

8 36 50 94 
Ankeny Plaza 

  
11 

 
11 

April Hill Park 
 

1 15 7 23 
Arbor Lodge Park 4 7 37 9 57 
Argay Park 

 
2 16 26 44 

Beach Community 
Garden 2 3 3 4 12 
Berkeley Park 

 
14 15 29 58 

Berrydale Community 
Garden 2 4 3 7 16 
Berrydale Park 

  
11 12 23 

Blair Community Garden 
 

4 2 4 10 
Bloomington Park 

 
11 11 32 54 

Boise-Eliot Community 
Garden 

 
4 2 3 9 

Boyles Community 
Garden 8 3 7 7 25 
Brentwood Community 
Garden 3 4 4 4 15 
Brentwood Park 

 
18 26 25 69 

Brooklyn Park 
 

16 23 31 70 
Brooklyn School Park 

 
2 16 22 40 

Brookside Park 
  

12 7 19 
Buckman Field 46 26 64 20 156 
Buckman Pool 

 
26 36 29 91 

Burlingame Park 3 2 17 10 32 
Cathedral Park 9 6 85 10 110 
Cherry Blossom Park 

  
1 6 7 

Cherry Park 
  

3 3 6 
Chimney Park 15 1 15 1 32 
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Location FY 2016/17 FY 2018/19 FY 2021/22 FY 2026/27 Total 
Clarendon Community 
Garden 

 
5 2 3 10 

Clinton Community 
Garden 2 2 8 5 17 
Clinton Park 5 20 24 54 103 
Colonel Summers 
Community Garden 2 2 4 3 11 
Colonel Summers Park 

 
28 13 34 75 

Columbia Children's 
Arboretum 

  
10 3 13 

Columbia Park 36 43 215 59 353 
Community Music 
Center 76 11 49 2 138 
Couch Park 

 
11 11 49 71 

Council Crest Park 1 
 

37 7 45 
Creston Park and Pool 11 62 89 113 275 
Crystal Springs 
Rhododendron Garden 17 7 171 3 198 
Cully Community Garden 

 
5 2 7 14 

Custer Park 
 

14 15 31 60 
Dawson Park 

 
8 1 5 14 

Delta Park - Owens 
Sports Complex 15 40 83 89 227 
Denorval Unthank Park 

 
6 28 23 57 

Dewitt Park 
  

8 7 15 
Dickinson Park 

 
2 5 3 10 

Duniway Park 3 11 29 13 56 
Earl Boyles Park 

  
8 21 29 

East Holladay Park 
 

4 3 4 11 
Eastmoreland Garden 

  
2 4 6 

Eastmoreland Golf 
Course 36 31 57 12 136 
Eastmoreland Play 
Ground Park 

  
2 1 3 

Eastridge Park 2 
 

12 6 20 
Ed Benedict Community 
Garden 

 
5 2 3 10 

Ed Benedict Park 4 5 45 45 99 
Elizabeth Caruthers Park 

  
8 17 25 
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Location FY 2016/17 FY 2018/19 FY 2021/22 FY 2026/27 Total 
Errol Heights Property 3 

 
7 

 
10 

Essex Park 
 

18 17 29 64 
Everett Community 
Garden 

 
4 2 3 9 

Farragut Park 
 

10 28 43 81 
Fernhill Park 

 
15 25 36 76 

Firehouse Theater 31 10 16 2 59 
Flavel Park 

  
1 5 6 

Floyd Light Park & EPCC 136 25 88 15 264 
Forest Heights Park 2 4 18 20 44 
Forest Park | Pittock 
Mansion 32 32 49 4 117 
Frazer Park and 
Community Garden 

 
5 8 17 30 

Front & Curry 
Community Garden 2 3 4 4 13 
Fulton Community 
Garden 

 
3 2 4 9 

Fulton Park 14 105 70 51 240 
Furey Community 
Garden 

 
4 1 4 9 

Gabriel Community 
Garden 2 

 
5 3 10 

Gabriel Park & 
Southwest Community 
Center 150 55 222 48 475 
Gammans Park 

  
5 3 8 

George Himes Park 
  

5 2 7 
George Park 

  
6 1 7 

Gilbert Heights 
Community Garden 

 
7 1 5 13 

Gilbert Heights Park 
 

2 6 19 27 
Gilbert Primary Park 

  
2 11 13 

Glenfair Park 
  

2 5 7 
Glenhaven Park 9 11 40 14 74 
Glenwood Park 

 
7 20 25 52 

Governor Tom McCall 
Waterfront Park 26 3 168 7 204 
Grant Park & Pool 7 91 80 140 318 
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Location FY 2016/17 FY 2018/19 FY 2021/22 FY 2026/27 Total 
Hamilton Park 

  
16 8 24 

Hancock Park 
  

6 5 11 
Harney Park 4 19 11 20 54 
Harrison Park 

  
5 14 19 

Hazeltine Park 
  

9 4 13 
Hazelwood Community 
Garden 

 
4 2 5 11 

Healy Heights Park 
  

12 6 18 
Helensview Community 
Garden 

 
5 1 6 12 

Heron Lakes Golf Course 18 39 72 13 142 
Hillside Park & 
Community Center 51 24 72 7 154 
Holladay Park 

  
11 19 30 

Holly Farm Park 
  

9 16 25 
Holman Park 

  
2 2 4 

Hoyt Arboretum 29 10 62 7 108 
Ira Keller Fountain Park 

 
19 7 17 43 

Irving Park 
 

21 34 67 122 
Ivon Community Garden 

 
4 2 4 10 

Jamison Square 
 

7 13 2 22 
John Luby Park 

  
11 23 34 

Johns Community 
Garden 

 
4 2 6 12 

Johnson Creek Park 
 

3 28 25 56 
Joseph Wood Hill Park 1 

 
7 1 9 

Kelley Point Park 6 5 23 4 38 
Kenilworth Park 

 
16 21 58 95 

Kennedy Community 
Garden 

 
5 1 6 12 

Kenton Community 
Garden 

 
7 

 
9 16 

Kenton Park 
  

31 33 64 
Kern Park 

  
10 7 17 

King School Park 
 

11 16 10 37 
Knott Park 6 6 27 57 96 
Ladd's Circles & Squares 

  
19 9 28 

Lair Hill Park 12 28 26 38 104 
Lan Su Chinese Garden 

 
50 62 32 144 
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Location FY 2016/17 FY 2018/19 FY 2021/22 FY 2026/27 Total 
Laurelhurst Park & 
Dance Studio 50 30 149 63 292 
Laurelwood Park 

  
3 5 8 

Leach Botanical Garden 34 11 38 2 85 
Lents Community 
Garden 2 2 2 4 10 
Lents Park 12 40 50 81 183 
Lillis-Albina Park 

  
11 11 22 

Lincoln Park 
  

6 18 24 
Lotus Isle Park 

  
9 14 23 

Lovejoy Fountain 
 

12 1 21 34 
Lynchview Park 

   
1 1 

Lynchwood Park 
 

5 5 16 26 
Macleay Park 4 13 18 21 56 
Madison Community 
Garden 

 
8 2 7 17 

Madrona Park 
 

3 5 9 17 
Mallory Meadows Park 

  
3 3 6 

Marquam Nature Park 7 
 

13 
 

20 
Marshall Park 

 
4 4 3 11 

Matt Dishman 
Community Center 131 42 106 14 293 
McCoy Community 
Garden 12 2 4 3 21 
McCoy Park 

 
18 22 23 63 

McKenna Park 
 

19 21 31 71 
Merrifield Park 

  
3 3 6 

Midland Park 2 
 

4 10 16 
Mill Park 

   
3 3 

Montavilla Park and 
Community Center 8 88 81 82 259 
Mt. Scott Park & 
Community Center 192 61 149 35 437 
Mt. Tabor 49 20 146 42 257 
Mt. Tabor Annex 

 
69 33 36 138 

Multnomah Arts Center 385 88 223 15 711 
Normandale Park 44 30 107 34 215 
North Park Blocks 7 2 90 4 103 
North Powellhurst Park 

  
1 2 3 
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Location FY 2016/17 FY 2018/19 FY 2021/22 FY 2026/27 Total 
Northgate Park 3 18 29 49 99 
Oaks Bottom Wildlife 
Refuge Trailhead 2 

 
8 1 11 

Oaks Crossing 
  

2 
 

2 
Oaks Pioneer Church & 
Park 4 18 19 7 48 
O'Bryant Square 

 
13 1 22 36 

Oregon Holocaust 
Memorial 

  
1 1 2 

Oregon Park 
 

16 11 19 46 
Overlook House 
Community Center 

 
75 29 56 160 

Overlook Park 
 

15 17 32 64 
Parklane Park 

  
18 26 44 

Patton Community 
Garden 

 
3 3 3 9 

Patton Square Park & 
IFCC 5 84 53 53 195 
Peace Community 
Garden 

 
4 2 3 9 

Pendleton Park 
 

8 17 28 53 
Peninsula Park 149 38 185 31 403 
Pettygrove Park 

 
5 2 22 29 

Piccolo Park 
 

5 8 8 21 
Pier Community Garden 4 2 10 8 24 
Pier Park 4 37 120 41 202 
Pioneer Courthouse 
Square 22 12 61 5 100 
PlayHaven Park 

  
11 16 27 

Plaza Blocks 1 11 39 3 54 
Portland Center Park 

 
4 1 10 15 

Portland Heights Park 6 14 15 31 66 
Portland International 
Raceway 4 111 31 53 199 
Portsmouth Community 
Garden 

 
5 1 3 9 

Portsmouth Park 
  

6 7 13 
Powell Park 

 
8 21 41 70 

Powers Marine Park 
 

2 
 

4 6 
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Location FY 2016/17 FY 2018/19 FY 2021/22 FY 2026/27 Total 
Raymond Park 

  
6 10 16 

Red Tail Golf Course 
 

40 53 37 130 
Richmond Property 

  
1 4 5 

Rigler Community 
Garden 

 
7 1 6 14 

Rose City Golf Course 10 68 52 39 169 
Rose City Park 2 9 21 24 56 
Roselawn Park 

   
5 5 

Sabin Community 
Garden 

 
5 8 8 21 

Sacajawea Park 
 

8 10 10 28 
Sellwood Community 
Center 73 36 53 15 177 
Sellwood Community 
Garden 

 
6 2 3 11 

Sellwood Park & Pool 25 54 121 41 241 
Sellwood Riverfront Park 3 34 28 39 104 
Senn's Dairy Community 
Garden 4 3 4 5 16 
Senn's Dairy Park 

  
6 18 24 

Sewallcrest Community 
Garden 9 3 8 4 24 
Sewallcrest Park 

  
12 22 34 

Simon Helen Director 
Park 11 6 34 6 57 
South Park Blocks 11 3 218 8 240 
South Waterfront Park 8 10 26 3 47 
Spring Garden Park 

  
7 6 13 

Springwater Corridor 5 14 13 3 35 
St. Johns Park 6 110 62 36 214 
St. Johns Racquet Center 29 15 29 9 82 
Stark Street Island 

  
2 10 12 

Stephens Creek Natural 
Area 

  
2 2 4 

Sumner Street 
Community Garden 

 
4 1 7 12 

Sumner-Albina Park 
  

1 2 3 
Sunnyside School Park 

  
9 15 24 

SW Hall and 14th 
  

1 5 6 
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Location FY 2016/17 FY 2018/19 FY 2021/22 FY 2026/27 Total 
SW Terwilliger Blvd 
Parkway 

 
5 23 20 48 

Sylvania Park 
   

3 3 
Tanner Springs Park 2 

 
34 1 37 

The Fields 
 

14 14 11 39 
Thomas Cully Property 

 
4 2 2 8 

Tideman Johnson 
Natural Area 

  
12 

 
12 

Trenton Park 
  

3 1 4 
Two Plum Park 

 
1 3 7 11 

University Park/ Charles 
Jordan Community 17 249 76 77 419 
Ventura Park 

 
3 13 37 53 

Vera Katz Eastbank 
Esplanade 15 2 101 10 128 
Vermont Hills 
Community Garden 

 
5 1 4 10 

Vestal Community 
Garden 

 
8 

 
3 11 

Vietnam Veterans of 
Oregon Memorial 4 

 
6 17 27 

Wallace Park 
 

28 25 50 103 
Washington Park 234 130 265 38 667 
Washington Park 
International Rose 
Garden 37 2 158 3 200 
Water & Gibbs 
Community Garden 

 
4 3 5 12 

Waud Bluff Trail 
 

5 1 3 9 
Wellington Park 

 
6 8 19 33 

West Powellhurst Park 
  

2 7 9 
Westmoreland Park 

 
46 99 106 251 

Whitaker Ponds Natural 
Area 6 2 28 7 43 
Wilkes Park 1 

 
6 8 15 

Willamette Moorage 3 6 4 4 17 
Willamette Park 16 8 37 31 92 
Wilshire Park 

 
9 31 54 94 

Wilson Pool 6 10 17 2 35 
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Location FY 2016/17 FY 2018/19 FY 2021/22 FY 2026/27 Total 
Woodlawn Community 
Garden 

 
3 1 4 8 

Woodlawn Park 
 

21 26 74 121 
Woodstock Community 
Center 42 17 43 8 110 
Woodstock Park 

 
9 30 31 70 

Grand Total 2,567 3,293 6,847 4,301 17,008 
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4.0 Appendices  
The development of the Transition Plan was based on the findings of the facility evaluations 
and meetings with City staff and community stakeholders to establish the schedule for 
addressing barrier removal. After the draft Transition Plan has been prepared, the City will 
open the draft Transition Plan to the public for comment. The following appendices 
reference the parks facility reports, as well as materials used specifically for the parks public 
outreach. 

4.1 Parks Facility Reports 
The facility reports are available under separate cover and available by contacting the City’s 
ADA Title II Coordinator or by accessing them on the City's website: 
https://www.portlandoregon.gov/oehr/article/507167 

4.2 Parks Public Outreach Materials & Comments 
The public outreach materials and public comments are available on the City's website: 
http://www.portlandoregon.gov/oehr/article/498502 

  

https://www.portlandoregon.gov/oehr/article/507167
http://www.portlandoregon.gov/oehr/article/498502
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